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Section 1

Introduction
1.1 General

Since January 1985, Alcoa Inc. (Alcoa) has been working with the New York State
Department of Environmental Conservation (NYSDEC) to develop and implement a
remedial waste cleanup program for its Massena West, New York facility. These
efforts resulted in the issuance of Records of Decision (RODs) in 1991 and 1992. One
of the important requirements stipulated in the ROD issued in March 1991 was the
construction of an onsite Secure Landfill (SLF). The subject matter contained within
this report addresses construction quality assurance (CQA) issues associated with the
construction of Cell 3 of the SLF.

The CQA organization functioned as an independent party that determined,
documented and provided assurance that the project was constructed in accordance
with the Technical Specifications and Design Drawings. CQA was distinct from
Construction Quality Control (CQC) which was a planned system used by the
contractors, Envirocon, Perras Environmental Control Inc, and S & L Electric Inc. to
control quality of work, cost and schedule.

This report is the seventh in a series of certification reports for the SLF. The subject
matter deals with CQA items associated only with the operation of Cell 3 and the
installation of an interim cap. Past CQA certification reports for the SLF include the
following:

m Construction Quality Assurance Certification Report for the Secure Landfill Cell No. 1
(CDM, September 1994);

m Construction Quality Assurance Certification Report for the Secure Landfill Cell No. 2
(CDM, September 1994);

m Construction Quality Assurance Closure Report for the Secure Landfill Cell No. 1 (CDM,
June 1996);

m Construction Quality Assurance Certification Report for Cell 2A of the Secure Landfill
(CDM,, January 7, 2000 revised May 26, 2000);

m Construction Quality Assurance Closure Report for the Secure Landfill - Cell 2 (CDM,
December 21, 2001 revised March 8, 2002); and

m Construction Quality Assurance Certification Report for Cell 3 of the Secure Landfill
(CDM, June 22, 2005).

1-1
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Future reports may cover CQA certification of:
m Cell 3 - Reopening and additional operation; interim capping.
m Construction, operation and capping of additional cells or cell expansion if needed.

When completed, the SLF will consist of at least three cells (Cell 1, the expanded Cell
2 and Cell 3) and possibly four (Cell 4).

The material that was placed in Cell 3 is dredged material from the Grasse River. This
material consists of sediment, soil and debris removed from the river and waste
materials generated during the dredging and dredge materials processing work.
Contaminants of concern are polychlorinated biphenyls (PCBs).

Dredging of the Grasse River and the operation and interim capping of Cell 3 were
conducted under a program directed by Alcoa designated as the Remedial Options
Pilot Study (ROPS) project. Construction Quality Assurance work associated with Cell
3 operations and capping were conducted in association with the ROPS Independent
Quality Assurance Team (IQAT) work. Details of the ROPS project are documented in
a report titled ROPS Documentation Report.

Design and Construction of the SLF has been in accordance with the RODs issued
through the NYSDEC. SLF design/construction efforts have involved the
development and submittal of numerous documents to the NYSDEC and United
States Environmental Protection Agency (USEPA). These documents included a Final
Design Report, Design Drawings, Technical Specifications, Construction Work Plans,
Construction Quality Assurance Plans, and reports on borrow sources, soil
permeability and material compatibility. The documents are discussed in previous
certification reports for Cells 1, 2 and 3 listed above.

In addition to the above documents, the following was developed specifically for Cell
3:

m Design Change Order (DCO) No. 27, submitted May 20, 2004 and approved on July
30, 2004.

DCO No. 27 defined the modifications to the original SLF design documents required
to construct Cell 3. It included additions to the Design Drawings and revisions to the
Technical Specifications, Construction Work Plan and Construction Quality
Assurance Plan. Questions related to the design were covered by DCOs and Design
Clarification Forms (DCFs) during construction of Cell 3. These documents are
summarized in Table 1-1 and presented in Appendix A. Detailed discussion of these
documents is presented in Section 1.5.

Work was performed in calendar year 2005 under three (3) contracts to Alcoa.
Operation of Cell 3 and the construction of the interim cap were performed by

1-2
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Sevenson Environmental Services, Inc. (SES). Mechanical work associated with the
leachate transfer system was constructed by Perras Environmental Control Inc.
Electrical and instrumentation work associated with the leachate transfer system was
constructed by S & L Electric Inc.

1.2 Intent of Document

The intent of this report is to certify that the construction of the components (i.e.
interim cover system and storm drainage systems) related to the closure of Cell 3 were
carried out in conformance with the SLF Final Design Report (FDR), as amended or
modified by DCFs and/or DCOs. Moreover, this document is intended to satisfy the
requirements of Section 2.5 of the Construction Quality Assurance Plan (CQAP). That
section outlined procedures for the submittal of reports and documentation which
would be developed during and following construction. Documentation was in the
form of records, including minutes from preconstruction and weekly progress
meetings, Construction Quality Assurance Inspector’s (CQAI) Inspectors Daily
Reports (IDRs), Inspection Data Sheets, Problem Identification and Correction Reports
(PICRs), DCOs, DCFs, soils laboratory analysis and data summary sheets, field
engineering submittals and project photographs. Because Cell 3 operation and interim
capping was conducted as part of the ROPS project, ROPS Form 18 was used for daily
inspection reports. Documentation is stored at CDM’s Massena, New York, office.
DCOs, DCFs and PICRs related to specific construction issues are discussed further in
Section 1.4 and in related sections of this report.

Of the above items, the DCOs, DCFs and PICRs were of particular significance in
maintaining construction quality. The DCOs and DCFs were used by engineering, the
CQAI, the CQAO and SES to clarify Technical Specifications and Design Drawings
and to avoid deviation from design intent. The PICRs were issued when the CQAO
was of the opinion that issues were significant enough to possibly affect the integrity
of the project to warrant formal documentation.

1.3 Record Drawings

Record Drawings with certification by the Engineer of Record accompany this
certification report.

1.4 Background Information

The SLF is intended for the disposal of waste from remedial activities at the Alcoa
Massena West facility and other waste materials approved by the NYSDEC and
USEPA.

The SLF was designed and is being operated in accordance with New York State
regulations for hazardous waste landfills (6 New York Codes, Rules and Regulations
[NYCRR] Part 373) and the EPA Toxic Substance Control Act (TSCA) as described in
40 Code of Federal Regulations (CFR) Part 761. The design and operation of the SLF
are presented in the Secure Landfill Final Design Report (CDM, January 1993).

1-3
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The SLF is located on a till ridge in the southern portion of the Alcoa Massena West
property. The location of the SLF is shown in Figure 1-1. The original design provided
for three containment cells and a possible fourth containment cell as a contingency.

Construction and lining of Cells 1 and 2 were completed in 1994. Both Cells began
receiving waste in 1994. Cell 1 was filled with waste removed during the remediation
of Spent Potlining Pile A (PPA), Oily Waste Landfill (OWL) and Dennison Cross Road
(DCR) sites. Cell 1 was capped in 1995.

The design capacity of Cell 2 was expanded by three different DCOs.

m The first expansion in capacity resulted from DCO 19 which was submitted on
December 1, 1994 and approved on March 30, 1995. DCO 19 provided detail for
replacing 3 feet of clay in the primary liner with geosynthetic clay liner (GCL) and
modified the final slope and elevations of the waste without changing final grades
of the capping system.

m The second expansion in capacity resulted from DCO 25 which was submitted on
May 30, 1997 and approved on June 12, 1997. DCO 25 changed the capping system
sideslopes from 4H:1V to 3H:1V increasing the capacity by 33,800 yd3.

m The third expansion in capacity resulted from DCO 26 which was submitted on
December 24, 1998 and approved in September 1999. DCO 26 provided for a
vertical expansion of Cell 2 within the volume encompassed by the cap of Cell 1
and the designed cap location for Cell 2. This expansion was designated as Cell 2A.

The NYSDEC and the USEPA issued construction approval for the Cell 2 expansion
(Cell 2A) in October 1999 and September 1999, respectively. Construction of Cell 2A
was substantially completed in November 1999 and the remaining punch list items
were completed in the spring of 2000.

The SLF design for all cells includes a double liner system with two leachate collection
systems: primary leachate collection system and secondary leachate collection system.
Cell 2A also has a double liner system constructed on the east slope of the Cell 1 cap.
The Cell 2A primary and secondary leachate collection systems are connected to the
Cell 2 primary and secondary leachate collection systems, respectively.

The operation of Cell 2 originally included only the placement of untreated PCB-
contaminated material from the Primary Lagoon and Dredge Spoils Area (PLDSA),
Oily Waste Landfill (OWL), Dennison Cross Road (DCR), Unnamed Tributary (UNT)
and the East Marsh. Eventually, waste materials from other sites were approved for
placement in Cell 2 through DCO 24. Operation of Cell 2 (which includes placing
waste into the original Cell 2 and the Cell 2A expansion) began on August 15, 1994.
Capping of the cell was completed on August 17, 2001.

1-4
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Construction of Cell 3 required modification to the original SLF design documents.
Modifications were made by means of DCO No. 27 issued on May 20, 2004 and
approved on July 30, 2004. Cell 3 incorporated the same double liner system
components as Cells 1 and 2. The western part of the Cell 3 liner system extends up
the eastern slope of Cell 2, and partially overlaps the Cell 2 cap.

Design capacity of Cell 3 defined by the present berm system is approximately 85,000
cubic yards. There is room within the permitted SLF footprint for eastern expansion of
Cell 3 or the construction of a Cell 4 to the east of the present limit of Cell 3.

Cell 3 has a separate leachate collection system and transfer pump above the primary
liner and a separate leak detection system between the primary and secondary liners.
Leachate transfer piping to the Alcoa treatment system in Building 79C is also
independent from the transfer piping associated with Cells 1 and 2 though all transfer
piping is located in the same piping containment systems and access manholes.

The Cell design presented in DCO 27 incorporated an interim cap consisting of a sand
gas venting layer directly on the waste and a white textured 60 mil HDPE
geomembrane above the sand. The geomembrane is exposed and is sloped to shed
water to the northeast corner of Cell 3. Because the interim cap incorporates a
geomembrane without a vegetative cover, it can be readily removed for disposal of
approved waste materials in the future.

The eastern berm of Cell 3 is lower in elevation than the other berms and includes a
spillway to shed runoff from the geomembrane to the storm drainage system through
an inlet outside of the northeast corner of Cell 3. In the future, this berm can be
incorporated into a permanent closure of Cell 3 or it can serve as an intermediate
berm in an expanded Cell 3.

The Cell 3 liner system work was constructed under three (3) construction contracts
with Alcoa. The earthwork and liner system components of Cell 3 were constructed
by Envirocon, Inc in the fall of 2004 and the spring of 2005. Mechanical work
associated with the leachate transfer system was constructed by Perras Environmental
Control Inc. in the spring of 2005. Electrical and instrumentation work associated with
the leachate transfer system was constructed by S & L Electric Inc. in the spring of
2005.

Operation and interim capping of Cell 3 was performed by SES in 2005.

SES began operation of Cell 3 on August 8, 2005 after regulatory approval of the Cell 3
liner certification report was received by Alcoa.

1-5
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1.5 Supplemental Documentation

Construction of Cell 3 required modification to the original SLF design documents.
Modifications were made by means of DCO No. 27 issued on May 20, 2004 and
approved on July 30, 2004.

A plan showing the location of the SLF at the Alcoa Massena West Plant is shown in
Figure 1-1. A plan showing the location of Cell 3 is shown in Figure 1-2.

Questions regarding the design intent which arose following the regulatory approval
of DCO No. 27 were answered by issuing DCOs No. 28, 29 and 30; DCFs No. 173
through 182 as presented in Table 1-1.

Discussions of the DCOs and DCFs prior to those issued for construction of Cell 3
were presented in the certification reports listed in Section 1.1.

Problems which developed during operation and capping were addressed by issuing
PICRs as summarized below:

m PICR C3-006 addressed an issue that developed during the installation of the
northern access ramp over the east berm. During discussion with SES, it was
agreed that the ramp would be constructed on August 2, 2005 only on the outside
of the cell with the inside portion of the ramp to be completed from the inside of
the cell at a later date in accordance with the procedures in DCF 152. During the
afternoon of August 2, 2005 the CQA inspector observed that the sand had been
placed over the top of the berm to the inside of the cell and a bulldozer was
backblading the bottom of the sand to grade. This was due to miscommunication to
field crew. Inspection of the liner system surrounding the ramp indicated
displacement of geotextile that covered the drainage net over the primary liner and
slight displacement of the drainage net in the immediate area of the ramp. No
damage was done to the liner system and no repairs were necessary.

m PICR C3-007 addressed an issue associated with welding the Cell 3 cap
geomembrane to the east berm. On November 7, 2005, CDM Field Engineering
noted that the eastern end of the Cell 3 cap geomembrane had been welded to the
primary liner of the Cell 3 liner system over the top of the east berm.
Approximately half of the cap was welded at the time the observation was made.
DCO 30 specifies that the Cell 3 cap geomembrane be extended over the top of the
east berm and welded to the secondary liner, below the seam where the primary
liner is sealed to the secondary liner. The CDM Engineer of Record was consulted.
He determined that welding to the east berm completed at that time could remain
in its present state and that the remaining welds must be done to the secondary
liner as specified in DCO 30. This was communicated to the field crews who
completed the remaining welds to the secondary liner on the east berm.

1-6
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Discussions of PICRs issued before the operation and interim capping of Cell 3 were
presented in the certification reports listed in Section 1.1.

A copy of each PICR, DCO and DCF issued for Cell 3 operation and interim capping
is included in Appendix A. The attachments to DCO 27 (design of Cell 3) and DCO 29
(Operation and Maintenance Manual) are on file at the CDM Massena, New York,
office and are not included in Appendix A.

For reporting purposes, construction activities associated with the construction of Cell
3 were divided into work items. The CQALI recorded construction activities in the
Inspector’s Daily Reports (IDRs). The work items for construction of Cell 3 were:

m Operation (waste solidification (as necessary), hauling, placement, compaction and
grading). This is reported in this Section 1.

m Installation of the sand gas venting layer above the waste. This is reported in
Section 2.

m Installation of the interim cap. This is reported in Section 2.
m Installation of the gas vents. This is reported in Section 2.

Pursuant with the format of the CQAP, CQA program activities conducted during the
construction of Cell 3 are discussed under the following headings in this report:

m Pre-Construction Activities;
m Construction Activities, and

m Post-Construction Activities.

1.6 Operation and Maintenance

The primary and secondary liner systems and the leachate collection systems of Cell 3
are independent of the systems installed in Cells 1 and 2.

Cell 3 has a separate leachate collection system and transfer pump above the primary
liner and a separate leak detection system between the primary and secondary liners.
Leachate transfer piping to the Alcoa treatment system in Building 79C is also
independent from the transfer piping associated with Cells 1 and 2 though all transfer
piping is located in the same piping containment systems and access manholes.

Details of Cell 3 operation and maintenance procedures are presented in the Secure
Landfill Operations and Maintenance Manual (CDM, December 1998) as revised by DCO
No. 29.

Specific items related to Cell 3 are defined in Section 3.2 of this Certification Report.

1-7
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1.7 Approval to Operate

NYSDEC approved operation of Cell 3 on July 6, 2005. USEPA Region 2 approved
operation of Cell 3 on July 29, 2005. Operation of Cell 3 began on August 8, 2005.

1.8 Contaminated Material Placement

SES began operation of the Cell 3 on August 8, 2005 after Alcoa received regulatory
approval of the liner system certification report. At that time, the leachate transfer
system, which was constructed under another contract, was not ready for automatic
operation. DCF 174 permitted waste placement with manual operation of the leachate
transfer system.

Materials were transported to Cell 3 in 15 cubic yard capacity dump trucks. Two
ramps were constructed on the east berm. Trucks would back up to the top of the
berm, remaining on the “clean” side of the ramp, and dump onto the “contaminated”
side of the ramp located within the cell. Because the trucks never entered the
contaminated zone, full decontamination was not required after dumping.
Decontamination of waste materials from the exterior of dump bodies and tailgates
was conducted, as necessary, before trucks left the ramp.

Waste was pushed to the required locations within the cell using two bulldozers - a
Komatsu D65PX and a Komatsu D65WX. The waste was compacted by the bulldozer
tracks.

Waste was initially placed in the cell to conform to the final grading plan in DCO 27,
which assumed that 85,000 cubic yards of material would be placed in the cell. When
it became apparent that substantially less material would disposed in the cell, the
ROPS project team estimated a final volume and CDM Field Engineering prepared a
revised grading plan which was presented in DCO 30. This grading plan optimized
placement of waste materials from south to north and along the berms to minimize
the amount of additional freeze protection required on the sloped surfaces.

The final surveyed waste surface grading is presented in Figure 1-3.

1.8.1 Waste Placement

A control grid consisting of 50 feet x 50 feet subgrids was established by field survey.
This grid was used to track initial placement of waste materials and to provide field
reference for bearing strength testing.

Load tickets were generated for each truckload of material hauled to Cell 3 for
disposal. These tickets documented the source of the waste, the grid ID where the
waste was initially placed and the estimated volume. Each load was checked for the
presence of free (liquid phase) water; free water was never found.

1-8
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Waste was generally placed and compacted in 2-foot lifts. A 3-foot lift was allowed for
the first lift placed directly onto the liner system or at the transition between the
bottom of the cell and sideslopes. Load tickets are on file at the CDM Massena, New
York, office.

1.8.2 Bearing Strength

A minimum bearing strength of 16 pounds per square foot, tested at a frequency of 1
test per 20 cubic yards of compacted waste, was specified in the CQAP. The CQAI
performed pocket penetrometer tests to confirm bearing strength. A total of 1,585 tests
were performed on the 21,700 cubic yards of compacted material. These tests are
documented in Appendix B and represent a frequency of 1 test per 13 cubic yards of
compacted material.

When it was evident that some waste on the process pad would not meet bearing
strength criteria when hauled to Cell 3, the waste was solidified in accordance with
DCF 74 using no more than 10 percent quicklime by volume. Solidification was done
on the process pad, not in Cell 3. Solidification batch data are summarized in Table
1-2. A copy of DCF 74 is included in Appendix A for reference.

Some waste from the geobags, which had been stabilized with quicklime and also
contained waste polymer from the process pad, did not meet required bearing
strength in the Cell. This material was bulked by mixing common fill or sand into it
within Cell 3 until the required bearing strength was achieved.

1.8.3 Landfilled Waste Volume

Estimated truckload volumes, determined from load tickets completed for each
truckload, were used to track approximate waste volumes on a daily basis. The total
volume obtained by truckloads, which represents materials placed in Cell 3 before
compaction, is 27,240 cubic yards. Of this volume, 24,960 cubic yards is sediment and
debris removed from the Grasse River. The remaining volume consists of treatment
system residuals and materials brought into the landfill to develop waste bearing
strength (bulking materials).

Field survey was used at intervals during waste placement, and after all waste was
placed and compacted, to obtain an accurate measurement of compacted volume. The
final field survey of waste material in Cell 3 determined that the compacted waste
volume is 21,700 cubic yards. Comparison of this volume to the volume based on
truckloads indicates a 20.3 percent reduction in volume due to compaction. This is a
reasonable volume reduction attributable to compaction. Therefore, the truckload
volumes were proportionally adjusted to yield 19,883 cubic yards of sediment and
debris removed from the Grasse River, with the remaining volume consisting of
treatment system residuals and bulking materials.

The summary of waste material volumes grouped by source, hauled to Cell 3 based
on truckload records and final field survey is presented in Table 1-3.

1-9
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1.9 Construction Personnel and Equipment

In general, construction proceeded on a weather based schedule. Details of actual
days worked and staffing levels for the contractors are in the CQA inspector’s daily
reports. In general, SES maintained the following crew on site during operation:

m 1 construction supervisor;

m 1 general foreman;

2 operators;

3 truck drivers; and

Survey subcontractor (Wilhelm, Chatelle and Towne) as required.

During capping, up to three laborers were also employed in addition to the above
staffing. In addition Atlantic Lining Company, the liner installation subcontractor to
SES, provided a crew during capping.

All work was overseen by an SES construction manager.

Equipment onsite varied. Typically there were 2 bulldozers within the cell to spread
and compact waste. There were 3 dump trucks to haul materials from the river and
ROPS process pad to Cell 3.
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Document ID

Description

DCO 27

Design of Cell 3

DCO 28

Guidance on the location of clay placement and additional details for temporary
anchoring of the liner system on the east berm

DCO 29

Addendum to the SLF Operations and Maintenance Manual to incorporate Cell 3
operations

DCO 30

Final grading plan, limits of freeze protection and interim cap details

DCF 173

Restraint of interim cap against wind uplift

DCF 174

Waste disposal during manual operation of the leachate transfer pump

DCF 175

Temporary damming of spillway during waste disposal operations

DCF 176

Stormwater containment during operation

DCF 177

Reconfiguration of electrical conduit on existing leachate transfer manholes (part of
electrical upgrade to existing system components)

DCF 178

Substitution of screened gravel for pea gravel in gas vent installation

DCF 179

Cutting and folding existing Cell 3 primary geonet and geotextiles above the 5%
slope area to expose the Cell 2 cap

DCF 180

Anchoring details for the Cell 3 cap in the area of the L7 and L8 leachate transfer
manholes

DCF 181

Details for installation of the 45-degree elbow and cap on the leachate collection
system cleanout riser pipe

DCF 182

Provision for stress relief of Cell 2 cap which stretched when heat was applied
during welding of the Cell 3 cap
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Table 1-1
SLF Cell 3

Summary of DCOs and DCFs
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REAGENT ADDITIONS (as a percent of wet weight of material)

[}
E
e |3
= % E Wt. of Material Wet Weight
| 5| E Volume of Reagent (cake, debris, | Volume of |of Matterial] Reagent
Date Batch No. 8 ;E‘ 3 Reagent (Tons) sand...) Material (cy)] (Tons) Added (%) Comments
12 buckets @ 200cy @ 1.5 Tested pile on pad call test greater than 6
10/7/05 1 X 1.2cy 144 Filter Cake tons/cy 300 4.8% psi
cake, debris, 300cy @ Passed 6 psi standard and hauled to
10/25/05 2 X 12 cy 12 sand 1.5 tons/cy 450 2.7% landfill on 10/26/2005
10/27/05 3 X 23.66 cy 23.66 Geotube material
10/27/05 3 X 23.77 cy 23.77 Geotube material
There were three deliveries of reagent,
therefore weights are summed to calculate
% added. Tested on 10/29; did not meet
6psi requirements; retested on 10/31;met
the 6psi also demonstrated a 16psi.
Allowed to haul to cell. This is considered
one batch due to delivery of reagent over
10/27/05 3 X 23.66 cy 23.77 Geotube material 1,100 1,100 6.5% 2 days.
Note:

Max allowable percentages allowed by DCF 74: Quicklime = 10%, Hydrated Lime = 40%, Cement = 60%

February 3, 2006
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Uncompacted
Waste from the Grasse River
Filter Cake and Sand 12,285
Filter Cake 2,760
Cyclone-Separated Sand 5,745
Geotube Sediment 1,155
Grasse River Debris 3,015
Waste Total 24,960
Residuals
Pad and Containment Residuals 1,410
Pump Containment Area Stone 165
Residuals Total 1,575
Bulking
Common Fill 660
Sand 45
Bulking Total 705
Grand Total Based on Truckloads 27,240
Compacted
Waste Volume (cu. yd.) based on Final Field Survey:
Waste from the River
Filter Cake and Sand 9,785
Filter Cake 2,199
Cyclone-Separated Sand 4,577
Geotube Sediment 920
Grasse River Debris 2,402
Waste Total 19,883
Residuals
Pad and Containment Residuals 1,124
Pump Containment Area Stone 131
Residuals Total 1,255
Bulking
Common Fill 526
Sand 36
Bulking Total 562
Grand Total Based on Final Survey 21,700
Notes:

The uncompacted waste volume (cubic yards), by waste type, hauled to Cell 3 was estimated
from the truckload records.

Final field survey of waste material in Cell 3 determined that the compacted waste volume
is 21,700 cubic yards. Based on these totals, the reduction in volume due to compaction
is 20.3 percent. This is a reasonable volume reductuction attributable to compaction.
Therefore, the truckload volumes were proportionally adjusted to yield the following
in-place compacted volumes.

Table 1-3
CDM SLF Cell 3

February 3, 2006 .
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Section 2

Interim Cover System
2.1 General

The design intent of the interim cover system (ICS) is to provide a low-permeable
barrier over the waste material in Cell 3, thus reducing the amount of leachate
generated and collected in the cell from precipitation and snow melt. Over time,
leachate generation will be minimal because of the barrier.

The interim cover was installed without a vegetative cover to facilitate removal in the
future as required to permit additional waste disposal in Cell 3.

A typical cross-section of the ICS is shown on Record Drawing No. B-170306-JM. The
ICS components, from the waste surface up, include the following;:

m 8-inch minimum depth sand;

m White 60 mil textured high density polyethylene (HDPE) layer;
m Passive gas vents;

m Weights to restrain the HDPE from wind uplift; and

m Hay to provide freeze protection.

Table 2-1 provides a summary of the quality assurance program testing requirements
that includes the ICS.

2.2 Preconstruction Activities

Preconstruction activities included acceptance of contaminated material placed as a
subgrade for the ICS and its individual components as listed in Section 2.1 and
discussed below.

2.2.1 Interim Cover System Subgrade

Contaminated materials generated during the ROPS project were placed in Cell 3 to
form the subgrade for the ICS. CQAI tested the bearing strength of the solid waste
subgrade directly underlying the ICS with a hand penetrometer, in accordance with
Section 4.2.2 of the Secure Landfill Operations and Maintenance Plan. Test results are
summarized in Section 1.8.2 and presented in Appendix B.

The CQAI confirmed that the compacted waste material met subgrade requirements
before placement of the sand layer. Subgrade requirements include a bearing strength
of 16 and 6 psi for non-solidified and solidified material, respectively. Details of waste
placement and testing are documented in Section 1.8.

2-1
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Interim Cover System

2.2.2 Sand Layer
As part of preconstruction testing for the sand layer, CQALI:

m confirmed approved source (Barrett Paving CDM-5) with Field Engineering and
reviewed pre-qualifying test results;

m observed and documented of deliveries;
m confirmed stockpile locations and estimated quantities; and

m collected samples of the sand delivered to the site for grain size analysis and
permeability testing.

Pre-qualifying test results are archived with the Field Engineering files under
Technical Specifications, Section 02200.

Test results for sand delivered to the site are presented in Table 2-2. The CQAP
requires one grain size analysis for every 1,000 cubic yards of material delivered to the
site and one set of compaction and permeability tests for every 5,000 cubic yards of
material delivered to the site.

As noted in Section 2.3.1, 7,025 cubic yards of sand were eventually used in the sand
layer to achieve the final grade necessary for proper drainage of the cap. This is
greater that the original estimate of approximately 5,000 cubic yards required for the
design minimum layer thickness of 8 inches. The additional quantity was used to
achieve the final grading plan defined in DCO 30.

CQAI collected six samples for grain size analysis which is one test less than the seven
required by the CQAP based on the final volume. CQAO collected two samples for
compaction and permeability testing which meets the requirement of the CQAP. By
the time the final volume determined by survey was available, the interim cap had
been installed and an additional grain size sample could not be collected.

Test results in Table 2-2 indicate that the six grain size distribution tests are consistent
and demonstrate that the sand meets the grain size distribution specified in Technical
Specification 02200. The lack of a seventh test does not affect the integrity of the work.

The results of the compaction tests were used in the evaluation of nuclear field
moisture-density test results. The results of the permeability tests were not needed in
this program because sand was specified in DCO 30 as a substitute for common fill as
a bedding layer for the HDPE geomembrane and, as such, did not have to achieve a
permeability target.

2.2.3 White Textured 60 mil HDPE Geomembrane

As part of preconstruction activities, the CQALI:

2-2
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m reviewed documentation from Field Engineering of the manufacturer’s QA /QC
results and of roll numbers approved for delivery to the site for use on the project;

m reviewed and inspected all welder resumes, welding equipment, etc. as required in
the Technical Specification, Section 02273; and

m observed and recorded all roll deliveries on data sheets in the IDRs.

Roll delivery shipping documents have been archived with the project files under the
Technical Specification Section 02273. Rolls of geomembrane delivered to the project
were checked by the CQAI against the list of rolls approved by the CDM field
engineer. CQAI verified that each panel placed in the field originated from an
approved roll. A summary of the CQAI’s delivery record is provided in Table 2-3.

2.2.4 Passive Gas Vents

The delivery of pipe and appurtenances used for the passive gas vents was
documented in IDRs by the CQAIL CQAI confirmed that the materials conformed to
the Technical Specifications.

2.2.5 Weights

DCF 173 required the placement of silt curtain anchors used in the ROPS project on
the HDPE geomembrane to restrain it from uplift due to wind. Minimum weight and
spacing were stipulated.

CQAI reviewed the DCF and examined the weights prior to weight placement.

2.2.6 Hay

Hay was required over those areas of the bottom liner system that had less than 5 feet
of cover. Cover is defined as the total thickness of drainage sand, waste and the sand
layer.

Before hay was placed, thickness of materials over the bottom liner system based on
final survey and the specified hay distribution were examined and agreed to by the
CQAL

2.3 Construction Activities

In general, DCO 30 provided details for grading and installing the interim cap,
placement of geotextiles, geosynthetics and geomembranes in the vicinity of the
leachate collection or “L” manholes. These manholes are shown in plan view on
Record Drawings B-170268-JM and B-170275-]M, et al.

2.3.1 Sand Layer

The sand layer was installed on the compacted solid waste subgrade and below the 60
mil white textured HDPE geomembrane. The sand layer was used to establish a clean

2-3
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zone over the waste in Cell 3 to eliminate the need for an exclusion zone during
geomembrane installation. It also provides a bedding for the geomembrane.

The CQAI inspected and approved the waste subgrade prior to the contractor placing
the sand.

The CQAI inspected and recorded the areas of daily sand placement in the IDRs. The
CQALI continuously observed that the sand did not contain any deleterious material.
The sand layer was installed directly over the graded waste layer. Sufficient sand was
placed and compacted to achieve the final grades specified in DCO 30. The volume of
sand placed and compacted in the sand layer was 7,025 cubic yards.

Field moisture/density tests were observed and recorded by the CQAI in accordance
with the Technical Specifications, Section 02200. CQAI performed six density tests on
the sand layer. The tests, all of which indicated the sand met compaction criteria, are
documented in Table 2-4. This is one test less than the one test per 1,000 cubic yard
required by the CQAP but does not affect the integrity of the work.

Results of field moisture/density testing are presented in Table 2-4.

2.3.2 White Textured 60 mil HDPE Geomembrane

The CQALI inspected the sand layer surface subgrade for smoothness and stability as
Geomembrane placement progressed. The Geomembrane panels were inspected for
any defects and damage, as they were unrolled.

Field placement locations are shown on Figure 2-1. Table 2-5 is the panel placement
log.

The CQAI observed that all seams were welded in accordance with Table 2-10 of the
CQAP.

During welding of the Cell 3 geomembrane to the existing Cell 2 cap geomembrane, it
was noted that when heat was applied by the extrusion welder, the Cell 2
geomembrane stretched. This was due to the stress accumulated in the Cell 2
geomembrane during its service and during the construction of Cell 3. DCF 182
addressed this issue by allowing the Cell 2 geomembrane to be cut, thereby relieving
the stress, and the Cell 3 geomembrane to be fusion welded to the uphill side of the
Cell 2 geomembrane. The Cell 3 cap is now fusion welded to the Cell 2 cap. Under the
weld is a gap of approximately 3 inches in the Cell 2 geomembrane. This gap must be
repaired when Cell 3 is reopened for disposal of additional waste in this area.

Testing was divided into trial seams, destructive and non-destructive categories.

Geomembrane welding was tested by trial seams, destructive testing and non-
destructive testing.

2-4
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Trial Seams

Trial seams were required prior to commencement of liner welding operations. The
purpose of observing and recording trial seam results was to assure the adequacy of
the welding equipment and that varying weather conditions (i.e., humidity,
temperature, etc.) would not affect the quality of the seams. The CQAI observed that
the subcontractor implemented the requirements of Table 2-9 of the CQAP.

Trial seams were completed by each technician-welding unit combination at the
beginning and middle of each day when seaming operations were performed. Trial
seam testing is documented in Table 2-6.

Destructive Testing

Destructive testing involved cutting out seam samples, or coupons from

welded/ constructed seams for peel and shear testing. The CQAI was responsible for
obtaining coupons and testing all seams for peel and shear strength, per Table 2-12 of
the CQAP. Destructive test locations are also shown on Figure 2-1, the panel
placement plan.

Shear strength involved pulling the sample coupon in a direction perpendicular to the
weld. A successful test would result in the liner stretching and breaking adjacent to
the weld. This test determined whether or not there was damage to the liner during
the welding process. Failure of the weld bond or the liner at less than the specified
strength constituted a failed test. Shear strength criteria was established as 90 percent
of the tensile strength value of a sample coupon as presented in the Technical
Specifications, Section 02273-3.02 (D-13a).

Peel strength testing involved pulling the pieces of HDPE forming the seam at a 180
degree angle. A successful test would result in the liner adjacent to the weld
stretching and tearing away from the welded area before weld bond breakage. Failure
of the weld bond before adjacent liner failure constituted an unacceptable test. This
test determined the actual seam strength.

A total of 11,370 feet of seams were incorporated into the work. A total of 31
destructive tests were performed resulting in a frequency of one test for every 367 feet
of seam, which exceeds the most severe minimum requirement established in the
CQAP of one test for every 500 feet of seam.

Destructive testing is documented in Table 2-7.

Non-Destructive Testing

Non-destructive testing of seams was accomplished utilizing air pressure on fusion
welds and vacuum tests on extrusion welds. The entire length of every weld,
including general repairs and repairs at destructive and non-destructive testing
locations, were tested using non-destructive methods. The CQAI observed and
documented that the requirements of Table 2-11 of the CQAP were implemented.

2-5
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Non-destructive testing is documented in Table 2-8 (pressure testing of fusion welds)
and Table 2-9 (vacuum testing extrusion welds).

2.3.3 Passive Gas Vents

The original Cell 3 design in DCO 27 required the installation of two passive gas vents
in Cell 3. Gas vent locations are shown on Record Drawing No. B-170305-JM. The
geomembrane was installed around the gas vents in accordance with the gas vent
detail on Record Drawing No. B-170306-]M.

DCF 178 specified that geotextile line the hole made in the sand layer and that
screened gravel and the vent piping be installed within the lined hole. In the field, the
geotextile was wrapped around the gas vent pipe and the screened gravel was placed
directly into a hole dug into the sand layer.

2.3.4 Weights
Weights were installed at the locations shown on Record Drawing B-170305-JM.

The weights were decontaminated silt curtain anchors used in the ROPS project. Each
anchor weighed 400 to 500 pounds.

A layer of geotextile was placed on the geomembrane before each weight was placed.

2.3.5 Freeze Protection

DCO 30 stipulated the installation of hay to provide freeze protection to prevent
freeze-thaw cycles which can result in degradation of clay and geosynthetic clay
permeability. Hay was installed in various thicknesses, as shown on Record Drawing
B-170305-JM in those areas where at least 5 feet of material (which includes drainage
sand, waste and the sand layer above the waste) are not present over the liner system.

2.4 Post-Construction Activities

Normal post-construction activities under the CQA program for SLF are detailed in
Table 2-5, Item VI, of the CQAP. They are limited to observation of surface conditions
and seed germination periods. There is no vegetative cover over the Cell 3 interim cap
however there are seeded areas around the landfill. These areas are being monitored
as part of normal SLF operation and maintenance.

Additional post-construction activities associated with Cell 3 include:

m inspection of the storm drainage system and maintenance as necessary to keep the
drain inlet clear of debris;

m inspection of the exposed areas of the geomembrane and repairs, as necessary; and

m inspection and maintenance of the freeze protection system.

2-6
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2.5 Summary

In summary, the operation and installation of the interim capping system for Cell 3
was completed in accordance with the Design Drawings, Technical Specifications, and
CQAP for the SLF. Variances from the design, as modified by DCOs and DCFs do not
affect the integrity of the completed project.

CDM 2.7
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CQAP Related Test Te
Work Item Section| Tech. Spec. Inspected Items Inspection Methods Method Frequ
Geosynthetic Liners
Geomembranes 235 02273 Material Conformance Manufacturer Certification Per Sh
Thickness Manufacturer Certification ASTM D1593 1 per 4(
Specific Gravity Manufacturer Certification ASTM D792 1 per 4(
Melt Flow Index Manufacturer Certification ASTM D1238 1 per 4(
Carbon Black Content Manufacturer Certification ASTM D1603 1 per 4(
Carbon Black Dispersion Manufacturer Certification ASTM D3015 1 per 4(
Tensile Properties Manufacturer Certification ASTM D638 1 per 4(
Tear Strength Manufacturer Certification ASTM D1004 1 per 4(
Bonding Material Manufacturer Certification 1 per 4(
Bonding Equipment Manufacturer Certification 1 per 4(
Puncture Resistance Manufacturer Certification FTMS 101B 1 per 4(
Low Temperature Brittleness Manufacturer Certification ASTM D746 1 per 4(
Dimensional Stability Manufacturer Certification ASTM D1204 1 per 4(
Resistance to Soil Burial Manufacturer Certification ASTM D3083 1 per 4(
Environmental Stress Crack Manufacturer Certification ASTM D1693 1 per 4(
Handling and Storage Observation As Re:
Fingerprint Sample See 2.3.5 of the CQAPP As Re:
Seaming
- Bonded Seam Strength See 2.3.5 of the CQAPP ASTM D3083 1 per 500 |
- Air Testing See 2.3.5 of the CQAPP Maximum Ex
- Vacuum Testing See 2.3.5 of the CQAPP Repair
- Seam Peel Adhesion See 2.3.5 of the CQAPP ASTM D413 1 per 500 I
Granular Soil 2.3.6 02200 Thickness Observation/Survey As Re:
Coverage Observation As Re:
Soil Type
- Particle Size Analysis Grain Size to the No. 200 Sieve ASTM D422 Every 1,
- Soil Classification ASTM D2487 Every 1,
Moisture Density Relation Modified Proctor ASTM D1557 Every 5,
In-Place Density Nuclear ASTM D2922 Every 1,
In-Place Moisture Nuclear ASTM D3017 Every 1,
Lab Permeability Flexible Wall ASTM D5084 Every 5,
Note:
1. Test frequencies noted "As Required" were at the discretion of the CQAO.
CDM Table 2-1
SLF Cell 3

February 3, 2006
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Modified Proctor
Optimum Grain Size Analysis Percent Passing (%
Max Dry | Moisture
K Density Content
Sample ID Material (cm/sec) (pcf) (%) 1/2in.|3/8 in.[1/4in.| #4 | #10 | #20 | #40 | #80 | #100 | #200
CDM Barrett Sand 10.26.05 CQA1 Gas Vent Layer Sand --- --- --- 100 [ 100 | 96 94 84 67 48 17 12 3.6
CDM Barrett Sand 10.26.05 CQA2 Gas Vent Layer Sand --- --- --- 100 [ 99 97 95 84 66 48 17 12 3.6
CDM Barrett Sand 10.26.05 CQA3 Gas Vent Layer Sand --- --- --- 100 | 100 | 97 96 85 67 47 15 11 3.3
CDM Barrett Sand 10.26.05 CQA4 Gas Vent Layer Sand --- --- --- 100 [ 99 96 94 81 64 46 15 11 3.5
CDM Barrett Sand 10.26.05 CQA5 Gas Vent Layer Sand | 2.1 x 10-2 118.1 8.6 - - - - - - - - - -—-
CDM Barrett Sand 10.26.05 CQA6 Gas Vent Layer Sand --- --- --- 100 [ 99 97 95 83 65 46 16 12 4.2
CDM Barrett Sand 10.26.05 CQA7 Gas Vent Layer Sand --- --- --- 100 [ 99 96 94 82 64 46 15 11 3.3
CDM Barrett Sand 10.26.05 CQA8 Gas Vent Layer Sand | 2.4 x 10-2 119.5 10.3 - - - - - - - - - -
CDM Table 2-2

SLF Cell 3
February 3, 2006 .
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Product Factory Factory SF Manufacturer's
Date Manufacturer Type Material Number Roll Number |Dimensions| Field ID Number Comments
10/10/05 GSE 60 mil HDOG60A010 105126004 7875 White Textured
10/10/05 GSE 60 mil HDO60A010 105126006 11700 White Textured
10/10/05 GSE 60 mil HDOG60A010 105126007 11700 White Textured
10/10/05 GSE 60 mil HDO60A010 105126008 11700 White Textured
10/10/05 GSE 60 mil HD060A010 105126009 11700 White Textured
10/10/05 GSE 60 mil HDO60A010 105126010 11700 White Textured
10/10/05 GSE 60 mil HD060A010 105126011 11700 White Textured
10/10/05 GSE 60 mil HDOG60A010 105126107 11700 White Textured
10/10/05 GSE 60 mil HDO60A010 105126108 11700 White Textured
10/10/05 GSE 60 mil HDOG0A010 105126109 11700 White Textured
10/10/05 GSE 60 mil HDO60A010 104117772 6863 White Textured
10/10/05 GSE 60 mil HD060A010 104117922 6750 White Textured
10/10/05 GSE 60 mil HDO60A010 105111188 9630 White Textured
10/10/05 GSE 60 mil HD060A010 105112415 6525 White Textured
10/10/05 GSE 60 mil HDOG60A010 105113737 6750 White Textured
10/10/05 GSE 60 mil HDO60A010 105116050 11025 White Textured
10/10/05 GSE 60 mil HD060A010 105116211 9630 White Textured
10/10/05 GSE 60 mil HDO60A010 105116303 9000 White Textured
10/10/05 GSE 60 mil HD060A010 105116318 8865 White Textured
10/10/05 GSE 60 mil HDOG60A010 105117695 7650 White Textured
10/10/05 GSE 60 mil HDO060A010 105118345 11025 White Textured
10/10/05 GSE 60 mil HDOG60A010 105125139 10125 White Textured
10/10/05 GSE 60 mil HDO60A010 105126037 9675 White Textured
10/10/05 GSE 60 mil HD060A010 105126043 7763 White Textured

February 3, 2006
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Modified (%) Modified (%) Modit
Date Test Test Lift| Soil Soil Proctor Nuclear Nuclear Proctor Procto
No. Location |[No.| Type Source Dry Density | Dry Density | Moisture Dry Density Dry Dens
or Grid No. (pcf) (pcf) (%) Achieved Require
10/19/05 1 D2 1 | Sand | Barrett Sand (CDM-5) 119.5 119.9 5.6 100 90
10/19/05| 2 C4 1 | Sand | Barrett Sand (CDM-5) 119.5 113.9 8.5 95 90
10/19/05| 3 A3 1 | Sand | Barrett Sand (CDM-5) 119.5 113.5 7.3 95 90
11/11/05| 4 L5 1 | Sand | Barrett Sand (CDM-5) 119.5 110.2 4.2 92 90
11/11/05| 5 M4 1 | Sand | Barrett Sand (CDM-5) 119.5 108.2 4.7 91 90
11/11/05| 6 K4 1 | Sand | Barrett Sand (CDM-5) 119.5 110.1 4.4 92 90
cm Table 2-4
SLF Cell 3

February 3, 2006
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Factory In-place Field Date
Roll Number Panel Number Placed Comments
105126107 P1 10/20/05 Width 22", Length 134’
105126107 P2 10/20/05 Width 22', Length 135'
105126107 P3 10/20/05 Width 22", length 136"
105126107 P4 10/20/05 Width 22', Length 98'
105126108 P5 10/20/05 Width 22', Length 39'
105126108 P6 10/20/05 Width 22', Length 138'
105126108 P7 10/20/05 Width 22', Length 140’
105126108 P8 10/20/05 Width 22', Length 139.5'
105126108 P9 10/20/05 Width 22', Length 38'
105126006 P10 10/20/05 Width 22', Length 104.25'
105126006 P11 10/20/05 Width 22", Length 142’
105126006 P12 10/20/05 Width 22', Length 140.5'
105126006 P13 10/20/05 Width 22', Length 30’
105126006 P14 10/20/05 Width 22', Length 50'
105126011 P15 10/20/05 Width 22', Length 267’
105126011 P16 10/20/05 Width 22', Length 50'
105126011 P17 10/20/05 Width 22', Length 14.5'
105126006 P18 10/20/05 Width 22', Length 8'
105126006 P19 10/20/05 Width 22.5', Length 6'
105126006 P20 10/21/05 Width 22', Length 173'
105126109 P21 10/21/05 Width 22", Length 91.75'
105126109 P22 10/21/05 Width 22', Length 266'
105126109 P23 10/21/05 Width 22', Length 144’
105126004 P24 10/21/05 Width 22', Length 122.5'
105126004 P25 10/21/05 Width 22', Length 214’
105126010 P26 10/21/05 Width 22', Length 51.5'
105126010 P27 10/21/05 Width 22", Length 265'
105126010 P28 10/21/05 Width 22', Length 181.5'
105126008 P29 10/21/05 Width 22', Length 83.5'
105126008 P30 10/21/05 Width 22', Length 265.5'
105126008 P31 10/21/05 Width 22", Length 153'
104117922 P32 10/21/05 Width 22', Length 111.5'
104117922 P33 10/21/05 Width 22', Length 176.5'
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105126007 P34 10/21/05 Width 22', Length 87.5'
105126007 P35 10/21/05 Width 18', Length 265'
105126006 P36 10/21/05 Width 22, Length 2'
105126009 P37 11/12/05 Width 22', Length 272'
105126009 P38 11/12/05 Width 22', Length 236"
105116318 P39 11/12/05 Width 22', Length 38'
105116318 P40 11/12/05 Width 22', Length 225'
105116318 P41 11/21/05 Width 22', Length 71'
104117772 P42 11/21/05 Width 22', Length 258"
104117772 P43 11/21/05 Width 22', Length 86'
105113737 P44 11/21/05 Width 22', Length 190'
105113737 P45 11/21/05 Width 22', Length 103'
105126043 P46 11/21/05 Width 22', Length 175'
105126043 P47 11/21/05 Width 22', Length 157"
105116050 P48 11/21/05 Width 22', Length 121"
105116050 P49 11/21/05 Width 22', Length 179'
105116050 P50 11/21/05 Width 22', Length 82.5'
105111188 P51 11/21/05 Width 22', Length 198"
105111188 P52 11/21/05 Width 22', Length 227"
105126037 P53 11/21/05 Width 22', Length 53'
105126037 P54 11/21/05 Width 22', Length 273"
105126037 P55 11/21/05 Width 22', Length 81.75'
105118345 P56 11/21/05 Width 22', Length 186"
105118345 P57 11/21/05 Width 22', Length 253’
105112415 P58 11/21/05 Width 22', Length 242'
105112415 P59 11/21/05 Width 22', Length 33'
105117695 P60 11/21/05 Width 22', Length 200.5'
105117695 P61 11/21/05 Width 22', Length 126’
105125139 P62 11/13/05 Width 22', Length 106'
105125139 P63 11/13/05 Width 22', Length 35'
105125139 P64 11/13/05 Width 22', Length 36'
105125139 P65 11/13/05 Width 22', Length 33'
105125139 P66 11/13/05 Width 22', Length 36'
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105125139 P67 11/13/05 Width 22', Length 38'
105125139 P68 11/13/05 Width 22', Length 39.5'
105125139 P69 11/13/05 Width 22', Length 40'
105125139 P70 11/13/05 Width 22', Length 41'
105116303 P71 11/13/05 Width 22', Length 48'
105116303 P72 11/13/05 Width 22', Length 46'
105116303 P73 11/13/05 Width 22', Length 46.75'
105126007 XP1 11/8/05 Width 3', Length 65'
105126007 XP2 11/8/05 Width 3', Length 64'
105126007 XP3 11/8/05 Width 3', Length 60.5'
105126007 XP4 11/8/05 Width 3', Length 65.75'
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Trial Seam | Trial Seam Unit
Date Time Number Weld Type Seamer Unit Number| Temperature Unit Speed Trial Peel Trial Shear Comments
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 146 226
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 157 218
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 144 226
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 139 225
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 147 222
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 130
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 147
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 148
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 148
10/20/05 13:00 1 Fusion SB 027 800°F 4 FT/MIN 146
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 145 209
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 145 212
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 169 203
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 147 211
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 165 200
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 149
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 151
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 146
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 146
10/20/05 14:05 2 Fusion CT 2164 800°F 4 FT/MIN 140
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 146 213
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 151 209
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 148 213
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 149 203
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 142 199
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 148
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 147
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 148
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 144
10/20/05 14:45 3 Fusion Cl 2316 800°F 4 FT/MIN 150
CDM Table 2-6
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Date Time Number Weld Type Seamer Unit Number| Temperature Unit Speed Trial Peel Trial Shear Comments
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 139 205
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 142 221
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 148 205
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 146 206
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 147 208
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 152
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 160
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 169
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 160
10/21/05 9:00 4 Fusion SB 027 800°F 4 FT/MIN 157
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 157 196
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 148 199
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 149 197
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 146 203
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 151 197
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 154
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 147
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 146
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 148
10/21/05 13:00 5 Fusion SB 027 800°F 5 FT/MIN 151
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 165 196
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 141 195
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 161 184
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 145 197
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 165 203
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 149
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 149
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 145
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 157
10/21/05 13:30 6 Fusion CT 2164 800°F 4 FT/MIN 167
CDM Table 2-6
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10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 143 198
10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 144 202
10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 145 193
10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 142 203
10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 151 193
10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 145

10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 146

10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 151

10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 150

10/21/05 14:00 7 Fusion Cl 2316 800°F 4 FT/MIN 147

10/22/05 8:00 8 Extrusion Cl 207 550 Heat 420 Preheat 135 195
10/22/05 8:00 8 Extrusion Cl 207 550 Heat 420 Preheat 139 219
10/22/05 8:00 8 Extrusion Cl 207 550 Heat 420 Preheat 142 218
10/22/05 8:00 8 Extrusion Cl 207 550 Heat 420 Preheat 143 201
10/22/05 8:00 8 Extrusion Cl 207 550 Heat 420 Preheat 137 203
10/22/05 13:00 8 Extrusion Cl 207 550 Heat 420 Preheat 147 211
10/22/05 13:00 8 Extrusion Cl 207 550 Heat 420 Preheat 144 209
10/22/05 13:00 8 Extrusion Cl 207 550 Heat 420 Preheat 140 217
10/22/05 13:00 8 Extrusion Cl 207 550 Heat 420 Preheat 139 212
10/22/05 13:00 8 Extrusion Cl 207 550 Heat 420 Preheat 142 209
11/3/05 8:45 9 Extrusion Cl 207 550 Heat 450 Preheat 85 188
11/3/05 8:45 9 Extrusion Cl 207 550 Heat 450 Preheat 85 187
11/3/05 8:45 9 Extrusion Cl 207 550 Heat 450 Preheat 95 187
11/3/05 8:45 9 Extrusion Cl 207 550 Heat 450 Preheat 99 186
11/3/05 8:45 9 Extrusion Cl 207 550 Heat 450 Preheat 96 186
11/3/05 13:10 10 Extrusion Cl 207 550 Heat 400 Preheat 99 174
11/3/05 13:10 10 Extrusion Cl 207 550 Heat 400 Preheat 97 181
11/3/05 13:10 10 Extrusion Cl 207 550 Heat 400 Preheat 94 184
11/3/05 13:10 10 Extrusion Cl 207 550 Heat 400 Preheat 100 178
11/3/05 13:10 10 Extrusion Cl 207 550 Heat 400 Preheat 99 176
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11/4/05 8:00 11 Extrusion Cl 101 550 Heat 400 Preheat 133 201
11/4/05 8:00 11 Extrusion Cl 101 550 Heat 400 Preheat 158 204
11/4/05 8:00 11 Extrusion Cl 101 550 Heat 400 Preheat 166 203
11/4/05 8:00 11 Extrusion Cl 101 550 Heat 400 Preheat 160 206
11/4/05 8:00 11 Extrusion Cl 101 550 Heat 400 Preheat 150 211
11/4/05 13:00 12 Extrusion Cl 101 550 Heat 400 Preheat 134 221
11/4/05 13:00 12 Extrusion Cl 101 550 Heat 400 Preheat 164 205
11/4/05 13:00 12 Extrusion Cl 101 550 Heat 400 Preheat 156 215
11/4/05 13:00 12 Extrusion Cl 101 550 Heat 400 Preheat 169 207
11/4/05 13:00 12 Extrusion Cl 101 550 Heat 400 Preheat 170 205
11/7/05 8:10 13 Extrusion Cl 101 525 Heat 375 Preheat 134 204
11/7/05 8:10 13 Extrusion Cl 101 525 Heat 375 Preheat 155 198
11/7/05 8:10 13 Extrusion Cl 101 525 Heat 375 Preheat 144 199
11/7/05 8:10 13 Extrusion Cl 101 525 Heat 375 Preheat 141 191
11/7/05 8:10 13 Extrusion Cl 101 525 Heat 375 Preheat 142 197
11/7/05 11:00 14 Extrusion Cl 101 575 Heat 375 Preheat 131 168
11/7/05 11:00 14 Extrusion Cl 101 575 Heat 375 Preheat 105 182
11/7/05 11:00 14 Extrusion Cl 101 575 Heat 375 Preheat 109 190
11/7/05 11:00 14 Extrusion Cl 101 575 Heat 375 Preheat 120 186
11/7/05 11:00 14 Extrusion Cl 101 575 Heat 375 Preheat 109 190
11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 140 206
11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 133 206
11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 147 209
11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 133 204
11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 138 201
11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 134

11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 148

11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 134

11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 146

11/8/05 9:00 15 Fusion Cl 2316 510°F 3.5 FT/MIN 136
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11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 143 202
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 139 209
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 148 205
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 145 202
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 139 209
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 136
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 144
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 152
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 140
11/8/05 12:50 16 Fusion Cl 2316 510°F 3.5 FT/MIN 136
11/9/05 8:00 17 Extrusion Cl 101 540 Heat 380 Preheat 96 216
11/9/05 8:00 17 Extrusion Cl 101 540 Heat 380 Preheat 96 218
11/9/05 8:00 17 Extrusion Cl 101 540 Heat 380 Preheat 160 224
11/9/05 8:00 17 Extrusion Cl 101 540 Heat 380 Preheat 146 214
11/9/05 8:00 17 Extrusion Cl 101 540 Heat 380 Preheat 168 221
11/11/05 7:45 18 Extrusion KB 101 500 Heat 400 Preheat 125 221
11/11/05 7:45 18 Extrusion KB 101 500 Heat 400 Preheat 99 206
11/11/05 7:45 18 Extrusion KB 101 500 Heat 400 Preheat 135 229
11/11/05 7:45 18 Extrusion KB 101 500 Heat 400 Preheat 113 214
11/11/05 7:45 18 Extrusion KB 101 500 Heat 400 Preheat 110 206
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 133 218
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 151 229
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 167 223
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 168 229
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 160 208
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 156
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 167
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 158
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 157
11/12/05 8:42 19 Fusion KB 2333 775°F 4 FT/MIN 141
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11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 146 227
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 155 241
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 151 225
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 140 231
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 155 228
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 152
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 149
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 187
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 157
11/12/05 8:58 20 Fusion GL 027 800°F 3 FT/MIN 191
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 147 227
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 152 226
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 142 227
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 144 205
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 149 227
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 150
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 154
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 148
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 154
11/12/05 9:00 21 Fusion Cl 2316 800°F 4 FT/MIN 146
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 135 200
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 145 219
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 145 208
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 155 212
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 165 212
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 150
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 146
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 151
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 154
11/12/05 13:00 22 Fusion KB 2333 775°F 4 FT/MIN 150
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11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 132 188
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 142 202
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 139 214
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 123 206
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 134 230
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 134
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 139
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 127
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 143
11/12/05 13:40 23 Fusion Cl 2316 800°F 4 FT/MIN 123
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 139 209
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 128 205
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 127 180
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 130 199
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 132 202
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 131
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 129
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 131
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 132
11/12/05 16:20 24 Fusion GL 027 800°F 4 FT/MIN 139
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 128 196
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 123 198
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 141 200
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 148 213
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 153 215
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 156
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 129
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 135
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 147
11/13/05 7:30 25 Fusion KB 2333 775°F 4 FT/MIN 145
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11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 131 196
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 137 185
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 144 196
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 146 192
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 139 192
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 136
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 146
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 135
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 136
11/13/05 7:50 26 Fusion GL 2316 780°F 3.5 FT/MIN 134
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 125 196
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 133 181
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 150 187
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 138 184
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 144 199
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 142
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 141
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 138
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 140
11/13/05 8:50 27 Fusion Cl 027 780°F 3.5 FT/MIN 151
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 122 189
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 141 188
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 132 172
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 138 181
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 135 190
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 139
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 136
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 154
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 135
11/13/05 13:00 28 Fusion KB 2333 775°F 4 FT/MIN 147
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11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 131 192
11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 142 169
11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 133 174
11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 148 184
11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 151 184
11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 138

11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 194

11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 142

11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 142

11/13/05 13:05 29 Fusion GL 2316 780°F 3.5 FT/MIN 147

11/14/05 8:00 30 Extrusion Cl 101 500 Heat 400 Preheat 122 195
11/14/05 8:00 30 Extrusion Cl 101 500 Heat 400 Preheat 129 208
11/14/05 8:00 30 Extrusion Cl 101 500 Heat 400 Preheat 130 201
11/14/05 8:00 30 Extrusion Cl 101 500 Heat 400 Preheat 121 205
11/14/05 8:00 30 Extrusion Cl 101 500 Heat 400 Preheat 131 205
11/14/05 13:30 31 Extrusion Cl 101 500 Heat 400 Preheat 135 201
11/14/05 13:30 31 Extrusion Cl 101 500 Heat 400 Preheat 130 199
11/14/05 13:30 31 Extrusion Cl 101 500 Heat 400 Preheat 131 200
11/14/05 13:30 31 Extrusion Cl 101 500 Heat 400 Preheat 129 203
11/14/05 13:30 31 Extrusion Cl 101 500 Heat 400 Preheat 135 203
11/14/05 14:30 32 Extrusion KB 206 500 Heat 360 Preheat 128 201
11/14/05 14:30 32 Extrusion KB 206 500 Heat 360 Preheat 130 212
11/14/05 14:30 32 Extrusion KB 206 500 Heat 360 Preheat 124 218
11/14/05 14:30 32 Extrusion KB 206 500 Heat 360 Preheat 135 200
11/14/05 14:30 32 Extrusion KB 206 500 Heat 360 Preheat 141 201
11/16/05 7:40 33 Extrusion Cl 101 500 Heat 300 Preheat 136 213
11/16/05 7:40 33 Extrusion Cl 101 500 Heat 300 Preheat 120 209
11/16/05 7:40 33 Extrusion Cl 101 500 Heat 300 Preheat 143 205
11/16/05 7:40 33 Extrusion Cl 101 500 Heat 300 Preheat 153 213
11/16/05 7:40 33 Extrusion Cl 101 500 Heat 300 Preheat 152 198

CDM Table 2-6
SLF Cell 3
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Trial Seam Trial Seam Unit
Date Time Number Weld Type Seamer Unit Number| Temperature Unit Speed Trial Peel Trial Shear Comments

11/17/05 8:30 34 Extrusion Cl 101 530 Heat 430 Preheat 134 212
11/17/05 8:30 34 Extrusion Cl 101 530 Heat 430 Preheat 149 205
11/17/05 8:30 34 Extrusion Cl 101 530 Heat 430 Preheat 141 214
11/17/05 8:30 34 Extrusion Cl 101 530 Heat 430 Preheat 138 209
11/17/05 8:30 34 Extrusion Cl 101 530 Heat 430 Preheat 137 211
11/17/05 12:45 35 Extrusion Cl 101 530 Heat 430 Preheat 158 213
11/17/05 12:45 35 Extrusion Cl 101 530 Heat 430 Preheat 143 209
11/17/05 12:45 35 Extrusion Cl 101 530 Heat 430 Preheat 149 211
11/17/05 12:45 35 Extrusion Cl 101 530 Heat 430 Preheat 148 216
11/17/05 12:45 35 Extrusion Cl 101 530 Heat 430 Preheat 130 209
11/18/05 8:00 36 Extrusion Cl 101 530 Heat 430 Preheat 121 187
11/18/05 8:00 36 Extrusion Cl 101 530 Heat 430 Preheat 129 191
11/18/05 8:00 36 Extrusion Cl 101 530 Heat 430 Preheat 125 190
11/18/05 8:00 36 Extrusion Cl 101 530 Heat 430 Preheat 127 189
11/18/05 8:00 36 Extrusion Cl 101 530 Heat 430 Preheat 125 187

CDM Table 2-6
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
10/21/05 10/20/05 DS-1 P3/P4 159 214 CT 2164
10/21/05 10/20/05 DS-1 P3/P4 155 266 CT 2164
10/21/05 10/20/05 DS-1 P3/P4 161 215 CT 2164
10/21/05 10/20/05 DS-1 P3/P4 160 209 CT 2164
10/21/05 10/20/05 DS-1 P3/P4 158 216 CT 2164
10/21/05 10/20/05 DS-2 P7/P6 163 212 SB 027
10/21/05 10/20/05 DS-2 P7/P6 168 254 SB 027
10/21/05 10/20/05 DS-2 P7/P6 151 231 SB 027
10/21/05 10/20/05 DS-2 P7/P6 162 217 SB 027
10/21/05 10/20/05 DS-2 P7/P6 170 210 SB 027
10/21/05 10/20/05 DS-3 P8/P10 162 257 Cl 2316
10/21/05 10/20/05 DS-3 P8/P10 158 258 Cl 2316
10/21/05 10/20/05 DS-3 P8/P10 169 253 Cl 2316
10/21/05 10/20/05 DS-3 P8/P10 154 228 Cl 2316
10/21/05 10/20/05 DS-3 P8/P10 168 232 Cl 2316
10/21/05 10/20/05 DS-4 P9/P11 156 200 CT 2164
10/21/05 10/20/05 DS-4 P9/P11 173 221 CT 2164
10/21/05 10/20/05 DS-4 P9/P11 168 218 CT 2164
10/21/05 10/20/05 DS-4 P9/P11 160 230 CT 2164
10/21/05 10/20/05 DS-4 P9/P11 174 243 CT 2164
10/21/05 10/20/05 DS-5 P4/P15 161 214 SB 027
10/21/05 10/20/05 DS-5 P4/P15 167 238 SB 027
10/21/05 10/20/05 DS-5 P4/P15 176 257 SB 027
10/21/05 10/20/05 DS-5 P4/P15 172 218 SB 027
10/21/05 10/20/05 DS-5 P4/P15 163 222 SB 027
CDM Table 2-7
SLF Cell 3
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
10/22/05 10/21/05 DS-6 P15/P21 130 172 SB 027
10/22/05 10/21/05 DS-6 P15/P21 142 181 SB 027
10/22/05 10/21/05 DS-6 P15/P21 137 179 SB 027
10/22/05 10/21/05 DS-6 P15/P21 135 190 SB 027
10/22/05 10/21/05 DS-6 P15/P21 146 185 SB 027
10/22/05 10/21/05 DS-7 P21/P22 138 171 SB 027
10/22/05 10/21/05 DS-7 P21/P22 143 174 SB 027
10/22/05 10/21/05 DS-7 P21/P22 150 189 SB 027
10/22/05 10/21/05 DS-7 P21/P22 148 186 SB 027
10/22/05 10/21/05 DS-7 P21/P22 136 192 SB 027
10/22/05 10/21/05 DS-8 P22/P24 137 172 SB 027
10/22/05 10/21/05 DS-8 P22/P24 162 184 SB 027
10/22/05 10/21/05 DS-8 P22/P24 135 188 SB 027
10/22/05 10/21/05 DS-8 P22/P24 129 185 SB 027
10/22/05 10/21/05 DS-8 P22/P24 120 189 SB 027
10/22/05 10/21/05 DS-9 P24/P25 131 179 CT 2164
10/22/05 10/21/05 DS-9 P24/P25 156 178 CT 2164
10/22/05 10/21/05 DS-9 P24/P25 140 171 CT 2164
10/22/05 10/21/05 DS-9 P24/P25 144 180 CT 2164
10/22/05 10/21/05 DS-9 P24/P25 126 177 CT 2164
10/22/05 10/21/05 DS-10 P25/P26 132 186 Cl 2316
10/22/05 10/21/05 DS-10 P25/P26 134 194 Cl 2316
10/22/05 10/21/05 DS-10 P25/P26 140 175 Cl 2316
10/22/05 10/21/05 DS-10 P25/P26 143 199 Cl 2316
10/22/05 10/21/05 DS-10 P25/P26 137 193 Cl 2316
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
10/22/05 10/21/05 DS-11 P26/P27 138 216 Cl 2316
10/22/05 10/21/05 DS-11 P26/P27 137 193 Cl 2316
10/22/05 10/21/05 DS-11 P26/P27 146 190 Cl 2316
10/22/05 10/21/05 DS-11 P26/P27 142 219 Cl 2316
10/22/05 10/21/05 DS-11 P26/P27 151 221 Cl 2316
11/14/05 11/12/05 DS-12 P37/P38 174 181 KB 2333
11/14/05 11/12/05 DS-12 P37/P38 151 181 KB 2333
11/14/05 11/12/05 DS-12 P37/P38 148 189 KB 2333
11/14/05 11/12/05 DS-12 P37/P38 155 187 KB 2333
11/14/05 11/12/05 DS-12 P37/P38 145 188 KB 2333
11/14/05 11/12/05 DS-13 P40/P42 130 180 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 135 176 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 141 181 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 127 190 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 127 192 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 132 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 151 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 123 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 133 Cl 2316
11/14/05 11/12/05 DS-13 P40/P42 146 Cl 2316
11/14/05 11/12/05 DS-14 P39/P40 136 178 GL 027
11/14/05 11/12/05 DS-14 P39/P40 128 180 GL 027
11/14/05 11/12/05 DS-14 P39/P40 149 183 GL 027
11/14/05 11/12/05 DS-14 P39/P40 132 190 GL 027
11/14/05 11/12/05 DS-14 P39/P40 135 189 GL 027
11/14/05 11/12/05 DS-14 P39/P40 136 GL 027
11/14/05 11/12/05 DS-14 P39/P40 138 GL 027
11/14/05 11/12/05 DS-14 P39/P40 129 GL 027
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
11/14/05 11/12/05 DS-14 P39/P40 141 GL 027
11/14/05 11/12/05 DS-14 P39/P40 137 GL 027
11/14/05 11/12/05 DS-15 P43/P45 130 198 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 148 205 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 144 186 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 138 190 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 136 192 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 141 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 152 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 133 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 149 KB 2333
11/14/05 11/12/05 DS-15 P43/P45 141 KB 2333
11/15/05 11/12/05 DS-16 P45/P47 163 203 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 147 201 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 151 198 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 139 187 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 193 199 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 145 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 160 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 152 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 136 Cl 2316
11/15/05 11/12/05 DS-16 P45/P47 140 Cl 2316
11/15/05 11/12/05 DS-17 P47/P49 151 196 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 148 200 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 135 196 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 143 189 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 144 191 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 142 KB 2333
CDM Table 2-7
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
11/15/05 11/12/05 DS-17 P47/P49 163 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 133 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 161 KB 2333
11/15/05 11/12/05 DS-17 P47/P49 159 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 146 178 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 155 186 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 143 190 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 145 183 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 156 180 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 159 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 162 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 158 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 140 KB 2333
11/15/05 11/12/05 DS-18 P48/P49 142 KB 2333
11/14/05 11/13/05 DS-19 E79/P38 139 183 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 143 180 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 140 184 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 138 182 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 144 175 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 144 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 138 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 143 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 127 Cl 027
11/14/05 11/13/05 DS-19 E79/P38 128 Cl 027
11/15/05 11/12/05 DS-20 P38/P40 147 184 GL 027
11/15/05 11/12/05 DS-20 P38/P40 154 193 GL 027
11/15/05 11/12/05 DS-20 P38/P40 159 198 GL 027
11/15/05 11/12/05 DS-20 P38/P40 149 201 GL 027
CDM Table 2-7
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
11/15/05 11/12/05 DS-20 P38/P40 146 183 GL 027
11/15/05 11/12/05 DS-20 P38/P40 151 GL 027
11/15/05 11/12/05 DS-20 P38/P40 155 GL 027
11/15/05 11/12/05 DS-20 P38/P40 143 GL 027
11/15/05 11/12/05 DS-20 P38/P40 140 GL 027
11/15/05 11/12/05 DS-20 P38/P40 152 GL 027
11/15/05 11/13/05 DS-21 P51/P52 162 192 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 160 203 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 158 199 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 163 187 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 147 195 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 153 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 160 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 156 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 145 Cl 2316
11/15/05 11/13/05 DS-21 P51/P52 147 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 143 192 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 147 190 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 130 197 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 145 186 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 156 194 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 160 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 137 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 142 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 146 Cl 2316
11/15/05 11/13/05 DS-22 P51/P53 139 Cl 2316
11/14/05 11/13/05 DS-23 P60/P62 138 188 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 148 188 GL 2316
CDM Table 2-7
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
11/14/05 11/13/05 DS-23 P60/P62 141 168 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 129 179 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 154 182 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 136 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 142 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 131 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 136 GL 2316
11/14/05 11/13/05 DS-23 P60/P62 132 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 142 191 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 156 203 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 147 198 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 150 191 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 163 186 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 147 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 125 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 147 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 148 GL 2316
11/14/05 11/13/05 DS-24 P61/P62 147 GL 2316
11/14/05 11/14/05 DS-25 P68/P69 126 197 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 154 188 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 143 192 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 156 190 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 144 191 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 153 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 132 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 146 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 144 KB 2333
11/14/05 11/14/05 DS-25 P68/P69 151 KB 2333
CDM Table 2-7
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
11/14/05 11/14/05 DS-26 P69/P70 139 203 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 151 199 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 148 202 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 143 196 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 146 196 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 145 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 135 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 147 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 134 KB 2333
11/14/05 11/14/05 DS-26 P69/P70 140 KB 2333
11/16/05 DS-27 P34/E Tie 27 Cl 101 Fail - DS-27A and B taken
11/16/05 DS-27 P34/E Tie 131 Cl 101 to delimit failed section
11/16/05 DS-27 P34/E Tie 112 Cl 101
11/16/05 DS-27 P34/E Tie 46 Cl 101
11/16/05 DS-27 P34/E Tie 19 Cl 101
11/16/05 11/14/05 DS-28 P48/E Tie 9 Cl 101 Fail - DS-28A, B, AA and BB
11/16/05 11/14/05 DS-28 P48/E Tie 27 Cl 101 taken to delimit failed section
11/16/05 11/14/05 DS-28 P48/E Tie Cl 101
11/16/05 11/14/05 DS-28 P48/E Tie Cl 101
11/16/05 11/14/05 DS-28 P48/E Tie Cl 101
11/16/05 DS-27A P32/E Tie 94 183 Cl 101
11/16/05 DS-27A P32/E Tie 100 190 Cl 101
11/16/05 DS-27A P32/E Tie 108 185 Cl 101
11/16/05 DS-27A P32/E Tie 110 182 Cl 101
11/16/05 DS-27A P32/E Tie 113 188 Cl 101
11/16/05 11/16/05 DS-28A P46/E Tie 22 Cl 101
11/16/05 11/16/05 DS-28A P46/E Tie 9 Cl 101
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Test Install Sample Sample Test Results Seamer &
Date Date 1.D. Number Location Peel Shear Unit Comments
11/16/05 11/16/05 DS-28A P46/E Tie Cl 101
11/16/05 11/16/05 DS-28A P46/E Tie Cl 101
11/16/05 11/16/05 DS-28A P46/E Tie Cl 101
11/16/05 11/14/05 DS-28B P48/E Tie 47 Cl 101
11/16/05 11/14/05 DS-28B P48/E Tie 50 Cl 101
11/16/05 11/14/05 DS-28B P48/E Tie 26 Cl 101
11/16/05 11/14/05 DS-28B P48/E Tie Cl 101
11/16/05 11/14/05 DS-28B P48/E Tie Cl 101
11/17/05 11/16/05 DS-27B P35/E Tie 91 179 Cl 101
11/17/05 11/16/05 DS-27B P35/E Tie 128 188 Cl 101
11/17/05 11/16/05 DS-27B P35/E Tie 124 200 Cl 101
11/17/05 11/16/05 DS-27B P35/E Tie 130 202 Cl 101
11/17/05 11/16/05 DS-27B P35/E Tie 117 196 Cl 101
11/17/05 11/7/05 DS-29 P1/E Tie 99 204 KB 101
11/17/05 11/7/05 DS-29 P1/E Tie 92 195 KB 101
11/17/05 11/7/05 DS-29 P1/E Tie 129 188 KB 101
11/17/05 11/7/05 DS-29 P1/E Tie 117 187 KB 101
11/17/05 11/7/05 DS-29 P1/E Tie 94 194 KB 101
11/17/05 DS-28BB P49/E Tie 101 170 Cl 101
11/17/05 DS-28BB P49/E Tie 103 185 Cl 101
11/17/05 DS-28BB P49/E Tie 121 184 Cl 101
11/17/05 DS-28BB P49/E Tie 105 195 Cl 101
11/17/05 DS-28BB P49/E Tie 123 180 Cl 101
11/17/05 11/16/05 DS-28AA P44/E Tie 112 191 Cl 101
11/17/05 11/16/05 DS-28AA P44/E Tie 130 188 Cl 101
11/17/05 11/16/05 DS-28AA P44/E Tie 159 182 Cl 101
CDM Table 2-7
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Date Date 1.D. Number Location Peel Shear Unit Comments
11/17/05 11/16/05 DS-28AA P44/E Tie 123 176 Cl 101
11/17/05 11/16/05 DS-28AA P44/E Tie 142 173 Cl 101
11/17/05 11/17/05 DS-30 P60/E Tie 125 195 Cl 101
11/17/05 11/17/05 DS-30 P60/E Tie 131 191 Cl 101
11/17/05 11/17/05 DS-30 P60/E Tie 150 198 Cl 101
11/17/05 11/17/05 DS-30 P60/E Tie 142 190 Cl 101
11/17/05 11/17/05 DS-30 P60/E Tie 128 194 Cl 101
11/8/05 11/8/05 XEP-DS-1 XP1/P30 141 183 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 138 172 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 134 188 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 136 178 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 133 202 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 133 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 137 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 148 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 141 Cl 2316
11/8/05 11/8/05 XEP-DS-1 XP1/P30 145 Cl 2316
CDM Table 2-7
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments
10/20/05 P11/P12 Fusion Cl 2316 800x4 142.5' 6" Pass CH
10/20/05 P8/P10 Fusion Cl 2316 800x4 104' 6" Pass CH
10/20/05 P8/P9 Fusion Cl 2316 800x4 38' 6" Pass CH
10/20/05 P9/P10 Fusion Cl 2316 800x4 22' 6" Pass CH
10/20/05 P10/P11 Fusion CT 2164 800x4 104.5' 6" Pass CH
10/20/05 P3/P4 Fusion CT 2164 800x4 98' 6" Pass CH
10/20/05 P3/P5 Fusion CT 2164 800x4 39' 6" Pass CH
10/20/05 P4/P5 Fusion CT 2164 800x4 22' 6" Pass CH
10/20/05 P4/P6 Fusion CT 2164 800x4 98' 6" Pass CH
10/20/05 P5/P6 Fusion CT 2164 800x4 39' 6" Pass CH
10/20/05 P9/P11 Fusion CT 2164 800x4 38' 6" Pass CH
10/20/05 P1/P2 Fusion SB 027 800x4 135' 6" Pass CH
10/20/05 P2/P3 Fusion SB 027 800x4 137" 6" Pass CH
10/20/05 P6/P7 Fusion SB 027 800x4 139.5' 6" Pass CH
10/20/05 P7/P8 Fusion SB 027 800x4 140.5' 6" Pass CH
10/21/05 P12/P16 Fusion Cl 2316 800x4 22' 6" Pass CH
10/21/05 P12/P19 Fusion Cl 207 800x4 26' 6" Pass CH
10/21/05 P13/P16 Fusion Cl 2316 800x4 39' 6" Pass CH
10/21/05 P14/P16 Fusion Cl 2316 800x4 51' 6" Pass CH
10/21/05 P18/P19 Fusion Cl 207 800x4 6' 6" Pass CH
10/21/05 P25/P26 Fusion Cl 2316 800x4 22' 6" Pass CH
10/21/05 P26/P27 Fusion Cl 2316 800x4 51 6" Pass CH
10/21/05 P11/P15 Fusion CT 2164 800x4 22' 6" Pass CH
10/21/05 P12/P14 Fusion CT 2164 800x4 22' 6" Pass CH
10/21/05 P12/P15 Fusion CT 2164 800x4 22' 6" Pass CH
10/21/05 P12/P17 Fusion CT 2164 800x4 22' 6" Pass CH
10/21/05 P12/P18 Fusion CT 2164 800x4 22' 6" Pass CH

Notes:
HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

Table 2-8
CcoMm SLF Cell 3
February 3, 2006
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments

10/21/05 P13/P17 Fusion CT 2164 800x4 23' 6" Pass CH
10/21/05 P14/P15 Fusion CT 2164 800x4 51' 6" Pass CH
10/21/05 P17/P18 Fusion CT 2164 800x4 6' 6" Pass CH
10/21/05 P23/P25 Fusion CT 2164 800x4 144’ 6" Pass CH
10/21/05 P24/P25 Fusion CT 2164 800x4 70" 6" Pass CH
10/21/05 P24/P26 Fusion CT 2164 800x4 52' 6" Pass CH
10/21/05 P9/P15 Fusion CT 2164 800x4 22' 6" Pass CH
10/21/05 P1/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P12/P13 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P15/P20 Fusion SB 027 800x4 173' 6" Pass CH
10/21/05 P15/P21 Fusion SB 027 800x4 91.5 6" Pass CH
10/21/05 P15/P36 Fusion SB 027 800x4 3' 6" Pass CH
10/21/05 P2/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P20/P21 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P20/P22 Fusion SB 027 800x4 173' 6" Pass CH
10/21/05 P21/P22 Fusion SB 027 800x4 92' 6" Pass CH
10/21/05 P21/P36 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P22/P23 Fusion SB 027 800x4 144’ 6" Pass CH
10/21/05 P22/P24 Fusion SB 027 800x4 123' 6" Pass CH
10/21/05 P22/P36 Fusion SB 027 800x4 2' 6" Pass CH
10/21/05 P23/P24 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P3/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P4/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P6/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P7/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P8/P15 Fusion SB 027 800x4 22' 6" Pass CH
10/21/05 P25/P27 Fusion Cl 2316 800x4 214.5' 6" Pass CH

Notes:

HDPE Roll number corresponds with first panel listed under Seam Location.

"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

CDM Table 2-8
SLF Cell 3

February 3, 2006
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments
10/21/05 P28/P29 Fusion Cl 2316 800x4 22' 6" Pass CH
10/21/05 P30/P31 Fusion Cl 2316 800x4 153' 6" Pass CH
10/21/05 P30/P32 Fusion Cl 2316 800x4 113' 6" Pass CH
10/21/05 P31/P32 Fusion Cl 2316 800x4 22' 6" Pass CH
10/21/05 P27/P28 Fusion CT 2164 800x4 188' 6" Pass CH
10/21/05 P27/P29 Fusion CT 2164 800x4 83' 6" Pass CH
10/21/05 P33/P34 Fusion CT 2164 800x4 22' 6" Pass CH
10/21/05 P33/P35 Fusion CT 2164 800x4 177 6" Pass CH
10/21/05 P34/P35 Fusion CT 2164 800x4 88' 6" Pass CH
10/21/05 P28/P30 Fusion SB 027 800x4 181' 6" Pass CH
10/21/05 P29/P30 Fusion SB 027 800x4 84' 6" Pass CH
10/21/05 P31/P33 Fusion SB 027 800x4 153' 6" Pass CH
10/21/05 P32/P33 Fusion SB 027 800x4 23.5' 6" Pass CH
10/21/05 P32/P34 Fusion SB 027 800x4 87' 6" Pass CH
11/7/05 East Tie 1 Extrusion Cl 101 575/375 (heat/preheat) 62' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 15 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 22 Extrusion Cl 101 575/375 (heat/preheat) 22 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 24 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 26 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 27 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 29 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 30 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 32 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 34 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 East Tie 36 Extrusion Cl 101 575/375 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/7/05 P15/P36 Extrusion Cl 101 575/375 (heat/preheat) 3' 6" Pass CH Passed Vacuum Test
11/7/05 P22/P36 Extrusion Cl 101 575/375 (heat/preheat) 2' 6" Pass CH Passed Vacuum Test

Notes:
HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

Table 2-8
CDM SLF Cell 3

February 3, 2006 . . .
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder | Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments
11/8/05 XP1-30 Fusion Cl 2316 510x3.5 14' 6" Pass CH
11/8/05 XP1-31 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP1-33 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP1-E58 Fusion Cl 2316 510x3.5 21 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP1-E59 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP1-E60 Fusion Cl 2316 510x3.5 19' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP1-XP2 Fusion Cl 2316 510x3.5 3 6" Pass CH
11/8/05 XP2-25 Fusion Cl 2316 510x3.5 12.5' 6" Pass CH
11/8/05 XP2-27 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP2-28 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP2-30 Fusion Cl 2316 510x3.5 8' 6" Pass CH
11/8/05 XP2-E55 Fusion Cl 2316 510x3.5 16.5' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP2-E56 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP2-E57 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP2-E58 Fusion Cl 2316 510x3.5 1' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP2-XP3 Fusion Cl 2316 510x3.5 3 6" Pass CH
11/8/05 XP3-20 Fusion Cl 2316 510x3.5 7.75' 6" Pass CH
11/8/05 XP3-22 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP3-23 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP3-25 Fusion Cl 2316 510x3.5 9.5' 6" Pass CH
11/8/05 XP3-E46 Fusion Cl 2316 510x3.5 7.25' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP3-E47 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP3-E54 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP3-E55 Fusion Cl 2316 510x3.5 5.5' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP3-XP4 Fusion Cl 2316 510x3.5 3 6" Pass CH
11/8/05 XP4-14 Fusion Cl 2316 510x3.5 22' 6" Pass CH
11/8/05 XP4-15 Fusion Cl 2316 510x3.5 22' 6" Pass CH

Notes:
HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

Table 2-8
CcoMm SLF Cell 3
February 3, 2006
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments

11/8/05 XP4-20 Fusion Cl 2316 510x3.5 14.25' 6" Pass CH
11/8/05 XP4-E46 Fusion Cl 2316 510x3.5 14.75' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP4-E48 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/8/05 XP4-E49 Fusion Cl 2316 510x3.5 22' 6" Pass CH Tie to Cell 2 Cap
11/9/05 XP4-16 Extrusion Cl 101 540/380 (heat/preheat) 8' 6" Pass CH

11/12/05 P40/P41 Fusion Cl 2316 800x4 71 6" Pass CH

11/12/05 P40/P42 Fusion Cl 2316 800x4 203.5' 6" Pass CH

11/12/05 P41/P42 Fusion Cl 2316 800x4 22' 6" Pass CH

11/12/05 P41/P43 Fusion Cl 2316 800x4 71.5' 6" Pass CH

11/12/05 P42/P43 Fusion Cl 2316 800x4 13.5' 6" Pass CH

11/12/05 P42/P44 Fusion Cl 2316 800x4 190' 6" Pass CH

11/12/05 P43/P44 Fusion Cl 2316 800x4 22 6" Pass CH

11/12/05 P45/P47 Fusion Cl 2316 800x4 104 6" Pass CH

11/12/05 P46/P47 Fusion Cl 2316 800x4 54' 6" Pass CH

11/12/05 P46/P48 Fusion Cl 2316 800x4 121.5' 6" Pass CH

11/12/05 P47/P48 Fusion Cl 2316 800x4 22 6" Pass CH

11/12/05 P38/P40 Fusion GL 027 800x4 238' 6" Pass CH

11/12/05 P39/P40 Fusion GL 027 800x4 37.5' 6" Pass CH

11/12/05 E Tie/P1 Fusion KB 2333 775x4 60" 6" Pass CH

11/12/05 P35/P37 Fusion KB 2333 775x4 271" 6" Pass CH

11/12/05 P37/P38 Fusion KB 2333 775x4 234 6" Pass CH

11/12/05 P37/P39 Fusion KB 2333 775x4 39' 6" Pass CH

11/12/05 P38/P39 Fusion KB 2333 775x4 22' 6" Pass CH

11/12/05 P43/P45 Fusion KB 2333 775x4 87' 6" Pass CH

11/12/05 P44/P45 Fusion KB 2333 775x4 15' 6" Pass CH

11/12/05 P44/P46 Fusion KB 2333 775x4 175' 6" Pass CH

11/12/05 P45/P46 Fusion KB 2333 775x4 22' 6" Pass CH

Notes:

HDPE Roll number corresponds with first panel listed under Seam Location.

"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

February 3, 2006

p:\ndocs\mwest\slIf\certrptoperationinterim.xls
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments

11/12/05 P47/P49 Fusion KB 2333 775x4 156.5' 6" Pass CH

11/12/05 P48/P49 Fusion KB 2333 774x4 122' 6" Pass CH

11/13/05 P37/E61 Fusion Cl 027 780x3.5 13' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P37/E79 Fusion Cl 027 780x3.5 9.5' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P38/E79 Fusion Cl 027 780x3.5 14 6" Pass CH Tie to Cell 2 Cap
11/13/05 P38/E80 Fusion Cl 027 780x3.5 7.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P40/E80 Fusion Cl 027 780x3.5 15.5' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P45/E101 Fusion Cl 027 780x3.5 1.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P47/E101 Fusion Cl 027 780x3.5 21 6" Pass CH Tie to Cell 2 Cap
11/13/05 P49/E101 Fusion Cl 027 780x3.5 1' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P49/E102 Fusion Cl 027 780x3.5 21 6" Pass CH Tie to Cell 2 Cap
11/13/05 P50/E102 Fusion Cl 027 780x3.5 1' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P50/E103 Fusion Cl 027 780x3.5 21 6" Pass CH Tie to Cell 2 Cap
11/13/05 P50/P52 Fusion GL 2316 780x3.5 82.5' 6" Pass CH

11/13/05 P51/P52 Fusion GL 2316 780x3.5 144.5' 6" Pass CH

11/13/05 P51/P53 Fusion GL 2316 780x3.5 54' 6" Pass CH

11/13/05 P52/E103 Fusion Cl 027 780x3.5 1.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P52/E104 Fusion Cl 027 780x3.5 19.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P52/P53 Fusion GL 2316 780x3.5 22' 6" Pass CH

11/13/05 P53/P54 Fusion GL 2316 780x3.5 53' 6" Pass CH

11/13/05 P54/E104 Fusion Cl 027 780x3.5 3 6" Pass CH Tie to Cell 2 Cap
11/13/05 P54/E106 Fusion Cl 027 780x3.5 19' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P55/E106 Fusion Cl 027 780x3.5 5.5' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P55/E107 Fusion Cl 027 780x3.5 17' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P57/E107 Fusion Cl 027 780x3.5 8.3' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P57/E108 Fusion Cl 027 780x3.5 17.9' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P58/E108 Fusion Cl 027 780x3.5 11.1' 6" Pass CH Tie to Cell 2 Cap

Notes:
HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

Table 2-8
CcoMm SLF Cell 3
February 3, 2006
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments
11/13/05 P58/E109 Fusion Cl 027 780x3.5 14.6' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P40/E81 Fusion Cl 027 780x3.5 6.5' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P41/E81 Fusion Cl 027 780x3.5 16.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P41/E99 Fusion Cl 027 780x3.5 4.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P43/E100 Fusion Cl 027 780x3.5 3.25' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P43/E99 Fusion Cl 027 780x3.5 18.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P45/E100 Fusion Cl 027 780x3.5 19.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P45/E101 Fusion Cl 027 780x3.5 1.75' 6" Pass CH Tie to Cell 2 Cap
11/13/05 P52/P54 Fusion Cl 027 780x3.5 227 6" Pass CH
11/13/05 P57/P58 Fusion GL 2316 780x3.5 250’ 6" Pass CH
11/13/05 P59/P60 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P59/P61 Fusion GL 2316 780x3.5 33' 6" Pass CH
11/13/05 P60/P61 Fusion GL 2316 780x3.5 94' 6" Pass CH
11/13/05 P60/P62 Fusion GL 2316 780x3.5 106' 6" Pass CH
11/13/05 P61/P62 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P49/P50 Fusion KB 2333 775x4 82.5' 6" Pass CH
11/13/05 P49/P51 Fusion KB 2333 775x4 198' 6" Pass CH
11/13/05 P50/P51 Fusion KB 2333 775x4 22' 6" Pass CH
11/13/05 P54/P55 Fusion KB 2333 775x4 84.5' 6" Pass CH
11/13/05 P55/P56 Fusion KB 2333 775x4 22' 6" Pass CH
11/13/05 P55/P57 Fusion KB 2333 775x4 79' 6" Pass CH
11/13/05 P56/P57 Fusion KB 2333 775x4 187" 6" Pass CH
11/13/05 P58/P59 Fusion KB 2333 775x4 33' 6" Pass CH
11/13/05 P58/P60 Fusion KB 2333 775x4 201" 6" Pass CH
11/13/05 P54/P56 Fusion GL 2316 780x3.5 46' 6" Pass CH
11/13/05 P61/P66 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P61/P67 Fusion GL 2316 780x3.5 22' 6" Pass CH

Notes:
HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

Table 2-8
CcoMm SLF Cell 3
February 3, 2006
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder [ Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments
11/13/05 P61/P68 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P61/P69 Fusion GL 2316 780x3.5 2' 6" Pass CH
11/13/05 P62/P69 Fusion GL 2316 780x3.5 20' 6" Pass CH
11/13/05 P62/P70 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P62/P71 Fusion GL 2316 780x3.5 23.75' 6" Pass CH
11/13/05 P62/P72 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P62/P73 Fusion GL 2316 780x3.5 22' 6" Pass CH
11/13/05 P70/P71 Fusion GL 2316 780x3.5 42' 6" Pass CH
11/13/05 P71/P72 Fusion GL 2316 780x3.5 50' 6" Pass CH
11/13/05 P72/P73 Fusion GL 2316 780x3.5 49.5' 6" Pass CH
11/13/05 P54/P56 Fusion KB 2333 775x4 140' 6" Pass CH
11/13/05 P61/P63 Fusion KB 2333 775x4 22' 6" Pass CH
11/13/05 P61/P64 Fusion KB 2333 775x4 22' 6" Pass CH
11/13/05 P61/P65 Fusion KB 2333 775x4 22' 6" Pass CH
11/13/05 P63/P64 Fusion KB 2333 775x4 35.75' 6" Pass CH
11/13/05 P64/P65 Fusion KB 2333 775x4 33.75' 6" Pass CH
11/13/05 P65/P66 Fusion KB 2333 775x4 33' 6" Pass CH
11/13/05 P66/P67 Fusion KB 2333 775x4 36.5' 6" Pass CH
11/13/05 P67/P68 Fusion KB 2333 775x4 39' 6" Pass CH
11/13/05 P68/P69 Fusion KB 2333 775x4 40' 6" Pass CH
11/13/05 P69/P70 Fusion KB 2333 775x4 40' 6" Pass CH
11/14/05 East Tie 48 Extrusion Cl 101 500/400 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/14/05 East Tie 49 Extrusion Cl 101 500/400 (heat/preheat) 22 6" Pass CH Passed Vacuum Test
11/14/05 East Tie 51 Extrusion Cl 101 500/400 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/14/05 East Tie 53 Extrusion Cl 101 500/400 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/14/05 East Tie 54 Extrusion Cl 101 500/400 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test

Notes:
HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

Table 2-8
CcoMm SLF Cell 3
February 3, 2006
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Seam Seam Air Test | Air Test
Date/Time Location Weld Type | Welder | Unit# | Weld Temp & Speed Length Overlap Result Tech. Comments
11/14/05 East Tie 56 Extrusion Cl 101 500/400 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/14/05 P35/E61 Extrusion Cl 101 500/400 (heat/preheat) 10 6" Pass CH Passed Vacuum Test
11/14/05 XP1-35 Extrusion Cl 101 500/400 (heat/preheat) 8' 6" Pass CH Passed Vacuum Test
11/14/05 East Tie 73 Extrusion KB 206 500/360 (heat/preheat) 24' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 35 Extrusion Cl 101 500/300 (heat/preheat) 16' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 35 Extrusion Cl 101 500/300 (heat/preheat) 6' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 37 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 39 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 40 Extrusion Cl 101 500/300 (heat/preheat) 10' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 40 Extrusion Cl 101 500/300 (heat/preheat) 12' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 42 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 44 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 46 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 57 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 58 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 60 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 62 Extrusion Cl 101 500/300 (heat/preheat) 22' 6" Pass CH Passed Vacuum Test
11/16/05 East Tie 73 Extrusion Cl 101 500/300 (heat/preheat) 7' 6" Pass CH Passed Vacuum Test

Notes:

HDPE Roll number corresponds with first panel listed under Seam Location.
"East Tie #" refers to weld made to east berm; "E#" are existing panels on the Cell 2 cap

CDM Table 2-8
Eebruar 3 2006 SLF Cell 3
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments

11/3/05 11/3/05 DS1 885.16 3078.47 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair

11/3/05 11/3/05 DS2 865.00 3038.92 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS3 865.17 2994.72 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair

11/4/05 11/4/05 DS4 925.23 2962.73 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS5 957.05 3049.04 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS6 983.70 3075.66 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS7 1002.54 3057.45 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS8 1020.48 3032.52 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS9 1039.84 3017.42 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS10 1056.51 3054.72 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
10/22/05 10/22/05 DS11 1070.36 3067.40 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair

11/3/05 11/3/05 RP1 845.95 3131.46 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP2 862.27 3128.20 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP3 876.84 3125.32 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP4 923.95 3114.77 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP5 968.77 3118.52 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP6 966.58 3105.28 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP7 875.51 3102.96 Cl CH Patch w/extrusion 5 psi Pass

10/22/05 10/22/05 RP8 904.14 3096.67 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP9 962.98 3083.37 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP10 865.11 3082.78 Cl CH Patch w/extrusion 5 psi Pass

10/22/05 10/22/05 RP11 829.14 3068.28 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP12 851.59 3063.77 Cl CH Patch w/extrusion 5 psi Pass

10/22/05 10/22/05 RP13 956.46 3043.86 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP14 861.40 3061.49 Cl CH Patch w/extrusion 5 psi Pass

10/22/05 10/22/05 RP15 959.85 3064.35 Cl CH Patch w/extrusion 5 psi Pass

11/7/05 11/7/05 RP16 990.72 3118.50 Cl CH Patch w/extrusion 5 psi Pass

10/22/05 10/22/05 RP17 952.49 3022.39 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP18 949.33 3001.49 Cl CH Patch w/extrusion 5 psi Pass

11/3/05 11/3/05 RP19 819.55 3004.52 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP20 908.24 2987.02 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP21 946.22 2981.17 Cl CH Patch w/extrusion 5 psi Pass

11/4/05 11/4/05 RP22 944.88 2974.34 Cl CH Patch w/extrusion 5 psi Pass
CDM Table 2-9
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments
11/4/05 11/4/05 RP23 942.54 2961.20 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP24 904.54 2966.27 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP25 842.37 2976.77 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP26 938.53 2938.90 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP27 835.59 2934.03 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP28 852.50 2931.48 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP29 872.32 2928.36 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP30 881.21 2926.96 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP31 868.97 2909.28 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP32 893.95 2924.71 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP33 914.75 2921.19 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP34 906.64 2879.35 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP35 934.24 2917.85 Cl CH Patch w/extrusion 5 psi Pass
11/7/05 11/7/05 RP36 890.55 2882.91 Cl CH Patch w/extrusion 5 psi Pass
11/7/05 11/7/05 RP37 1070.68 2935.85 Cl CH Patch w/extrusion 5 psi Pass
11/7/05 11/7/05 RP38 1090.04 2921.94 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP39 1075.39 2841.03 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP40 976.25 3029.97 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP41 996.80 3026.19 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP42 1001.10 3048.52 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP43 996.97 3041.70 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP44 1013.98 2992.74 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP45 1035.06 2988.97 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP46 1046.61 3056.19 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP47 1067.71 3052.64 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP48 1084.07 3016.62 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP49 1104.95 3011.62 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP50 1099.71 2979.00 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP51 1121.65 2980.38 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP52 1142.76 2976.94 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP53 1146.53 2999.56 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP54 1153.21 3003.64 Cl CH Patch w/extrusion 5 psi Pass
10/22/05 10/22/05 RP55 1167.34 2995.81 Cl CH Patch w/extrusion 5 psi Pass
CDM Table 2-9
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments
10/22/05 10/22/05 RP56 1037.22 3074.00 Cl CH Patch w/extrusion 5 psi Pass
11/7/05 11/7/05 RP57 18' North on 15 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP58 WEOS Cl CH Patch w/extrusion 5 psi Pass
11/7/05 11/7/05 RP59 48'WEQOS + 8'S on 28 Cl CH Patch w/extrusion 5 psi Pass
11/4/05 11/4/05 RP60 41'WEOS + 6'N on 28 Cl CH Patch w/extrusion 5 psi Pass
11/8/05 11/8/05 RP61 16' WEOS Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP62 1181.61 3054.17 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP63 1188.95 2987.04 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP64 1216.64 3040.04 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP65 1238.50 3041.27 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP66 1235.26 2871.66 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP67 1256.08 2867.68 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP68 1229.86 3040.41 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP69 1258.48 3024.53 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP70 1256.45 3011.45 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP71 1249.02 2967.13 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP72 WEOS 39' to 45' KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP73 1227.95 | 2833.07 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP74 16' EEOS KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP75 1151.09 2820.72 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP76 1172.68 2935.82 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP77 1258.72 2880.01 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP78 1279.14 2877.18 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP79 1282.17 2891.33 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP80 1302.94 2886.13 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP81 1311.62 2939.09 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP82 1316.81 2938.27 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP83 1333.11 2936.64 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP84 1354.48 2933.64 KB CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP85 1341.96 2858.75 Cl CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP86 1363.55 2855.03 Cl CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP87 1356.43 2813.48 Cl CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP88 1373.40 2783.95 Cl CH Patch w/extrusion 5 psi Pass
CDM Table 2-9
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments
11/17/05 11/17/05 RP89 1374.56 2792.87 Cl CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP90 1386.10 2872.18 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP91 35' EEOS KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP92 36' WEOS KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP93 31' EEOS KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP94 51-52-53 T-Seam KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP95 1404.67 2993.11 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP96 1425.87 2990.18 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP97 1420.26 2953.32 KB CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP98 1404.94 2854.60 Cl CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP99 1426.23 2851.18 Cl CH Patch w/extrusion 5 psi Pass
11/17/05 11/17/05 RP100 1422.31 2822.19 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP101 1465.94 2830.10 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP102 1461.88 2798.19 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP103 1486.97 2827.33 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP104 1525.91 2999.93 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP105 1560.76 2994.22 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP106 1564.77 2971.86 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP107 1543.81 2888.15 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP108 1517.81 2893.33 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP109 62-71-72 T-Seam KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP110 1527.02 2956.33 KB CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP111 1511.32 2872.87 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP112 1508.81 2861.05 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP113 1516.40 2850.95 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP114 1509.25 2851.51 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP115 1505.67 2839.18 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP116 1498.94 2817.85 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP117 1171.51 2815.52 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP118 1180.75 2813.40 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP119 1194.36 2810.04 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP120 1201.10 2808.03 Cl CH Patch w/extrusion 5 psi Pass
11/14/05 11/14/05 RP121 1217.99 2804.09 Cl CH Patch w/extrusion 5 psi Pass
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments

11/14/05 11/14/05 RP122 1222.90 2802.72 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP123 1248.33 2797.48 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP124 1275.06 2790.70 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP125 1280.52 2789.44 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP126 1284.56 2787.64 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP127 1307.96 2783.34 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP128 1329.06 2778.70 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP129 1351.33 2775.85 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP130 1372.98 2772.08 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP131 1393.90 2772.95 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP132 E106-E107-55 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP133 1415.67 2775.25 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP134 1439.15 2785.28 Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 RP135 12' North of on 33 Cl CH Patch w/extrusion 5 psi Pass

11/17/05 11/17/05 RP136 NEOS Cl CH Patch w/extrusion 5 psi Pass

11/18/05 11/18/05 RP137 NEOS Cl CH Patch w/extrusion 5 psi Pass

11/14/05 11/14/05 DS12 1214.78 3025.84 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS13 1241.75 2914.43 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS14 1238.52 3039.92 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS15 1278.62 2871.12 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS16 1301.92 2879.67 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS17 1310.67 2805.41 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS18 1337.95 2971.72 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS19 1188.85 2811.15 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS20 1235.68 3019.36 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS21 1384.83 2988.50 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS22 1386.12 2997.39 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS23 1502.84 2921.04 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS24 1514.32 2917.15 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS25 1521.13 2914.77 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/14/05 11/14/05 DS26 1525.73 2935.61 KB CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS27 1169.92 3083.25 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS27A 1181.94 3081.40 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
CDM Table 2-9
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments

11/17/05 11/17/05 DS27B 1160.52 3084.90 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS28 1331.53 3058.75 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS28B 1319.02 3060.71 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS28A 1344.55 3056.42 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS28BB 1306.06 3062.94 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS28AA 1354.52 3055.44 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair
11/17/05 11/17/05 DS29 859.38 3150.70 Cl CH Patch w/extrusion 5 psi Pass

11/17/05 11/17/05 DS30 1507.82 3024.18 Cl CH Patch w/extrusion 5 psi Pass

11/17/05 11/17/05 RP138 1158.10 2885.48 Cl CH Patch w/extrusion 5 psi Pass

11/17/05 11/17/05 RP139 | 13'NOES on 35 + 04NEOS Cl CH Patch w/extrusion 5 psi Pass

11/17/05 11/17/05 RP140 [7.5 EOS 49 E Tie to 4'SEOS Cl CH Patch w/extrusion 5 psi Pass

11/17/05 11/17/05 RP141 E Tie-73 + 63 West Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP1 1132.17 2821.27 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP2 1125.67 2822.55 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP3 1116.90 2828.42 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP4 1102.78 2826.95 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP5 1095.25 2832.79 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP6 1084.85 2835.38 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP7 1081.13 2831.52 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP8 1074.70 2837.38 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP9 1057.53 2836.91 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP10 1053.63 2841.52 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP11 1046.97 2838.72 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP12 1032.61 2841.92 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP13 1032.07 2845.54 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP14 1018.42 2844.90 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP15 1020.23 2848.08 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP16 1011.90 2846.36 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP17 1010.57 2850.34 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP18 989.96 2851.27 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP19 989.47 2854.03 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP20 967.39 2855.99 Cl CH Patch w/extrusion 5 psi Pass
CDM Table 2-9
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Repair Test Repair Repair Location Weld Vacuum Repair Test Test
Date Date Number Northing Easting Tech Tech Procedure Pressure Result Comments

11/9/05 11/9/05 XRP21 968.27 2858.55 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP22 960.75 2860.41 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP23 960.70 2857.48 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP24 947.11 2863.17 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP25 944 .51 2861.08 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP26 935.38 2865.78 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP27 925.96 2867.74 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP28 921.53 2865.99 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP29 905.18 2872.44 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP30 903.56 2869.91 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP31 899.91 2870.86 Cl CH Patch w/extrusion 5 psi Pass

11/9/05 11/9/05 XRP DS1 1091.88 2833.80 Cl CH Patch w/extrusion 5 psi Pass Destruct Repair

11/14/05 11/14/05 XRP32 1137.95 2825.22 Cl CH Patch w/extrusion 5 psi Pass

12/9/05 NA RP142 1553.41 2911.97 Op-Tech NA Patch w/extrusion NA NA North berm, crest of anchor trench
CDM Table 2-9

SLF Cell 3

February 3, 2006

p:\ndocs\mwest\sificertrptoperationinterim.xls

60 mil HDPE Geomembrane Vacuum Testing Log




XPR-1

XR-2

XP:3

P-45

DS15
P-43
ﬁ/’ll

P-41 l—
—— DS13

DS18
b7 ‘#‘
DMl_ 6

P-48
-
P-46
I ——
P-44
|

DS28

dIJ A
P-40 T ]
0T | | Ds20
bs1e —=- CLLA
P-38
P-39
’I/‘..
P-37 DS12 _
- 2
—_— m
\ P-35 <
| —_ m
P-33 =
P-34 S <
|\ 8 o
o
P-31 h b0 <
€) xrP-DS1 —_— N
] [h'd
- P-30 L
o Z
O, = P28 ©
o P-29 -
L
O
P-27
pL25 ‘ DST1
ﬂuma P-26
P-23 0se —\
P-24
" ps8 —
P-22
—_— DS7
R20 :_l/‘nllll
P-21 S
o
P-15 P>
T DS5
_ —_—
DS4
P-9
P-11 P-10 pL8 p.7 P b4 B4 iy
P-1
] Ds1
DS3
ps29
2
P-5 —m
0 ﬁl /
/

;
/

LEGEND

HDPE PANEL NUMBER

1

P-5

DESTRUCT LOCATION & NUMBER

—

Ds8

Massena, New York

SECURE LANDFILL - CELL 3
INTERIM CAP HDPE PANEL LAYOUT

Alcoa Inc. (West Plant) -

50’

Camp Dresser & McKee

FIGURE 2-1

50

25

Phone:(315) 769—-7011 Fax:(315) 769-6606

Massena, New York 13662

88 Parker Avenue

consufting
ongineering
construction
openations

JoBsOM  GZillL  90/60/10 oAb dod wiisiul \sby voO\BMp\zceer\z06 L\




February 3, 2006

Section 3
Conclusions

A construction quality assurance program was conducted during the construction of
Cell 3. The program implementation for the work items discussed in this report is in
accordance with the CQAP and met the objective of documenting that the project was
completed in conformance with the requirements of the design.

Construction quality assurance sampling and testing generally met or exceeded the
requirements of the CQAP. Deviations from the provisions of the design have been
noted and discussed in the appropriate sections of this report and are summarized in
Section 3.1.

It is the conclusion of the CQAO that construction was in conformance with and met
the intent of the FDR.

3.1 Deviations from Design and CQAP

As noted in Section 2, the following represents deviations from the design or the
CQAP:

m Grain Size Testing Frequency for the Sand Layer. The CQAI collected six samples
from sand brought on site from Barrett Paving, the approved source for grain size
analysis. The volume of sand incorporated into the sand layer above the waste was
7,025 cubic yards. The CQAP requires one test for every 1,000 cubic yards of sand
incorporated into the work. The actual testing frequency was one test for every
1,170 cubic yards. All six samples met the grain size distribution specified in
Technical Specification Section 02200. In the opinion of the CQAO, the reduction in
testing frequency is not a serious deviation from the CQAP.

m In Situ Moisture-Density Test Frequency for the Sand Layer. The CQAI
performed six moisture-density tests on the compacted sand. The CQAP specifies
one test for every 1,000 cubic yards placed and compacted. Since 7,025 cubic yards
were incorporated into the work, the actual testing frequency was one test for every
1,170 cubic yards. All of the tests passed. In the opinion of the CQAO, the reduction
in testing frequency is not a serious deviation from the CQAP.

m Gas Vent Installation Detail. The Cell 3 design in DCO 27 required the installation
of two passive gas vents. The DCF 178 specified that geotextile line the hole made
in the sand layer and that screened gravel and the vent piping be installed within
the lined hole. In the field, the geotextile was wrapped around the gas vent pipe
and the screened gravel was placed directly into a hole dug into the sand layer.

3.2 Inspection and Maintenance

There are inspection and maintenance requirements that are specific to Cell 3.

3-1
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Section 3
Conclusions

Hay has been installed over the HDPE membrane at the locations and to the thickness
shown on Record Drawing B-170305-JM. The design thickness must be maintained to
protect the clay and geosynthetic clay in the Cell 3 liner from degradation due to
freeze-thaw cycles.

The exposed parts of the cap’s HDPE geomembrane must be inspected during normal
SLF inspections for damage and repaired as necessary.

The storm drain outside the northeastern corner of the cell must be inspected weekly
and after significant storm events. Any debris blocking the drain inlet must be
removed.

3.3 Future Actions

DCEF 182 allowed the Cell 2 cap geomembrane to be cut to relieve stress before
welding the Cell 3 interim cap’s geomembrane to it. The Cell 3 geomembrane was
welded to the uphill side of the gap in the Cell 2 geomembrane, covering the gap.
When Cell 3 is reopened for waste disposal, and if that section of the Cell 2
geomembrane is exposed for waste disposal, the gap must be repaired. Regardless of
the extent of future waste disposal, the gap in the Cell 2 cap must be repaired before
the permanent Cell 3 cap is installed.

DCF 175 provides details for installing a temporary dam in the spillway at the
northeast corner of Cell 3. A dam was installed during 2005 operations and was
removed during installation of the interim cap. When Cell 3 is reopened for waste
disposal, a temporary dam may be installed to contain leachate generated on the
waste surface during rainfall.

It is also suggested for future consideration that if the cell is reopened, a drainage
path to the leachate collection system be opened. This can be done by removing waste
lying over the drainage sand in the area of the leachate collection sump in the
northwest corner of the cell and grading the waste surface to shed runoff to this area.
This will maximize drainage of contaminated stormwater to the leachate collection
system from where it can be automatically pumped to the Building 79 C treatment
system.

CDM 32
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ALCOAINC.
SECURE LANDFILL
DESIGN CHANGE ORDER

Design Change Order: o Date: May 17, 2004

Engineer of Record: Michael S. Schultz, P.E.; Camp Dresser & McKee

Description (reference specification or plan number):

This Design Change Order (DCO) presents the design revisions to the Secure Landfill (SLF) Cell
3 for the disposal of dredged sediments as part of the Grasse River Remedial Options Pilot
Study. The design revisions incorporate an interim berm system and placement of an interim
cover on Cell 3 pending an EPA selection of a remedy for the lower Grasse River. The changes
to the design are shown in the revised contract documents, which are listed below and attached.
The supporting design information is also attached.

Justification/Purpose:

Construction of Cell 3 of the SLF will provide the necessary landfill space to dispose of PCB-
containing sediments dredged from the lower Grasse River. The design increases the efficiency
of the landfill over the current design, as more waste per unit of landfill area can be placed in
the modified design.

This DCO focuses on the Cell 3 berms, base, liner, and interim cap system to be installed to
accommodate sediment from the Grasse River Remedial Options Pilot Study. The designallows
the future expansion of the cell to accommodate additional sediments from the Grasse River
final remedy. If this future dredging phase is implemented, an additional DCO will be
submitted to address the final geometry of the landfill and any resulting design changes. This
additional DCO will provide the final capping details that would be used if expansion beyond
the interim volume is not necessary.

Attachments:
1. Cell 3 Design Change Order 27 Justification Memorandum
2 Contract Drawings

The contract drawings have been renumbered for bidding purposes for Cell 3. Below is a
list of the new contract drawing numbers.

Page 1 of 4
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Secure Landfill
DPrsign Change Order 27
Mav 17, 2004

New Contract Drawines:

B-170263-]M Cover Sheet

B-170266-]M General Site Plan

B-170267-JM Existing Conditions - May 2004
B-170268-]M Site Plan - Liner System Topography
B-170269-]M West-East Section

B-170270-}M North-Scuth Section

B-170271-JM Cell 2-3 Berm Section & Details [
B-170272-IM Cell 2-3 Berm Section & Details I
B-170273-]M East Interim Cover

B-170274-JM East Interim Berm Spillway Drainage Detail
B-170275-]JM Leak Detection Manhole
B-170276-JM Leachate Transfer Piping
B-170277-]M Drainage System Profile
B-170278-JM Leachate Collection System Details
B-170279-]JM Liner System Details

B-170280-JM Miscellaneous Details - I
B-170281-JM Miscellaneous Details - 11
B-170290-JM Site Plan - Interim Cover Topography
B-170291-]M Interim Cover Section & Details
B-170292-]JM Final Cover Details

3. Revised Technical Specifications

CDM has updated the Technical Specifications from the 1993 Final Design Report. The
specifications were not modified for technical content but references to Alcoa
Remediation Projects Organization were removed and all referenced standards were
updated as necessary. Below is a list of additional Division 0 and Division 1 technical
specifications included in the bidding documents.

Table of Contents - Updated

Division 1

01025 - Measurement and Payment

01410 - Testing and Testing Laboratory Services
01500 - Temporary Facilities

01700 - Contract Closeout

01710 - Cleaning

01730 - Operation and Maintenance

01740 - Warranties and Bonds

Page 2 of 4
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Secure Landfiil
Design Change Order 27
Mav 17, 2004

Constructior. Quality Assurance Plan

This will be submittad for NYSDEC approval prior to the commencement of
construction. Constructien quality assurance for Cell 3 will follow the Construction
Quality Assurance Plan (CQAPF) for the SLF. Revisions to this document will be
necessary to reflect changes in the project organization. The only anticipated revision to
the technical requirements of the current CQAP will be to add inspection and testing
procedures for the soil mix, if there are deviations from the previous requirements for
testing and inspection of the compacted clay borrow. CIDM will revise the CQAP to
reflect these technical and organizational changes.

Operations and Maintenance Manual

Section 1 through Section 4 of the O&M Manual have been updated for Cell 3
construction and operation. The tables and figures have only been included if they were
updated or part of the new formatting.

Backup Calculations and Data

Grasse River Sediment Geotechnical Data
Geotechnical Evaluation of Cell 3 Interim Berm

Pag 3 of 4
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Uoudie Landrlls
Design Change Order 27
May 17, 2004

Approved: M

Michael S. Sn:ﬁuI tz, P E;;———
License No. 070353 3
Camp Dresser & MeKee

Distribution;

EPA TSCA Representative
D. Sweredoski, NYSDEC
G. Townsend, NYSDEC
M. Cox, NYSDEC

L. McShea, Alcoa

R. Esterline, Alcoa

J. Mihm, CDM

M. Healy, CDM

a Paged of 4
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ALCOA INC
SECURE LANDFILL
DESIGN CHANGE ORDER

Design Change Order: 28 Date: October 7, 2004

Engineer of Record: Michael S. Schultz, P.E.
Camp Dresser & McKee

Description (reference specification or plan mignber):

This Design Change Order (DCO) presents the design revisions related to the installation of the
compacted clay layer on the east berm of Cell 3 of the Secure Landfill (SLF). The design revision
provides gutdance on the location of clay placement and additional details for temporary
anchoring of the liner system. The changes to the design are shown in the revised design
drawing, which is listed below and attached. The proposed change does not require the
modification of the approved Technical Specifications.

Justification/Purpose:
 This DCO focuses on the construction of the east berm of Cell 3, specifically defining the
following;:

n  Limits of clay placement
m  Limits of liner installation
m  Temporary anchoring of the liner system

Clay Placement

Existing Design Drawing B-170273-JM provides a typical cross section of the east berm of Cell 3.
The section indicates that the Cell 3 interim cap will terminate approximately 9 feet west of the
top of the berm, however clay is required to be installed on the entire east sideslope. As shown,
the east slope is the outside slope of the berm and does not require the installation of clay at this
time. The revised section defines the proposed limits of clay placement,

Liner Installation

The liner system will continue to extend over the top of the east berm and down the east
sideslope, however, the revised section now provides guidance on the installation of the HDPE
liner to facilitate future expansion. The HDPE liner will be welded in accordance with the
Technical Specifications to a minimum of 12 inches beyond the end of clay placement. The
intent is to facilitate an easterly path for the stormwater runoff and minimize the potentia! for

water to seep under the clay layer.

Page 1 of 2
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Secure Landfill
Design Change Order 28
October 7, 2004

Temporary Anchoring of the Liner System

The existing drawing did not provide details for providing temporary anchoring of the liner
system at the toe of the east slope. The revised section indicates the placement of select fill
material to be placed over the end of the liner system to provide a temporary anchoring system.

Attachments:
1. Revised Cell 3 Design Drawing B-170273-]M - East Interim Cover

Distribution:

Y. Chang, EPA

EPA TSCA Representative
D. Sweredoski, NYSDEC
L. Alden, NYSDEC

G. Townsend, NYSDEC
M. Cox, NYSDEC

L. McShea, Alcoa

R. Esterline, Alcoa

R. Schaar, Envirocon

L. Emerson, Envirocon

J. Mihm, CDM

B. Moon, CDM

Page 2 of 2




ALCOA INC,
SECURELANDFILL
DESIGN CHANGE ORDER

Design Change Order: 20 Date: March 2, 2005

Engineer of Record:  Michael S. Schuliz, P.E.; Camp Dresser & McKee

Description (reference specification or plan munber):

This Design Change Order (DCQ) presents an addendum to the Secure Landfill (SLF)
Operations and Maintenance Manual for the operation of the Cell 3 landfill for the 2005 Grasse

River Remedial Options Pilot Study. '

Tustification/Purpose:

As outlined in the approved DCO 27 dated May 17, 2004, the construction of Cell 3 of the SLF is
to provide the necessary landfill space to dispose of the PCB-containing sediments dredged
from the lower Grasse River as part of the Grasse River Remedial Options Pilot Study approved
by the US Environmental Protection Agency.

This addendum to the Operations and Maintenance Manual provides the specific information
required for placement of the dredged sediments into SLF Cell 3. :

Attachments:

1. Secure Landfill Operations and Maintenance Manual, Appendix J, Cell 3 Operations

Plan,
WA As )
A
Michael ST Schultz, P.E,
License No. 070354
Camp Dresser & McKee
Distribution:
Y. Chang, EPA L. McShea, Alcoa
D. Sweredoski, NYSDEC B. Cook, Alcoa
Chief, Pesticides and Toxic Substances Branch, EPA ]. Mihm, CDM
D. Kraft, EPA M. Crystal, Sevenson

L. Alden, NYSDEC
G. Townsend, NYSDEC
M. Cox, NYSDEC

Page 1 of 1
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ALCOA INC.
SECURE LANDFILL
DESIGN CHANGE ORDER

Design Change Order: 30 Date: October 7, 2005

Engineer of Record:  Michael S. Schultz, P.E.
Camp Dresser & McKee

Description (reference specification or plan number):

This Design Change Order (DCQO) presents the design revisions to the interim cap of the Secure
Landfill (SLF) Cell 3. The design revision incorporates changes to the configuration and
grading of the dredged sediments in Cell 3 based on a reduction of the original estimated
quantity of dredged sediments anticipated to be placed in Cell 3. The design grading scheme
for the interim cap allowed for a waste volume of about 85,000 cy. The original design grading
scheme and details of the interim cap system are shown on Design Drawing B-170290-JM
entitled Site Plan-Interim Cover Topography, and Design Drawing B-170291-JM entitled Interim
Cover Section & Details. The interim cap is planned to be in use for a period of time after the
placement of PCB-containing sediments from the Grasse River Remedial Options Pilot Study
until additional approved materials are disposed of in Celi 3, or until a decision is made to
install a permanent cap. The changes to the design are shown on the attached figures which are
listed below. The proposed changes do not require modification of the approved Technical
Specifications.

Justification/Purpose:

Designand construction of SLF Cell 3 provided the necessary landfill space to dispose of PCB-
containing sediments dredged from the Grasse River. The available waste quantity dredged
from the Grasse River is less than the estimated design quantity. This DCO focuses on the
configuration and grading of the revised quantity of waste within Cell 3, specifically defining
the following:

* Limits of waste placement within Cell 3
* Limits and details of the interim liner system
¢ Limits of temporary frost protection

Waste Placement

The available waste quantity with base drainage sand and cover soil is estimated to be
approximately 17,000 cy. Placement of the waste was performed from the southern end of Cell
3 and progressed northward. The available quantity of waste material will be placed, in
accordance with the requirements of DCF-152, on the interior slopes at the south portion of Cell
3 and on the floor of the cell at the north end. The locations of the interim passive gas vents
were adjusted to accommodate the location of the waste material on the west slope. The
grading scheme for the waste and cover material defining the surface for placement of the
interim HDPE cap is shown on Figure 1. This grading scheme will permit the design flow of
runoff to the spillway for discharge to the storm drain system as originally designed. The

a Pagel of 3
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Secure Landfill
Design Change Order 30
Qctober 7, 2005

sections shown on Figures 3, 4, and 3 indicate that the final grades provide the minimum 5 ft.
thickness of frost protection of the underlying clav laver on the interior slopes and the floor
where waste, drainage sand, and fill is placed. Surfaces within the cell that do not have the
required thickness of {rost protection provided by the waste or fill materials will be treated as

described below.

Variations from the estimated 17,000 ¢y of waste will be accommodated by adjusting the
northern limits of waste disposal on the west and east slopes in a manner consistent with
providing the maximum coverage of the west slope that will eliminate the need for
supplementary frost protection.

Interum Liner System Insiallation

The function of the interim cap remains unchanged. The 8 in. layer of cover material to be
placed on all surfaces of waste material and to serve as the surface for the HDPE membrane was
originally specified to be common fill. The common fill will be substituted with a granular fill
as specified in the Technical Specifications. The 60 mil textured HDPE white surface
membrane will be installed as indicated in DCO-27. The membrane will be installed to the
limits shown on Figure 1. The membrane will be installed and welded in accordance with the
Technical Specifications. The membrane will be welded to the Cell 2 cap membrane on the west
side of the cell, welded to the Cell 3 secondary liner on the outside of the east berm below the
crest, and secured with an anchor trench at the north and south berms, respectively. Sections
presenting the details are shown on Figures 4, 5, and 6.

Tenrporary Frost Protection

Temporary surficial frost protection of the clay forming the base layer of the landfill liner
system is required where the liner system remains uncovered and where the thickness of the
waste, cover soil, and drainage sand is less than 5 ft. The surficial frost protection material will
be hay, blown in place on the required surfaces directly on the HDPE membrane cap. The limit
of the surficial frost protection required is shown on Figure 2. The thickness of the applied hay
is defined for three zones within the limits shown, and was determined based on frost
penetration analyses previously presented in DCO-3. I summary, 36 in. of hay will be applied
to the exposed liner on the west, north and east slopes, 18 in. of hay will cover the floor area to
the toe of the interior slopes, and 24 in. of hay will be placed on the inlerior crest of the south
and east slopes.

Attachments:

Figure 1 Cell 3 Interim Cap Grading Plan

Tigure 2 Cell 3 Limit of Surficial Frost Protection

Fipure 3 Cell 3 Sections 1V:1H Ratio

Figure 4 Cell 3 North and South Berm Sections 2V:1H Ratio
Figure 5 Cell 3 West Slope and East Berm Sections 2V:1H Ratio
Figure 6 Cell 3 Interim Cap Section and Details

Page 2 of 3
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Secure Landfill
Design Change Order 30
October 7, 2005

s

pproved: [7 Jos ==

Michae chultz, P.E.
Licenge N5 070354
Camp Dresser & McKee

Distribution:

¥, Clianig ERPA

Chief, Pesticides and Toxic Substances Branch, EFA
Dan Craft, EPA

D. Sweredoski, NYSDEC
L. Alden, NYSDEC

G. Townsend, NYSDEC
M. Cox, NYSDEC

L. McShea, Alcoa

B. Cook, Alcoa

F. Gero, Alcoa

A. Elia, Sevenson

M. Sceusa, Sevenson

D. Casey, BBL

T. Dunn, CDM

E. Brown, CDM

C. Jutras, CDM

P. Beattie, CDM
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See the attached response.

CDM Use Only
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Secure Landfill
Design Clarification No. 74
30 August 1594

Solidification of materials for placement in the Secure Landfill
can be accomplished by mixing with other onsite scils as
necessary or the following site specific additives:

Site itive Maximum Amount (by wet weight)
Primary Lagoon Cement 60%
Dennison Cross Rd. Quick Lime 10%
Hydrated Lime 40%
East Marsh Quick Lime 10%
MK-2 Slurry Quick Lime 10%

Testing of leachable calcium levels (TCLP) using the gquantities
shown above result in levels less than the completed
compatibility test (2,940 mg/l calcium).

Data from the testing i1s attached for reference.



MEMORANDUM

B Mike Schultz
FROM: Rose Najjar, Dave Xnox
DATE : August 10, 1994

SUBJECT: Alcoa Remediation Projects Orxganization
TCLP Calcium Results for SLF Compatibility

The results of TCLP Calcium testing are as follows:

Sample I.D. TCLP Calcium Concentration
308C40 2,400 mg/1
305C60 2,300 mg/1

Samples 30S8C40 and 30SC60 contained a bulk solids of 30 perxrcent and
cement dosage of 40 and 60 percent by wet weight, respectively. Both
samples contained the same material, which was a composite of equal
volumes of sludge from the Primary Lagoon and dredge spoils from Dredge
Spoil Areas 1 and 2. The samples had been solidified with cement and
cured for approximately 60 days prior to TCLP leachability testing.

The samples were shipped on August 3, 1994 from GeoSyntec Laboratory to
CDM Laboratory, where the TCLP calcium testing was performed.

These results are less than the 3,000 mg/l used for the existing
compatibility testing program.

cc: Bill McInerney
Joe Mihm
Charlie Jutras
Rich Davis



INORGENIC A

RECRA ENVIRONMENTAL_INC.

vSDRC ASE
1

ANBLYS3=ZS DaTA SEE
Contract:

ET

NY23-355

Lab Code Case No.: 4561 Sa8% Nao.: SDG Mo.: 4252
Matrix (seoll/watex): WATER Lab Sample ID: 5534
Leval {(low/med) : LOW Dats Received: 08/16/954
% Sclids: __ 0.
Concentration Units (ug/L or mg/kg dry weight): UG/L
oas No. Analyte |Concentraticn|C Q M
7425-90~5 [Aluminum_ B NR
7440-36-0 |Antimony_ B NR
7440-38-2 |Arsenic__ _ NR
7440-35-3 |Barium N R
7440-41-7 [Beryllium - NR
7440-43-9 |Cadmium - N®
7440-70-2 {Calcium_ %BEQQOO_ _ P
7440-47-3 |Chromium_ _ MR
74410-48-4 |Cobkalt _ R
T440-50-8 | Coppex N NI
7439-83-6 i(Ircn _ NR
7439-92-1 (Lead | NR
7439-55-4 |Magnesium N NR
7435-96-5 (Manganese - NR
743%-97-6 |Mercury B NR
7440-02-0 |Nickel _ NR
7440-09-7 |Potassium . NR
7782-49-2 |Selenium B NR
7440-22-4 (Silver _ NR
7440-23-5 [3odium _ NE
7440-28-0 |Thallium_ _ NR
7440-62-2 |Vanadium . NR
7440-66~6 |2inc _ NR
Cyanide_ _ _ NR
Color Before: COLORLESS Clarity Before: CLEAR Texture:
Color After: COLORLESS Clarity After: CLEAR Artifacts:
Comments:
LAR_SaMPLE 1D: 134423202-3T001466
CLIENT_SAMPLE_ID:_ 4A
1
Eazsy NINRsH Rovp-0FFS . 105 “X,)\c..ﬂ\m—t i}
FORM I - IN
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TMNORGANIC AMALYSES DATA SHZE
7)
Lah Name: RECRA_ENVIROMMENTAL_INC.  Contract: NYJ3-365_ |
Lab Code: RECNY Case No.: 4561 SA3 No.: SDG No.: 4292
Matrix (scil/water): WATER Lab Sample ID: 5933
Lavel (low/med): LOW Date Reczived: 08/16/94
% Solids: __0.0
Concentration Units (ug/L or mg/kg dry weight): UG/L_
CAS No., Analyte |Cencentration|C| © M
7429-30-5 |Aluminum_ B NR
7440-36-0 |Antimony . NR
7440-38-2 |Arsenic B NR
7440-39-3 |Barium _ NR
7440-41-7 [Beryllium . NR
7440-43-9 |Cadmium_ 5 NR
7440-70-2 |Calcium__ €16000_| P
7440-47-3 | Chromium _ NR
7440-48-4 |Cobalt B NR
7440-50-8 | Copper . WR
7439-89-& [ Iron . NR
7439-92-1 |Lead N NR
7438-85-4 (Magnasaium e NR
7439-96-5 |Manganese _ NR
7439-97-6 |Mercury _ NR
7440-02-0 [Nickal _ NR
7440-09-7 |Poktassium B NR
T782-49=2 |Selepium _ NR
7440-22-4 |Silver _ MR
7440-23-5 {Sodium _ NE
7440-28-0 |Thallium_ N NR
7440~62-2 [Vanadium_ L NR
7440-66-6 |2Zinc B NR
Cyanide - NR
Color Befors: COLORLESS Clarity Before: CLEBR_ Texture:
Celoy After- COLORLESS Clarity After: CLERR_ Artifacts:
Comments :
LAB SAMPLE ID: RA4429201~ST001466
CLIENT__SAMPLE‘._ID:_?_
L -
LEvomson  Groees (Roao - H0% Wydeated Lame
FORM I - IN
L2/8L
%)
e
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qt NYSDEC SAMPLE NO
INORGANIC ANALYEES DATA SHEET
[}
]
; 1 75

Lan Name: REICRA ENVIRCNMENTAL INC. LonCYacts Nidg=-365 _ | o
Lao Code: RECNY Cose Noww 4561 SAS3 Nec.: SDG No.: 4252
Matrix - {scil/water): WATER Lak Samgle ID: 5935
Level (low/med): LOW__ Date Recsivad: 08/16/64
% Eolids: a.

Concentratieon Units {(ug/L or mg/kg dry weight): UG/L_

CAS No. Analyte |Concentration|C| @ M
7425-50-5 |Aluminum_ B NR
7440-36-0 |Antimony_ _ NR
7440-38-2 [Arsenic _ _ NR
7440-~39-3 |Barium . NR
7440-41-7 |Beryllium - NR
T4L -0 HeadmyAm _ NR
7440-70-2 [Caleium 2340000_| " P
T440=47=3 | Chranilin _ MR
7440-45-¢ {Cobalt _ I NR |
7440-50-8 {Copper e fwm
7435-83-§ |Irom _ FNR
7435-92-1 |Lead ~ [ NR
7438-85-4 |Magnesium B NR
74338-96-5 [Manganese _ NR
7433-97-6 |Mercury _ NR
7440-02~0 |Nickel ~— B NR
7440-09-7 |Potassium _ NR
7782-49-2 |Selenium _ NR
7440-22-4 ]Silver B NR
7440-23-5 |Sodium _ KR
7440-28-0 |Thallium_ " NR
7440-62-2 (Vanadium _ NH
7440-66-6 |Zinc B NR
Cyanide o NR
Color Before: COLORLESS Clarity Before: CLEAR Texture:
Color After: CCLORLESS Clarity Aftex: CLEAR Artifacts:
Comments:
LAB_SARMPLE ID: A4429203-ST001466
CLIENT SAMPLE ID: 7A
ADENsoy CRoSS (Rops ~ 10% Quek e
FORM I - IN
12/91

—
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Log No. 172

Alcoa Inc.

Grasse River — Secure Landfill

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

Originator/Company: J. Hollingsworth/Enviroccn

Reference

Document Date

Cell 3 Construction

Project:
Drawing:

Other:

Response Requested Before:

Specification:  02605-3.02

8/6/04

Date: 6/6/05
Type of Input
Req for Clarif
Recom/Modify
Produce Info
Means/Methods

OO X

Request: (Attach additional sheets and/or skelches if necessary.)

Prior to placement of the top barrel section(s}), can the leachate manholes be leak tested by filling with

water to above the 18" leachate riser penetration and visually observing for ieakage?

Response:

The Engineer has approved the requested testing method. The manhole shall be filled with waterto a
level of 12" min. above the penetration for the 18" HDPE riser pipe. The 18" pipe shal! be plugged to
prevent leakage during the testing. All seams and penetrations below this level shall be visually inspected

forleakage and approved by the CQAI.
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Date Requested: 6/6/05
Date Returned: 6/8/05




Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

ROPS Log No. 009
SLF Log No. DCF-173

Originator/Company: Doug Dumont/CDM Date: 10-10-05

Reference Document Date Type of Input
Document: e e Req for Clarif ]
Drawing: ATTACHED o Recom/Modify
Specification: ____ . Produce info L]
Other: Means/Methods [_]

Request: {Attach additional sheets and/or sketches if necessary.)
Please provide method to minimize movement and damage of the exposed geomembrane cover (interim

cap) potentially caused by wind uplift forces.

Response:
The accompanying figure shows the recommended locations of a weight system for restraining the

exposed geomembrane interim cap against potential wind uplift forces.

The GSE 60 mil HDPE textured white geomembrane shall be covered with hay on the floor of Cell 3 and
on the slopes at the northern half of the cell and selected berm crests in areas as shown on the attached
figure. The thickness of the hay is variable in each area and was determined based on consideration of

frost protection requirements {DCO-30) and uniform weight contribution on the exposed geomembrane,

The exposed geomembrane cover on the southern portion of the west slope and the 5% platform shall
receive individual concrete weights at the locations and spacing shown on the attached figure. The
spacing dimensions shown are measured parallel to the geomembrane cap surfaces. The base of the
individual weights shall be square or rectangular and shall weigh a minimum of 200 lbs. each. The
concrete weights shall have no flashing or sharp edges that can cut or penetrate the geomembrane.
Each weight shall be carefully placed and centered on a separate sheet of GSE NW-32 non-woven
“heavyweight” geotextile (or equal) cut to a size that shall be at least 1.5 ft. larger than the contact
footprint of the individual weight. The geotextile sheets may be tack-welded to the HDPE textured

gecmembrane.

The distribution of weights shown on the attached figure is based on the proposed grades developed for
the volume of waste material provided on 9/30/05. If the area of waste placement on the 5:1 west slope
extends to the north, the corresponding area of exposed geomembrane cover that will not require surficial

frost protection shall receive the concrete weights placed at the spacing designated.



FOR ADMIN USE ONLY

Distribution (Responder identified with a R)
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Alcoa Inc.
Grasse River - ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

Originator/Company: C. Jutras/CDM Date: 8/2/2005

Reference Document Date Type of Input
Document: o Req for Clarif N
Drawing: L L Recom/Modity [}
Specification: e Produce Info |
Other: Leachate Transfer Means/Methods  [X

Request: (antach additionat sheets and/or sketches if necessary.)

The approval to operate Cell 3 has been received from NYSDEC and USEPA. The Cell 3
leachate transfer system piping is complete through Building 79C in conformance with the
design documents and has been pressure tested. The leachate transfer pump has been
installed in the leachate collection system and the discharge has been connected to the Cell 3
leachate transfer piping. The transfer pump can be operated manually but the automatic control

system is not expected to be programmed, tested and ready for operation for at least a week.

Can placement of waste material in the cell begin with the understanding that the leachate

collection system wiil be manually operated until the automatic control system is on line?

Response:

Waste placement can begin with manual operation of the leachate transfer system.

Waste placement cannot begin until the manually initiated transfer process is coordinated with
and acceptable to the Alcoa operators of the Building 79C treatment system.

A vacuum truck or other means of supplemental leachate transfer must be available to transfer

leachate that ponds above the bottom of the cell to Building 79C.

T4
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Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(Fer Construction Purposes Only)

ROPS Log No. DCF-013
SLF Log No. DCF-175

Originator/Company: Charles Jutras/CDM Date: 9-12-05

Reference Document Date Type of Input
Document: o . Req for Clarif OJ
Drawing: ATTACHED - Recom/Modity  [X]
Specification:  ___ o Produce info O]
Other: Contingency R Means/Methods []

Request: (anach additional sheets and/or sketches if necessary.)

As waste placement continues in Cell 3, the volume available to store stormwater/leachate in
the event of a heavy rain will decrease as will the freeboard between the waste surface and the
spillway to the storm drain system.

Please provide direction for temporarily blocking or raising the elevation of the spillway to

maximize containment of water within the cell.

Response:

Two schemes are suggested as alternative methods to temporarily contain storm water within
the crest limit of Cell 3.

Alternate A requires that a 40 mil or 60 mil HDPE membrane be cut to the shape of the spillway
section and attached to the primary HDPE liner with a continuous weld. The membrane will be
positioned in a vertical position and supported by haybales and sand bags against the east side
of the membrane as shown on Figure 1.

Alternate B requires that the primary liner be cut across the width of the spillway as shown on
Figure 2. The east cut edge of the liner will be lifted up to permit the placement of sand bags in
the cavity to the east and beneath the liner. A sufficient number of sand bags will be placed
against and beneath the liner to create a raised “berm” within the spiliway limits. The opening
must be covered with plastic sheeting to prevent water from entering the cell and hydrating the
GCL under the primary liner, until the “berm” is removed and the liner system restored to the

original function.
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Date Originated 9/12/05
Return Date Requested: ASAP
Date Returned: 10/17/05




Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

ROPS Log No. DCF-014
SLF Log No. DCF-176

Originator/Company: Charles Jutras/CDM Date: 9-28-05

Reference Document Date Type of Input
Document: . . Req for Clarif ]
Drawing: ATTACHED L Recom/Modify [
Specification: - Produce Info ]
Other: Contingency . Means/Methods [_]

Request: (attach additional sheets and/or sketches if necessary.)

Alcoa is proposing to partially install the HDPE cap when grading of the existing waste in the cell is
complete from the south to some point near the middle of the cell. The remainder of the cap will be
completed at the end of this construction season’s activities.

Please provide guidance on how stormwater collected on this cap will be managed.

Response:

Stormwater that does not contact waste is clean stormwater and can be discharged to the ground outside
of the celi.

The northern end of the temporary partial cap should be laid over a berm of sand, waste or other suitable
material to form a collection basin. Water can be pumped from this basin to the outside of the cell.

The attached figure shows two of the possible locations for the berm that forms the northern end of the
basin. The figure also shows the associated catchment area, basin floor area, volume of water collected
in the catchment area based on 4.5 inches of rainfall and the height of the dam required to contain the
water (minimum height is volume of water divided by the basin floor area).

The rainfall quantity of 4.5 inches is slightly greater than the 100 year, 24 hour storm of 4.4 inches.

The recommended berm height will be checked and revised, if necessary, when the final location of the
containment berm and the as-built waste grades are determined. This DCF will be amended to document

the final recommendation.
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Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

ROPS Log No. n/a
SLF Log No. DCF-177R

Originator/Company: Leo Villeneuve/S&L Date: 10-11-05

Reference Document Date Type of Input
Document: - Req for Clarif |
Drawing: Attached sketch Recom/Modify  [X
Specification:  _____ . Produce Info ™
Other: Means/Methods []

Req uest: (Attach additional sheats and/or sketches if necessary.)
Due to the depth of the ductbanks and the safety aspect of the new installation, we propose to cut off
existing conduit on the vertical portion, use a threadless or 3 part coupling then offset out to the revised

junction box location.

Response:

The proposed solution is acceptable provided that the new conduit location provides a minimum of 18-

inches of clearance between the manhole and the new junction box location, see revised sketch.

The Crouse-Hinds UNF three part couplings, which were originally submitted by S&L Electric on Friday
October 14, 2005 are acceptable for use on the 2” underground conduit risers, provided that the
couplings are located within the stone drain located on the north side of the SLF. If the couplings are

located in fill material, the Crouse-Hinds XD Expansion/Deflection Coupling is required due to the

potential expansion/contraction conditions. Please see attached S&L submittal.
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Aicoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

ROPS Log No. DCF-
SLF Log No. DCF-178

Originator/Company: Doug Dumont/COM Date: 10-17-05

Reference Document Date Type of Input
Document: DCO-30 S Req for Clarif O
Drawing: Figure 6 Recom/Modify  [X]
Specification:  02200-2.01-G Pea Gravel Produce Info ]
Other: Means/Methods [ ]

Request: {Attach additional sheets andfor sketches if necessary.)
Can the on site screened gravel (Graymont CDM-50) be used in place of the Pea Gravel called out on
Drawing B-170291-JM Detail A for the Passive Gas Vents ? What size perforations are required for the

screened segment of the pvc pipe?

Response:

The screened gravel (Graymont Round Roofing Stone, CDM-50) may be substituted for the Pea Gravel
specified as filter pack around the perforated PVC pipe, with additional requirements as provided herein.
The screened gravel shall be washed and contain no fines. The screened gravel material shall be free of

toam, clay, fines, roots, trash and other deleterious material.

Installation of the gas vents may be done by drilling boreholes using an open bucket auger method.
Alternatively, open excavation, requiring minimal material removal, will be permitted. Waste material
removed from this landfill shall be disposed within the fandfill in accordance with the Owner's operating
procedures. If auger drilling, a minimum 18 in. diameter borehole shall be drilled to the required depth.
Exercise extreme caution during drilling or excavation so as not to contact or damage the primary liner

beiow the waste,

A non-woven geotextile filter fabric (GSE NW-10 minimum) is required between the waste material and
the screened gravel. The fabric segments shall be placed with minimum 1 ft. overlap on the sides and
bottom of the hole to cover all surfaces of the exposed waste material in contact with the screened gravel.
During backfilling, the screened gravel shall be carefully placed against the fabric to prevent tearing or
puncturing of the fabric. In order to prevent infiltration of the 8 in. sand cover layer into the screened
gravel, the fabric shall be wrapped and properly overlapped around the top surface of the screened gravel

and secured to the 6 in. pve pipe with a stainless steel clamp with screw.

The screened pvc pipe segment below the HDPE cap membrane shall have perforations drilled into the
pipe. The perforated pipe shall have four rows of holes 3/8 in. in diameter on 4 in. centers, with allowable

tolerances 1/16 in. on the diameter and plus 1/4-in. on the spacing. The rows shall be paraliel to the axis



of the pipe and 90 degrees plus or minus 5 degrees apart. A stainless steel clamp with screw shall be
used to secure the fabric to the pipe. A neoprene sponge shall be used between the pipe and the fabric

and between the fabric and the clamp.

All activities associated with the installation of the gas vents shall be done in the presence of the CQA

representative,

FOR ADMIN USE ONLY ROPS Log No. DCE
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Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Cnly)

ROPS Log No. n/a
SLF Log No. DCF-179

Originator/Company: Doug Dumont/CDM Date: 10-17-05

Reference Document Date Type of input
Document: DCO-30 o Req for Clarif X
Drawing: Figure 5 - Recom/Modify  []
Specification: _ Produce Info ]
Other: Means/Methods [ ]

Request: (Attach additional sheets andlor skeiches if necessary.)

Please provide clarification pertaining to the existing Cell 3 Primary Geonet and Geotextile materiats
placed on the Cell 2 cap west of the 5% slope.

In order to weld the Cell 3 cap liner to the existing Celi 2 cap liner {as shown on Fig 5, Detail A of

reference document) it is preposed to pull back and fold the materials over the 5% area.

Response:

The proposed solution of folding the Geonet and Geotexitle materials back over the 5% slope to expose
the Cell 2 cap is acceptabie and approved by the Engineer with the following requirements. The length
of the materials shall be pulled back and laid flat on the 5% slope as one layer. Folding of the Geonet
shall be performed carefully to prevent creasing or crimping of the Geonet at the bend. Vehicle
movement or heavy weight that could cause creasing of the Geonet will not be permitted in the area of

the bend before and after installation of the HDPE geomembrane cap.
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Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purpeses Only)

ROPS Log No. n/a
SLF Log No. DCF-180

Originator/Company: Doug Dumont/CDM Date: 10-17-05

Reference Document Date Type of Input
Document: DCO-30 o Req for Clarif X
Drawing: Figure 4 — Recom/Modify  []
Specification: L Produce Info ]
Other:; Means/Methods [_]

Request: (Atlach additional sheets and/or sketches if necessary. )

Please provide clarification for anchering the Cell 3 cap liner adjacent to L7 & L8 manholes.

Response:

The Cell 3 cap liner shall be placed in an anchor trench adjacent to L7 & L8 manholes. Due to the limited
space between the Cell 3 primary liner anchor trench and each manhole, the length of the horizontal
section of the cap liner in the bottomn of the anchor trench shall be maintained to the extent possible.
Hand excavation of the anchor trench in this area (due to the limited space between the manhole and
existing Cell 3 primary liner anchor trench) may be required to prevent potential damage to the existing
Cell 3 liner system. Place specifiedbackfill in lifts and compact each lift in accordance with the

specifications.
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Alcoa Inc.

Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

(For Construction Purposes Only)

ROPS Log No. n/a
SLF Log No. DCF-181
Originator/Company: Doug Dumont/CDM

Reference Document Date

Document:
Drawing:
Specification:
Other:

Date: 10-17-05

Type of Input
Req for Clarif

Produce Info

]
Recom/Modify  [X]
]
Means/Methods [_]

Request: (Attach additional sheets and/or skelches if necessary.)

Please provide clarification and details for installation of the 45 degree elbow and cap on the cleanout

riser pipe.

Response:

See attached detail.
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Alcoa Inc.
Grasse River — SLF CELL 3/ROPS

DESIGN CLARIFICATION FORM

{For Construction Purposes Only)

ROPS Log No. n/a
SLF Log No. DCF-182

Originator/Company: Doug Dumont/CDM Date: 11/7/05

Reference Document Date Type of input
Document: . o Req for Clarif =
Drawing: o L Recom/Modify  []
Specification: ______ o Produce info ]
Other: . Means/Methods [X]

Request: (Attach additional sheets and/or skefches if necessary.)
The liner crew extrusion welded the first few panels of the cell 3 liner to the cell 2 cap. During welding, the
cell 2 cap geomembrane, which was under tension, stretched in the area of the weld, resulting in a thin

geomembrane section and strength not meeting specification.

The liner crew superintendent recommends that the cell 2 cap be cut below and parallel to the proposed
location of the cell 3 liner seam, opening a gap to relieve the stress. The liner crew will place the cell 3 60-
mil geomembrane cap over the cut portion of the cell 2 cap, and will then fusion weld the cell 3 60-mil
geomembrane interim cap to the uphill cut end of the cell 2 cap. This leaves the lower cut end of the Cell
2 cap under the Cell 3 cap.

1s this procedure acceptable?

Response:

This procedure as shown on the attached Figure 1 is acceptable, with the requirement that detailed field
records of the actual repair be prepared for documentation in the record drawings and other applicable
record documents.

Repair of the Cell 2 geomembrane at this location will be required as a first priority at the time of future
placement of waste and construction of the final landfill cap. When the interim Cell 3 geomembrane cap
is removed for the future waste placement on this portion of Cell 2 west of the 5% platform, the Celi 2
geomembrane cap must be made whole by a suitable repair as shown schematically on the attached
Figure 2.
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ALCOA INC.
Grasse River Remedial Options Pilot Study (ROPS)

Problem Identification and Correction Report (PICR)

Report No. C3 006 Date: 9/30/2005
Date of Occurrence: 8§/02/2005 Notification Date: 8/03 /2005

Description of Problem:

A second access ramp to the cell was under construction on 8/2. In discussions with the
contractor, it was agreed that the ramp would be constructed only on the outside of the cell
with the inside portion of the ramp to be completed at a later time, when needed, from the
inside of the cell in accordance with DCF 152.

During the afternoon of 8/2 the CQA inspector observed that the sand had been placed over the
top of the berm to the inside of the cell and a bulldozer was backblading the bottom of the sand
to grade. This was due to miscommunication to field crew.

Inspection of the liner system surrounding the ramp indicated displacement of polyfelt that
covers the drainage net over the primary liner and slight displacement of the net in the area of

the ramp.

Description of Corrective Measures;

No damage was done and no repairs were necessary.

Measures Implemented to Prevent Future Qccurrences:

Better communication between Contractor supervisor and crafts.

Distribution: Approved:
G. Townsend, NYSDEC Charles A. Jutras
M. Cox, NYSDEC Camp Dresser & McKee

B. Cook, Alcoa

F. Gero, Alcoa

M. Mahar, Sevenson

K. Thibodeaux, Sevenscn
D. Casey, BBL

E. Brown, CDM

M. Schultz, CDM

D. Dumeont, CDM



ALCOAINC.
Secure Landfill Cell 3 and Grasse River Remedial Options Pilot Study (ROPS)

Problem Identification and Correction Report (PICR)

Report No. C3 007 Date: 11/15/2005
Date of Occurrence: 11/07 /2005 Notification Date: 11/08/2005

Description of Problem:

CDM Field Engineering noted that the eastern end of the Cell 3 cap geomembrane had been
welded to the primary liner of the Cell 3 liner system over the top of the east berm.
Approximately half of the cap was welded at the time the observation was made.

DCO 30 specifies that the Cell 3 cap geomembrane be extended over the top of the east berm
and welded to the secondary liner, below the seam where the primary liner is sealed to the
secondary liner.

Description of Corrective Measures:

CDM Engineer of Record was consulted. He determined that welding to the east berm done to
date can remain in its present state. The remaining weld must be done to the secondary liner as
specified in DCO 30

Measures Implemented to Prevent Future Qccurrences:
A review of DCO 30 and better communication among CDM CQA, Engineering and the
Contractor.

Distribution: Approved: (A o ftemems
G. Townsend, NYSDEC Charles A. Jutras
M. Cox, NYSDEC Camp Dresser & McKee

B. Cook, Alcoa

F. Gero, Alcoa

A. Elia, Sevenson

K. Thibodeaux, Sevenson
D. Casey, BBL

E. Brown, CDM

M. Schultz, CDM

D. Dumont, CDM



Appendix B

ROPS IQAT Form 13
Waste Placement



Page 2 of 34

Pocket
Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

8/12/05 C1 19 1 C1 Cyclone / filter cake 20.8 P
8/12/05 C1 20 1 C1 Cyclone / filter cake 17.4 P
8/12/05 C2 21 1 C2 Cyclone / filter cake 17.4 P
8/12/05 C2 22 1 C2 Cyclone / filter cake 17.4 P
8/12/05 C2 23 1 C2 Cyclone / filter cake 20.8 P
8/12/05 C2 24 1 C2 Cyclone / filter cake 24.3 P
8/12/05 C2 25 1 C2 Cyclone / filter cake 243 P
8/12/05 C2 26 1 C2 Cyclone / filter cake 17.4 P
8/12/05 C2 27 1 C2 Cyclone / filter cake 17.4 P
8/12/05 C2 28 1 C2 Cyclone / filter cake 17.4 P
8/12/05 C2 29 1 C2 Cyclone / filter cake 17.4 P
8/12/05 C2 30 1 C2 Cyclone / filter cake 17.4 P
8/12/05 B2 31 1 B2 Cyclone / filter cake 20.8 P
8/12/05 B2 32 1 B2 Cyclone / filter cake 17.4 P
8/12/05 B2 33 1 B2 Cyclone / filter cake 20.8 P
8/12/05 B2 34 1 B2 Cyclone / filter cake 20.8 P
8/12/05 B2 35 1 B2 Cyclone / filter cake 20.8 P
8/12/05 B2 36 1 B2 Cyclone / filter cake 20.8 P
8/12/05 B2 37 1 B2 Cyclone / filter cake 17.4 P
8/12/05 B2 38 1 B2 Cyclone / filter cake 17.4 P
8/12/05 B2 39 1 B2 Cyclone / filter cake 20.8 P
8/15/05 D1 1 1 D1 Cyclone / filter 243 P
8/15/05 D1 2 1 D1 Cyclone / filter 20.8 P
8/15/05 D1 3 1 D1 Cyclone / filter 20.8 P
8/15/05 D1 4 1 D1 Cyclone / filter 20.8 P
8/15/05 D1 5 1 D1 Cyclone / filter 27.8 P
8/15/05 D1 6 1 D1 Cyclone / filter 243 P
8/15/05 D1 7 1 D1 Cyclone / filter 20.8 P
8/15/05 D1 8 1 D1 Cyclone / filter 20.8 P
8/15/05 D1 9 1 D1 Cyclone / filter 27.8 P
8/15/05 D1 10 1 D1 Cyclone / filter 27.8 P
8/15/05 D2 1 1 D2 Cyclone / filter 27.8 P
8/15/05 D2 2 1 D2 Cyclone / filter 27.8 P
8/15/05 D2 3 1 D2 Cyclone / filter 243 P
8/15/05 D2 4 1 D2 Cyclone / filter 24.3 P
8/15/05 D2 5 1 D2 Cyclone / filter 243 P
8/15/05 D2 6 1 D2 Cyclone / filter 20.8 P
8/15/05 D2 7 1 D2 Cyclone / filter 20.8 P
8/15/05 D2 8 1 D2 Cyclone / filter 20.8 P
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8/15/05 D2 9 1 D2 Cyclone / filter 20.8 P
8/15/05 D2 10 1 D2 Cyclone / filter 243 P
8/15/05 E1 1 1 E1 Cyclone / filter 27.8 P
8/15/05 E1 2 1 E1 Cyclone / filter 20.8 P
8/15/05 E1 3 1 E1 Cyclone / filter 24.3 P
8/15/05 E1 4 1 E1 Cyclone / filter 243 P
8/15/05 E1 5 1 E1 Cyclone / filter 24.3 P
8/15/05 E1 6 1 E1 Cyclone / filter 243 P
8/15/05 E1 7 1 E1 Cyclone / filter 27.8 P
8/15/05 E1 8 1 E1 Cyclone / filter 27.8 P
8/15/05 E1 9 1 E1 Cyclone / filter 20.8 P
8/15/05 E1 10 1 E1 Cyclone / filter cake 20.8 P
8/15/05 E2 1 1 E2 Cyclone / filter cake 20.8 P
8/15/05 E2 2 1 E2 Cyclone / filter cake 20.8 P
8/15/05 E2 3 1 E2 Cyclone / filter cake 243 P
8/15/05 E2 4 1 E2 Cyclone / filter cake 20.8 P
8/15/05 E2 5 1 E2 Cyclone / filter cake 27.8 P
8/15/05 E2 6 1 E2 Cyclone / filter cake 24.3 P
8/15/05 E2 7 1 E2 Cyclone / filter cake 243 P
8/15/05 E2 8 1 E2 Cyclone / filter cake 243 P
8/15/05 E2 9 1 E2 Cyclone / filter cake 27.8 P
8/15/05 E2 10 1 E2 Cyclone / filter cake 27.8 P
8/15/05 F1 1 1 F1 Cyclone / filter cake 27.8 P
8/15/05 F1 2 1 F1 Cyclone / filter cake 20.8 P
8/15/05 F1 3 1 F1 Cyclone / filter cake 20.8 P
8/15/05 F1 4 1 F1 Cyclone / filter cake 243 P
8/15/05 F1 5 1 F1 Cyclone / filter cake 20.8 P
8/15/05 F1 6 1 F1 Cyclone / filter cake 243 P
8/15/05 F1 7 1 F1 Cyclone / filter cake 243 P
8/15/05 F1 8 1 F1 Cyclone / filter cake 20.8 P
8/15/05 F1 9 1 F1 Cyclone / filter cake 20.8 P
8/15/05 F1 10 1 F1 Cyclone / filter cake 20.8 P
8/15/05 F2 1 1 F2 Cyclone / filter cake 20.8 P
8/15/05 F2 2 1 F2 Cyclone / filter cake 27.8 P
8/15/05 F2 3 1 F2 Cyclone / filter cake 243 P
8/15/05 F2 4 1 F2 Cyclone / filter cake 17.4 P
8/15/05 F2 5 1 F2 Cyclone / filter cake 243 P
8/15/05 F2 6 1 F2 Cyclone / filter cake 20.8 P
8/15/05 F2 7 1 F2 Cyclone / filter cake 20.8 P
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8/15/05 F2 8 1 F2 Cyclone / filter cake 27.8 P
8/15/05 F2 9 1 F2 Cyclone / filter 17.4 P
8/15/05 F2 10 1 F2 Cyclone / filter 17.4 P
8/15/05 G1 1 1 G1 Cyclone / filter 20.8 P
8/15/05 G1 2 1 G1 Cyclone / filter 20.8 P
8/15/05 G1 3 1 G1 Cyclone / filter 20.8 P
8/15/05 G1 4 1 G1 Cyclone / filter 27.8 P
8/15/05 G1 5 1 G1 Cyclone / filter 27.8 P
8/15/05 G1 6 1 G1 Cyclone / filter 24.3 P
8/15/05 G1 7 1 G1 Cyclone / filter 20.8 P
8/15/05 G1 8 1 G1 Cyclone / filter 20.8 P
8/15/05 G1 9 1 G1 Cyclone / filter 20.8 P
8/15/05 G1 10 1 G1 Cyclone / filter 20.8 P
8/15/05 G2 1 1 G2 Cyclone / filter 243 P
8/15/05 G2 2 1 G2 Cyclone / filter 24.3 P
8/15/05 G2 3 1 G2 Cyclone / filter 27.8 P
8/15/05 G2 4 1 G2 Cyclone / filter 27.8 P
8/15/05 G2 5 1 G2 Cyclone / filter 27.8 P
8/15/05 G2 6 1 G2 Cyclone / filter 20.8 P
8/15/05 G2 7 1 G2 Cyclone / filter 27.8 P
8/15/05 G2 8 1 G2 Cyclone / filter 27.8 P
8/15/05 G2 9 1 G2 Cyclone / filter 20.8 P
8/15/05 G2 10 1 G2 Cyclone / filter 20.8 P
8/15/05 1 1 A3 Cyclone / filter 17.4 P
8/15/05 2 1 A3 Cyclone / filter 17.4 P
8/15/05 3 1 A3 Cyclone / filter 20.8 P
8/15/05 4 1 A3 Cyclone / filter 17.4 P
8/15/05 5 1 A3 Cyclone / filter 243 P
8/15/05 6 1 A3 Cyclone / filter 20.8 P
8/15/05 7 1 A3 Cyclone / filter 20.8 P
8/15/05 8 1 A3 Cyclone / filter 17.4 P
8/15/05 9 1 A3 Cyclone / filter 20.8 P
8/15/05 10 1 A3 Cyclone / filter 20.8 P
8/15/05 1 1 B3 Cyclone / filter 27.8 P
8/15/05 2 1 B3 Cyclone / filter 17.4 P
8/15/05 3 1 B3 Cyclone / filter 17.4 P
8/15/05 4 1 B3 Cyclone / filter 17.4 P
8/15/05 5 1 B3 Cyclone / filter 20.8 P
8/15/05 6 1 B3 Cyclone / filter 20.8 P
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8/15/05 7 1 B3 Cyclone / filter 24.3 P
8/15/05 8 1 B3 Cyclone / filter 20.8 P
8/15/05 9 1 B3 Cyclone / filter 20.8 P
8/15/05 10 1 B3 Cyclone / filter 17.4 P
8/15/05 1 1 C3 Cyclone / filter 17.4 P
8/15/05 2 1 C3 Cyclone / filter 17.4 P
8/15/05 3 1 C3 Cyclone / filter 20.8 P
8/15/05 4 1 C3 Cyclone / filter 20.8 P
8/15/05 5 1 C3 Cyclone / filter 24.3 P
8/15/05 6 1 C3 Cyclone / filter 243 P
8/15/05 7 1 C3 Cyclone / filter 27.8 P
8/15/05 8 1 C3 Cyclone / filter 17.4 P
8/15/05 9 1 C3 Cyclone / filter 17.4 P
8/15/05 10 1 C3 Cyclone / filter 17.4 P
8/15/05 1 1 D3 Cyclone / filter 17.4 P
8/15/05 2 1 D3 Cyclone / filter 20.8 P
8/15/05 3 1 D3 Cyclone / filter 17.4 P
8/15/05 4 1 D3 Cyclone / filter 243 P
8/15/05 5 1 D3 Cyclone / filter 27.8 P
8/15/05 6 1 D3 Cyclone / filter 27.8 P
8/15/05 7 1 D3 Cyclone / filter 27.8 P
8/15/05 8 1 D3 Cyclone / filter 20.8 P
8/15/05 9 1 D3 Cyclone / filter 20.8 P
8/15/05 10 1 D3 Cyclone / filter 243 P
8/15/05 1 1 E3 Cyclone / filter 17.4 P
8/15/05 2 1 E3 Cyclone / filter 20.8 P
8/15/05 3 1 E3 Cyclone / filter 20.8 P
8/15/05 4 1 E3 Cyclone / filter 20.8 P
8/15/05 5 1 E3 Cyclone / filter 20.8 P
8/15/05 6 1 E3 Cyclone / filter 20.8 P
8/15/05 7 1 E3 Cyclone / filter 20.8 P
8/15/05 8 1 E3 Cyclone / filter 27.8 P
8/15/05 9 1 E3 Cyclone / filter 20.8 P
8/15/05 10 1 E3 Cyclone / filter 20.8 P
8/15/05 1 1 F3 Cyclone / filter 24.3 P
8/15/05 2 1 F3 Cyclone / filter 20.8 P
8/15/05 3 1 F3 Cyclone / filter 20.8 P
8/15/05 4 1 F3 Cyclone / filter 20.8 P
8/15/05 5 1 F3 Cyclone / filter 20.8 P
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8/15/05 6 1 F3 Cyclone / filter 20.8 P
8/15/05 7 1 F3 Cyclone / filter 20.8 P
8/15/05 8 1 F3 Cyclone / filter 20.8 P
8/15/05 9 1 F3 Cyclone / filter 20.8 P
8/15/05 10 1 F3 Cyclone / filter 20.8 P
8/15/05 1 1 G3 Cyclone / filter 20.8 P
8/15/05 2 1 G3 Cyclone / filter 20.8 P
8/15/05 3 1 G3 Cyclone / filter 20.8 P
8/15/05 4 1 G3 Cyclone / filter 17.4 P
8/15/05 5 1 G3 Cyclone / filter 20.8 P
8/15/05 6 1 G3 Cyclone / filter 17.4 P
8/15/05 7 1 G3 Cyclone / filter 17.4 P
8/15/05 8 1 G3 Cyclone / filter 17.4 P
8/15/05 9 1 G3 Cyclone / filter 20.8 P
8/15/05 10 1 G3 Cyclone / filter 20.8 P
8/15/05 1 1 H3 Cyclone / filter 20.8 P
8/15/05 2 1 H3 Cyclone / filter 20.8 P
8/15/05 3 1 H3 Cyclone / filter 20.8 P
8/15/05 4 1 H3 Cyclone / filter 20.8 P
8/15/05 5 1 H3 Cyclone / filter 17.4 P
8/15/05 6 1 H3 Cyclone / filter 17.4 P
8/15/05 7 1 H3 Cyclone / filter 17.4 P
8/15/05 8 1 H3 Cyclone / filter 17.4 P
8/15/05 9 1 H3 Cyclone / filter 17.4 P
8/15/05 10 1 H3 Cyclone / filter 20.8 P
8/15/05 1 1 K] Cyclone / filter 20.8 P
8/15/05 2 1 I3 Cyclone / filter 20.8 P
8/15/05 3 1 13 Cyclone / filter 20.8 P
8/15/05 4 1 I3 Cyclone / filter 20.8 P
8/15/05 5 1 13 Cyclone / filter 20.8 P
8/15/05 6 1 I3 Cyclone / filter 20.8 P
8/15/05 7 1 13 Cyclone / filter 20.8 P
8/15/05 8 1 I3 Cyclone / filter 17.4 P
8/15/05 9 1 13 Cyclone / filter 20.8 P
8/15/05 10 1 I3 Cyclone / filter 20.8 P
8/15/05 1 1 J3 Cyclone / filter 243 P
8/15/05 2 1 J3 Cyclone / filter 24.3 P
8/15/05 3 1 J3 Cyclone / filter 27.8 P
8/15/05 4 1 J3 Cyclone / filter 27.8 P
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8/15/05 5 1 J3 Cyclone / filter 20.8 P
8/15/05 6 1 J3 Cyclone / filter 20.8 P
8/15/05 7 1 J3 Cyclone / filter 17.4 P
8/15/05 8 1 J3 Cyclone / filter 243 P
8/15/05 9 1 J3 Cyclone / filter 20.8 P
8/15/05 10 1 J3 Cyclone / filter 20.8 P
8/16/05 1 1 J3 Cyclone / filter 27.8 8/16/2005 P
8/16/05 2 1 J3 Cyclone / filter 27.8 P
8/16/05 3 1 J3 Cyclone / filter 27.8 P
8/16/05 4 1 J3 Cyclone / filter 243 P
8/16/05 5 1 J3 Cyclone / filter 24.3 P
8/16/05 6 1 J3 Cyclone / filter 27.8 P
8/16/05 7 1 J3 Cyclone / filter 20.8 P
8/16/05 8 1 J3 Cyclone / filter 27.8 P
8/16/05 9 1 J3 Cyclone / filter 24.3 P
8/16/05 10 1 J3 Cyclone / filter 243 P
8/16/05 1 1 K2 Cyclone / filter 27.8 P
8/16/05 2 1 K2 Cyclone / filter 27.8 P
8/16/05 3 1 K2 Cyclone / filter 27.8 P
8/16/05 4 1 K2 Cyclone / filter 27.8 P
8/16/05 5 1 K2 Cyclone / filter 20.8 P
8/16/05 6 1 K2 Cyclone / filter 243 P
8/16/05 7 1 K2 Cyclone / filter 20.8 P
8/16/05 8 1 K2 Cyclone / filter 17.4 P
8/16/05 9 1 K2 Cyclone / filter 20.8 P
8/16/05 10 1 K2 Cyclone / filter 20.8 P
8/16/05 1 1 K1 Cyclone / filter 17.4 P
8/16/05 2 1 K1 Cyclone / filter 17.4 P
8/16/05 3 1 K1 Cyclone / filter 20.8 P
8/16/05 4 1 K1 Cyclone / filter 27.8 P
8/16/05 5 1 K1 Cyclone / filter 20.8 P
8/16/05 6 1 K1 Cyclone / filter 20.8 P
8/16/05 7 1 K1 Cyclone / filter 20.8 P
8/16/05 8 1 K1 Cyclone / filter 20.8 P
8/16/05 9 1 K1 Cyclone / filter 20.8 P
8/16/05 10 1 K1 Cyclone / filter 20.8 P
8/16/05 1 1 J2 Cyclone / filter 17.4 P
8/16/05 2 1 J2 Cyclone / filter 20.8 P
8/16/05 3 1 J2 Cyclone / filter 17.4 P
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8/16/05 4 1 J2 Cyclone / filter 17.4 P
8/16/05 5 1 J2 Cyclone / filter 20.8 P
8/16/05 6 1 J2 Cyclone / filter 20.8 P
8/16/05 7 1 J2 Cyclone / filter 20.8 P
8/16/05 8 1 J2 Cyclone / filter 20.8 P
8/16/05 9 1 J2 Cyclone / filter 20.8 P
8/16/05 10 1 J2 Cyclone / filter 20.8 P
8/16/05 1 1 J1 Cyclone / filter 20.8 P
8/16/05 2 1 J1 Cyclone / filter 20.8 P
8/16/05 3 1 J1 Cyclone / filter 20.8 P
8/16/05 4 1 J1 Cyclone / filter 20.8 P
8/16/05 5 1 J1 Cyclone / filter 20.8 P
8/16/05 6 1 J1 Cyclone / filter 20.8 P
8/16/05 7 1 J1 Cyclone / filter 20.8 P
8/16/05 8 1 J1 Cyclone / filter 20.8 P
8/16/05 9 1 J1 Cyclone / filter 20.8 P
8/16/05 10 1 J1 Cyclone / filter 20.8 P
8/16/05 1 1 11 Cyclone / filter 20.8 P
8/16/05 2 1 11 Cyclone / filter 17.4 P
8/16/05 3 1 11 Cyclone / filter 20.8 P
8/16/05 4 1 11 Cyclone / filter 24.3 P
8/16/05 5 1 11 Cyclone / filter 243 P
8/16/05 6 1 11 Cyclone / filter 24.3 P
8/16/05 7 1 11 Cyclone / filter 20.8 P
8/16/05 8 1 11 Cyclone / filter 20.8 P
8/16/05 9 1 11 Cyclone / filter 20.8 P
8/16/05 10 1 11 Cyclone / filter 17.4 P
8/16/05 1 1 12 Cyclone / filter 243 P
8/16/05 2 1 12 Cyclone / filter 24.3 P
8/16/05 3 1 12 Cyclone / filter 243 P
8/16/05 4 1 12 Cyclone / filter 20.8 P
8/16/05 5 1 12 Cyclone / filter 20.8 P
8/16/05 6 1 12 Cyclone / filter 20.8 P
8/16/05 7 1 12 Cyclone / filter 20.8 P
8/16/05 8 1 12 Cyclone / filter 24.3 P
8/16/05 9 1 12 Cyclone / filter 20.8 P
8/16/05 10 1 12 Cyclone / filter 20.8 P
8/16/05 1 1 H2 Cyclone / filter 20.8 P
8/16/05 2 1 H2 Cyclone / filter 20.8 P
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8/16/05 3 1 H2 Cyclone / filter 20.8 P
8/16/05 4 1 H2 Cyclone / filter 20.8 P
8/16/05 5 1 H2 Cyclone / filter 20.8 P
8/16/05 6 1 H2 Cyclone / filter 20.8 P
8/16/05 7 1 H2 Cyclone / filter 24.3 P
8/16/05 8 1 H2 Cyclone / filter 24.3 P
8/16/05 9 1 H2 Cyclone / filter 17.4 P
8/16/05 10 1 H2 Cyclone / filter 17.4 P
8/16/05 1 1 H1 Cyclone / filter 20.8 P
8/16/05 2 1 H1 Cyclone / filter 20.8 P
8/16/05 3 1 H1 Cyclone / filter 20.8 P
8/16/05 4 1 H1 Cyclone / filter 20.8 P
8/16/05 5 1 H1 Cyclone / filter 20.8 P
8/16/05 6 1 H1 Cyclone / filter 20.8 P
8/16/05 7 1 H1 Cyclone / filter 17.4 P
8/16/05 8 1 H1 Cyclone / filter 17.4 P
8/16/05 9 1 H1 Cyclone / filter 20.8 P
8/16/05 10 1 H1 Cyclone / filter 243 P
8/25/05 1 2 F1 Cyclone/Filter/Debris 20.8 P
8/25/05 2 2 F1 Cyclone/Filter/Debris 20.8 P
8/25/05 3 2 F1 Cyclone/Filter/Debris 20.8 P
8/25/05 4 2 F1 Cyclone/Filter/Debris 20.8 P
8/25/05 5 2 F1 Cyclone/Filter/Debris 20.8 P
8/25/05 6 2 F1 Cyclone/Filter/Debris 20.8 P
8/25/05 7 2 F1 Cyclone/Filter/Debris 17.4 P
8/25/05 8 2 F1 Cyclone/Filter/Debris 17.4 P
8/25/05 9 2 F1 Cyclone/Filter/Debris 27.8 P
8/25/05 10 2 F1 Cyclone/Filter/Debris 27.8 P
8/25/05 1 2 F2 Cyclone/Filter/Debris 27.8 P
8/25/05 2 2 F2 Cyclone/Filter/Debris 27.8 P
8/25/05 3 2 F2 Cyclone/Filter/Debris 27.8 P
8/25/05 4 2 F2 Cyclone/Filter/Debris 243 P
8/25/05 5 2 F2 Cyclone/Filter/Debris 24.3 P
8/25/05 6 2 F2 Cyclone/Filter/Debris 243 P
8/25/05 7 2 F2 Cyclone/Filter/Debris 24.3 P
8/25/05 8 2 F2 Cyclone/Filter/Debris 27.8 P
8/25/05 9 2 F2 Cyclone/Filter/Debris 20.8 P
8/25/05 10 2 F2 Cyclone/Filter/Debris 17.4 P
8/25/05 1 2 F3 Cyclone/Filter/Debris 20.8 P

CDM Appendix B

February 3, 2006
p:\ndocs\mwest\sIf\certrptoperationinterim.xls

Waste Placement/Field Grid Contents Summary
(ROPS IQAT Form 13)




Page 10 of 34

Pocket
Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

8/25/05 2 2 F3 Cyclone/Filter/Debris 20.8 P
8/25/05 3 2 F3 Cyclone/Filter/Debris 20.8 P
8/25/05 4 2 F3 Cyclone/Filter/Debris 27.8 P
8/25/05 5 2 F3 Cyclone/Filter/Debris 27.8 P
8/25/05 6 2 F3 Cyclone/Filter/Debris 27.8 P
8/25/05 7 2 F3 Cyclone/Filter/Debris 27.8 P
8/25/05 8 2 F3 Cyclone/Filter/Debris 24.3 P
8/25/05 9 2 F3 Cyclone/Filter/Debris 243 P
8/25/05 10 2 F3 Cyclone/Filter/Debris 27.8 P
8/25/05 1 2 G1 Cyclone/Filter/Debris 20.8 P
8/25/05 2 2 G1 Cyclone/Filter/Debris 20.8 P
8/25/05 3 2 G1 Cyclone/Filter/Debris 20.8 P
8/25/05 4 2 G1 Cyclone/Filter/Debris 27.8 P
8/25/05 5 2 G1 Cyclone/Filter/Debris 27.8 P
8/25/05 6 2 G1 Cyclone/Filter/Debris 27.8 P
8/25/05 7 2 G1 Cyclone/Filter/Debris 24.3 P
8/25/05 8 2 G1 Cyclone/Filter/Debris 17.4 P
8/25/05 9 2 G1 Cyclone/Filter/Debris 17.4 P
8/25/05 10 2 G1 Cyclone/Filter/Debris 20.8 P
8/25/05 1 2 G2 Cyclone/Filter/Debris 20.8 P
8/25/05 2 2 G2 Cyclone/Filter/Debris 20.8 P
8/25/05 3 2 G2 Cyclone/Filter/Debris 27.8 P
8/25/05 4 2 G2 Cyclone/Filter/Debris 27.8 P
8/25/05 5 2 G2 Cyclone/Filter/Debris 20.8 P
8/25/05 6 2 G2 Cyclone/Filter/Debris 24.3 P
8/25/05 7 2 G2 Cyclone/Filter/Debris 27.8 P
8/25/05 8 2 G2 Cyclone/Filter/Debris 27.8 P
8/25/05 9 2 G2 Cyclone/Filter/Debris 34.7 P
8/25/05 10 2 G2 Cyclone/Filter/Debris 20.8 P
8/25/05 1 2 G3 Cyclone/Filter/Debris 17.4 P
8/25/05 2 2 G3 Cyclone/Filter/Debris 17.4 P
8/25/05 3 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 4 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 5 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 6 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 7 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 8 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 9 2 G3 Cyclone/Filter/Debris 20.8 P
8/25/05 10 2 G3 Cyclone/Filter/Debris 20.8 P
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8/26/05 1 2 B1 Cyclone/Filter/Debris 34.7 P
8/26/05 2 2 B1 Cyclone/Filter/Debris 27.8 P
8/26/05 3 2 B1 Cyclone/Filter/Debris 27.8 P
8/26/05 4 2 B1 Cyclone/Filter/Debris 27.8 P
8/26/05 5 2 B1 Cyclone/Filter/Debris 24.3 P
8/26/05 6 2 B1 Cyclone/Filter/Debris 20.8 P
8/26/05 7 2 B1 Cyclone/Filter/Debris 27.8 P
8/26/05 8 2 B1 Cyclone/Filter/Debris 27.8 P
8/26/05 9 2 B1 Cyclone/Filter/Debris 27.8 P
8/26/05 10 2 B1 Cyclone/Filter/Debris 20.8 P
8/26/05 1 2 B2 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 B2 Cyclone/Filter/Debris 27.8 P
8/26/05 3 2 B2 Cyclone/Filter/Debris 27.8 P
8/26/05 4 2 B2 Cyclone/Filter/Debris 24.3 P
8/26/05 5 2 B2 Cyclone/Filter/Debris 24.3 P
8/26/05 6 2 B2 Cyclone/Filter/Debris 27.8 P
8/26/05 7 2 B2 Cyclone/Filter/Debris 20.8 P
8/26/05 8 2 B2 Cyclone/Filter/Debris 27.8 P
8/26/05 9 2 B2 Cyclone/Filter/Debris 24.3 P
8/26/05 10 2 B2 Cyclone/Filter/Debris 27.8 P
8/26/05 1 2 B3 Cyclone/Filter/Debris 24.3 P
8/26/05 2 2 B3 Cyclone/Filter/Debris 27.8 P
8/26/05 3 2 B3 Cyclone/Filter/Debris 27.8 P
8/26/05 4 2 B3 Cyclone/Filter/Debris 27.8 P
8/26/05 5 2 B3 Cyclone/Filter/Debris 27.8 P
8/26/05 6 2 B3 Cyclone/Filter/Debris 20.8 P
8/26/05 7 2 B3 Cyclone/Filter/Debris 24.3 P
8/26/05 8 2 B3 Cyclone/Filter/Debris 27.8 P
8/26/05 9 2 B3 Cyclone/Filter/Debris 24.3 P
8/26/05 10 2 B3 Cyclone/Filter/Debris 243 P
8/26/05 1 2 C1 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 C1 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 C1 Cyclone/Filter/Debris 20.8 P
8/26/05 4 2 C1 Cyclone/Filter/Debris 17.4 P
8/26/05 5 2 C1 Cyclone/Filter/Debris 17.4 P
8/26/05 6 2 C1 Cyclone/Filter/Debris 27.8 P
8/26/05 7 2 C1 Cyclone/Filter/Debris 34.7 P
8/26/05 8 2 C1 Cyclone/Filter/Debris 27.8 P
8/26/05 9 2 C1 Cyclone/Filter/Debris 24.3 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

8/26/05 10 2 C1 Cyclone/Filter/Debris 20.8 P
8/26/05 1 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 C2 Cyclone/Filter/Debris 17.4 P
8/26/05 4 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 5 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 6 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 7 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 8 2 C2 Cyclone/Filter/Debris 20.8 P
8/26/05 9 2 C2 Cyclone/Filter/Debris 17.4 P
8/26/05 10 2 C2 Cyclone/Filter/Debris 17.4 P
8/26/05 1 2 C3 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 C3 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 C3 Cyclone/Filter/Debris 20.8 P
8/26/05 4 2 C3 Cyclone/Filter/Debris 17.4 P
8/26/05 5 2 C3 Cyclone/Filter/Debris 17.4 P
8/26/05 6 2 C3 Cyclone/Filter/Debris 17.4 P
8/26/05 7 2 C3 Cyclone/Filter/Debris 17.4 P
8/26/05 8 2 C3 Cyclone/Filter/Debris 20.8 P
8/26/05 9 2 C3 Cyclone/Filter/Debris 20.8 P
8/26/05 10 2 C3 Cyclone/Filter/Debris 20.8 P
8/26/05 1 2 D1 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 D1 Cyclone/Filter/Debris 27.8 P
8/26/05 3 2 D1 Cyclone/Filter/Debris 27.8 P
8/26/05 4 2 D1 Cyclone/Filter/Debris 20.8 P
8/26/05 5 2 D1 Cyclone/Filter/Debris 20.8 P
8/26/05 6 2 D1 Cyclone/Filter/Debris 20.8 P
8/26/05 7 2 D1 Cyclone/Filter/Debris 20.8 P
8/26/05 8 2 D1 Cyclone/Filter/Debris 20.8 P
8/26/05 9 2 D1 Cyclone/Filter/Debris 27.8 P
8/26/05 10 2 D1 Cyclone/Filter/Debris 24.3 P
8/26/05 1 2 D2 Cyclone/Filter/Debris 27.8 P
8/26/05 2 2 D2 Cyclone/Filter/Debris 27.8 P
8/26/05 3 2 D2 Cyclone/Filter/Debris 20.8 P
8/26/05 4 2 D2 Cyclone/Filter/Debris 17.4 P
8/26/05 5 2 D2 Cyclone/Filter/Debris 20.8 P
8/26/05 6 2 D2 Cyclone/Filter/Debris 20.8 P
8/26/05 7 2 D2 Cyclone/Filter/Debris 27.8 P
8/26/05 8 2 D2 Cyclone/Filter/Debris 20.8 P
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Pocket
Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

8/26/05 9 2 D2 Cyclone/Filter/Debris 20.8 P
8/26/05 10 2 D2 Cyclone/Filter/Debris 20.8 P
8/26/05 1 2 D3 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 D3 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 D3 Cyclone/Filter/Debris 27.8 P
8/26/05 4 2 D3 Cyclone/Filter/Debris 24.3 P
8/26/05 5 2 D3 Cyclone/Filter/Debris 17.4 P
8/26/05 6 2 D3 Cyclone/Filter/Debris 17.4 P
8/26/05 7 2 D3 Cyclone/Filter/Debris 20.8 P
8/26/05 8 2 D3 Cyclone/Filter/Debris 27.8 P
8/26/05 9 2 D3 Cyclone/Filter/Debris 27.8 P
8/26/05 10 2 D3 Cyclone/Filter/Debris 27.8 P
8/26/05 1 2 E1 Cyclone/Filter/Debris 17.4 P
8/26/05 2 2 E1 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 E1 Cyclone/Filter/Debris 20.8 P
8/26/05 4 2 E1 Cyclone/Filter/Debris 24.3 P
8/26/05 5 2 E1 Cyclone/Filter/Debris 27.8 P
8/26/05 6 2 E1 Cyclone/Filter/Debris 27.8 P
8/26/05 7 2 E1 Cyclone/Filter/Debris 27.8 P
8/26/05 8 2 E1 Cyclone/Filter/Debris 34.7 P
8/26/05 9 2 E1 Cyclone/Filter/Debris 17.4 P
8/26/05 10 2 E1 Cyclone/Filter/Debris 20.8 P
8/26/05 1 2 E2 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 E2 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 E2 Cyclone/Filter/Debris 20.8 P
8/26/05 4 2 E2 Cyclone/Filter/Debris 20.8 P
8/26/05 5 2 E2 Cyclone/Filter/Debris 20.8 P
8/26/05 6 2 E2 Cyclone/Filter/Debris 17.4 P
8/26/05 7 2 E2 Cyclone/Filter/Debris 17.4 P
8/26/05 8 2 E2 Cyclone/Filter/Debris 17.4 P
8/26/05 9 2 E2 Cyclone/Filter/Debris 17.4 P
8/26/05 10 2 E2 Cyclone/Filter/Debris 20.8 P
8/26/05 1 2 E3 Cyclone/Filter/Debris 20.8 P
8/26/05 2 2 E3 Cyclone/Filter/Debris 20.8 P
8/26/05 3 2 E3 Cyclone/Filter/Debris 20.8 P
8/26/05 4 2 E3 Cyclone/Filter/Debris 243 P
8/26/05 5 2 E3 Cyclone/Filter/Debris 27.8 P
8/26/05 6 2 E3 Cyclone/Filter/Debris 27.8 P
8/26/05 7 2 E3 Cyclone/Filter/Debris 27.8 P
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Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

8/26/05 8 2 E3 Cyclone/Filter/Debris 27.8 P
8/26/05 9 2 E3 Cyclone/Filter/Debris 243 P
8/26/05 10 2 E3 Cyclone/Filter/Debris 20.8 P
10/10/05 B4 1 1 Sand/Filter 20.8 P
10/10/05 B4 2 1 Sand/Filter 24.3 P
10/10/05 B4 3 1 Sand/Filter 27.8 P
10/10/05 B4 4 1 Sand/Filter 20.8 P
10/10/05 B4 5 1 Sand/Filter 20.8 P
10/10/05 B4 6 1 Sand/Filter 24.3 P
10/10/05 B4 7 1 Sand/Filter 20.8 P
10/10/05 B4 8 1 Sand/Filter 24.3 P
10/10/05 B4 9 1 Sand/Filter 243 P
10/10/05 B4 10 1 Sand/Filter 27.8 P
10/10/05 C4 1 1 Sand/Filter 27.8 P
10/10/05 C4 2 1 Sand/Filter 27.8 P
10/10/05 C4 3 1 Sand/Filter 27.8 P
10/10/05 C4 4 1 Sand/Filter 27.8 P
10/10/05 C4 5 1 Sand/Filter 34.7 P
10/10/05 C4 6 1 Sand/Filter 24.3 P
10/10/05 C4 7 1 Sand/Filter 20.8 P
10/10/05 C4 8 1 Sand/Filter 20.8 P
10/10/05 C4 9 1 Sand/Filter 20.8 P
10/10/05 C4 10 1 Sand/Filter 20.8 P
10/10/05 D4 1 1 Sand/Filter 20.8 P
10/10/05 D4 2 1 Sand/Filter 243 P
10/10/05 D4 3 1 Sand/Filter 243 P
10/10/05 D4 4 1 Sand/Filter 27.8 P
10/10/05 D4 5 1 Sand/Filter 34.7 P
10/10/05 D4 6 1 Sand/Filter 27.8 P
10/10/05 D4 7 1 Sand/Filter 34.7 P
10/10/05 D4 8 1 Sand/Filter 20.8 P
10/10/05 D4 9 1 Sand/Filter 20.8 P
10/10/05 D4 10 1 Sand/Filter 20.8 P
10/10/05 E4 1 1 Filtercake/Sand 20.8 P
10/10/05 E4 2 1 Filtercake/Sand 243 P
10/10/05 E4 3 1 Filtercake/Sand 243 P
10/10/05 E4 4 1 Filtercake/Sand 27.8 P
10/10/05 E4 5 1 Filtercake/Sand 27.8 P
10/10/05 E4 6 1 Filtercake/Sand 34.7 P
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Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/10/05 E4 7 1 Filtercake/Sand 38.2 P
10/10/05 E4 8 1 Filtercake/Sand 24.3 P
10/10/05 E4 9 1 Filtercake/Sand 20.8 P
10/10/05 E4 10 1 Filtercake/Sand 27.8 P
10/10/05 F4 1 1 Filtercake/Sand 27.8 P
10/10/05 F4 2 1 Filtercake/Sand 34.7 P
10/10/05 F4 3 1 Filtercake/Sand 34.7 P
10/10/05 F4 4 1 Filtercake/Sand 27.8 P
10/10/05 F4 5 1 Filtercake/Sand 27.8 P
10/10/05 F4 6 1 Filtercake/Sand 27.8 P
10/10/05 F4 7 1 Filtercake/Sand 27.8 P
10/10/05 F4 8 1 Filtercake/Sand 27.8 P
10/10/05 F4 9 1 Filtercake/Sand 27.8 P
10/10/05 F4 10 1 Filtercake/Sand 27.8 P
10/10/05 G4 1 1 Filtercake/Sand 38.2 P
10/10/05 G4 2 1 Filtercake/Sand 20.8 P
10/10/05 G4 3 1 Filtercake/Sand 20.8 P
10/10/05 G4 4 1 Filtercake/Sand 20.8 P
10/10/05 G4 5 1 Filtercake/Sand 20.8 P
10/10/05 G4 6 1 Filtercake/Sand 24.3 P
10/10/05 G4 7 1 Filtercake/Sand 243 P
10/10/05 G4 8 1 Filtercake/Sand 27.8 P
10/10/05 G4 9 1 Filtercake/Sand 27.8 P
10/10/05 G4 10 1 Filtercake/Sand 34.7 P
10/10/05 H4 1 1 Filtercake/Sand 27.8 P
10/10/05 H4 2 1 Filtercake/Sand 20.8 P
10/10/05 H4 3 1 Filtercake/Sand 20.8 P
10/10/05 H4 4 1 Filtercake/Sand 20.8 P
10/10/05 H4 5 1 Filtercake/Sand 20.8 P
10/10/05 H4 6 1 Filtercake/Sand 27.8 P
10/10/05 H4 7 1 Filtercake/Sand 27.8 P
10/10/05 H4 8 1 Filtercake/Sand 27.8 P
10/10/05 H4 9 1 Filtercake/Sand 20.8 P
10/10/05 H4 10 1 Filtercake/Sand 20.8 P
10/10/05 H5 1 1 Filtercake/Sand 20.8 P
10/10/05 H5 2 1 Filtercake/Sand 27.8 P
10/10/05 H5 3 1 Filtercake/Sand 24.3 P
10/10/05 H5 4 1 Filtercake/Sand 20.8 P
10/10/05 H5 5 1 Filtercake/Sand 20.8 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/10/05 H5 6 1 Filtercake/Sand 27.8 P
10/10/05 H5 7 1 Filtercake/Sand 27.8 P
10/10/05 H5 8 1 Filtercake/Sand 24.3 P
10/10/05 H5 9 1 Filtercake/Sand 20.8 P
10/10/05 H5 10 1 Filtercake/Sand 20.8 P
10/10/05 G5 1 1 Filtercake/Sand 27.8 P
10/10/05 G5 2 1 Filtercake/Sand 24.3 P
10/10/05 G5 3 1 Filtercake/Sand 20.8 P
10/10/05 G5 4 1 Filtercake/Sand 20.8 P
10/10/05 G5 5 1 Filtercake/Sand 20.8 P
10/10/05 G5 6 1 Filtercake/Sand 20.8 P
10/10/05 G5 7 1 Filtercake/Sand 27.8 P
10/10/05 G5 8 1 Filtercake/Sand 243 P
10/10/05 G5 9 1 Filtercake/Sand 24.3 P
10/10/05 G5 10 1 Filtercake/Sand 20.8 P
10/10/05 F5 1 1 Filtercake/Sand 20.8 P
10/10/05 F5 2 1 Filtercake/Sand 20.8 P
10/10/05 F5 3 1 Filtercake/Sand 20.8 P
10/10/05 F5 4 1 Filtercake/Sand 20.8 P
10/10/05 F5 5 1 Filtercake/Sand 27.8 P
10/10/05 F5 6 1 Filtercake/Sand 27.8 P
10/10/05 F5 7 1 Filtercake/Sand 24.3 P
10/10/05 F5 8 1 Filtercake/Sand 20.8 P
10/10/05 F5 9 1 Filtercake/Sand 20.8 P
10/10/05 F5 10 1 Filtercake/Sand 27.8 P
10/10/05 E5 1 1 Filtercake/Sand 27.8 P
10/10/05 E5 2 1 Filtercake/Sand 27.8 P
10/10/05 E5 3 1 Filtercake/Sand 24.3 P
10/10/05 E5 4 1 Filtercake/Sand 243 P
10/10/05 E5 5 1 Filtercake/Sand 24.3 P
10/10/05 E5 6 1 Filtercake/Sand 20.8 P
10/10/05 E5 7 1 Filtercake/Sand 24.3 P
10/10/05 E5 8 1 Filtercake/Sand 27.8 P
10/10/05 E5 9 1 Filtercake/Sand 34.7 P
10/10/05 E5 10 1 Filtercake/Sand 34.7 P
10/10/05 D5 1 1 Filtercake/Sand 27.8 P
10/10/05 D5 2 1 Filtercake/Sand 20.8 P
10/10/05 D5 3 1 Filtercake/Sand 20.8 P
10/10/05 D5 4 1 Filtercake/Sand 20.8 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/10/05 D5 5 1 Filtercake/Sand 17.4 P
10/10/05 D5 6 1 Filtercake/Sand 20.8 P
10/10/05 D5 7 1 Filtercake/Sand 20.8 P
10/10/05 D5 8 1 Filtercake/Sand 27.8 P
10/10/05 D5 9 1 Filtercake/Sand 20.8 P
10/10/05 D5 10 1 Filtercake/Sand 20.8 P
10/10/05 C5 1 1 Filtercake/Sand 20.8 P
10/10/05 C5 2 1 Filtercake/Sand 20.8 P
10/10/05 C5 3 1 Filtercake/Sand 20.8 P
10/10/05 C5 4 1 Filtercake/Sand 20.8 P
10/10/05 C5 5 1 Filtercake/Sand 20.8 P
10/10/05 C5 6 1 Filtercake/Sand 20.8 P
10/10/05 C5 7 1 Filtercake/Sand 20.8 P
10/10/05 C5 8 1 Filtercake/Sand 20.8 P
10/10/05 C5 9 1 Filtercake/Sand 17.4 P
10/10/05 C5 10 1 Filtercake/Sand 27.8 P
10/10/05 B5 1 1 Filtercake/Sand 243 P
10/10/05 B5 2 1 Filtercake/Sand 27.8 P
10/10/05 B5 3 1 Filtercake/Sand 27.8 P
10/10/05 B5 4 1 Filtercake/Sand 27.8 P
10/10/05 B5 5 1 Filtercake/Sand 34.7 P
10/10/05 B5 6 1 Filtercake/Sand 24.3 P
10/10/05 B5 7 1 Filtercake/Sand 243 P
10/10/05 B5 8 1 Filtercake/Sand 24.3 P
10/10/05 B5 9 1 Filtercake/Sand 27.8 P
10/10/05 B5 10 1 Filtercake/Sand 27.8 P
10/10/05 A3 1 1 Filtercake/Sand 27.8 P
10/10/05 A3 2 1 Filtercake/Sand 20.8 P
10/10/05 A3 3 1 Filtercake/Sand 20.8 P
10/10/05 A3 4 1 Filtercake/Sand 27.8 P
10/10/05 A3 5 1 Filtercake/Sand 27.8 P
10/10/05 A3 6 1 Filtercake/Sand 20.8 P
10/10/05 A3 7 1 Filtercake/Sand 17.4 P
10/10/05 A3 8 1 Filtercake/Sand 20.8 P
10/10/05 A3 9 1 Filtercake/Sand 20.8 P
10/10/05 A3 10 1 Filtercake/Sand 20.8 P
10/10/05 A2 1 1 Filtercake/Sand 38.2 P
10/10/05 A2 2 1 Filtercake/Sand 20.8 P
10/10/05 A2 3 1 Filtercake/Sand 24.3 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/10/05 A2 4 1 Filtercake/Sand 20.8 P
10/10/05 A2 5 1 Filtercake/Sand 27.8 P
10/10/05 A2 6 1 Filtercake/Sand 20.8 P
10/10/05 A2 7 1 Filtercake/Sand 17.4 P
10/10/05 A2 8 1 Filtercake/Sand 20.8 P
10/10/05 A2 9 1 Filtercake/Sand 27.8 P
10/10/05 A2 10 1 Filtercake/Sand 27.8 P
10/11/05 B4 1 2 Filter/Sand/Debris 17.4 P
10/11/05 B4 2 2 Filter/Sand/Debris 20.8 P
10/11/05 B4 3 2 Filter/Sand/Debris 17.4 P
10/11/05 B4 4 2 Filter/Sand/Debris 20.8 P
10/11/05 B4 5 2 Filter/Sand/Debris 20.8 P
10/11/05 B4 6 2 Filter/Sand/Debris 243 P
10/11/05 B4 7 2 Filter/Sand/Debris 20.8 P
10/11/05 B4 8 2 Filter/Sand/Debris 20.8 P
10/11/05 B4 9 2 Filter/Sand/Debris 27.8 P
10/11/05 B4 10 2 Filter/Sand/Debris 27.8 P
10/11/05 B5 1 2 Filter/Sand/Debris 20.8 P
10/11/05 B5 2 2 Filter/Sand/Debris 243 P
10/11/05 B5 3 2 Filter/Sand/Debris 243 P
10/11/05 B5 4 2 Filter/Sand/Debris 20.8 P
10/11/05 B5 5 2 Filter/Sand/Debris 27.8 P
10/11/05 B5 6 2 Filter/Sand/Debris 27.8 P
10/11/05 B5 7 2 Filter/Sand/Debris 20.8 P
10/11/05 B5 8 2 Filter/Sand/Debris 17.4 P
10/11/05 B5 9 2 Filter/Sand/Debris 20.8 P
10/11/05 B5 10 2 Filter/Sand/Debris 20.8 P
10/11/05 C4 1 2 Filter/Sand/Debris 20.8 P
10/11/05 C4 2 2 Filter/Sand/Debris 20.8 P
10/11/05 C4 3 2 Filter/Sand/Debris 27.8 P
10/11/05 C4 4 2 Filter/Sand/Debris 243 P
10/11/05 C4 5 2 Filter/Sand/Debris 20.8 P
10/11/05 C4 6 2 Filter/Sand/Debris 20.8 P
10/11/05 C4 7 2 Filter/Sand/Debris 243 P
10/11/05 C4 8 2 Filter/Sand/Debris 27.8 P
10/11/05 C4 9 2 Filter/Sand/Debris 27.8 P
10/11/05 C4 10 2 Filter/Sand/Debris 20.8 P
10/11/05 C5 1 2 Filter/Sand/Debris 27.8 P
10/11/05 C5 2 2 Filter/Sand/Debris 34.7 P
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10/11/05 C5 3 2 Filter/Sand/Debris 27.8 P
10/11/05 C5 4 2 Filter/Sand/Debris 243 P
10/11/05 C5 5 2 Filter/Sand/Debris 27.8 P
10/11/05 C5 6 2 Filter/Sand/Debris 20.8 P
10/11/05 C5 7 2 Filter/Sand/Debris 20.8 P
10/11/05 C5 8 2 Filter/Sand/Debris 243 P
10/11/05 C5 9 2 Filter/Sand/Debris 20.8 P
10/11/05 C5 10 2 Filter/Sand/Debris 27.8 P
10/11/05 D4 1 2 Filter/Sand/Debris 20.8 P
10/11/05 D4 2 2 Filter/Sand/Debris 20.8 P
10/11/05 D4 3 2 Filter/Sand/Debris 20.8 P
10/11/05 D4 4 2 Filter/Sand/Debris 243 P
10/11/05 D4 5 2 Filter/Sand/Debris 27.8 P
10/11/05 D4 6 2 Filter/Sand/Debris 20.8 P
10/11/05 D4 7 2 Filter/Sand/Debris 243 P
10/11/05 D4 8 2 Filter/Sand/Debris 243 P
10/11/05 D4 9 2 Filter/Sand/Debris 27.8 P
10/11/05 D4 10 2 Filter/Sand/Debris 34.7 P
10/11/05 D5 1 2 Filter/Sand/Debris 34.7 P
10/11/05 D5 2 2 Filter/Sand/Debris 27.8 P
10/11/05 D5 3 2 Filter/Sand/Debris 243 P
10/11/05 D5 4 2 Filter/Sand/Debris 243 P
10/11/05 D5 5 2 Filter/Sand/Debris 243 P
10/11/05 D5 6 2 Filter/Sand/Debris 20.8 P
10/11/05 D5 7 2 Filter/Sand/Debris 243 P
10/11/05 D5 8 2 Filter/Sand/Debris 20.8 P
10/11/05 D5 9 2 Filter/Sand/Debris 20.8 P
10/11/05 D5 10 2 Filter/Sand/Debris 243 P
10/11/05 E4 1 2 Filter/Sand/Debris 20.8 P
10/11/05 E4 2 2 Filter/Sand/Debris 20.8 P
10/11/05 E4 3 2 Filter/Sand/Debris 27.8 P
10/11/05 E4 4 2 Filter/Sand/Debris 27.8 P
10/11/05 E4 5 2 Filter/Sand/Debris 243 P
10/11/05 E4 6 2 Filter/Sand/Debris 27.8 P
10/11/05 E4 7 2 Filter/Sand/Debris 34.7 P
10/11/05 E4 8 2 Filter/Sand/Debris 34.7 P
10/11/05 E4 9 2 Filter/Sand/Debris 34.7 P
10/11/05 E4 10 2 Filter/Sand/Debris 20.8 P
10/11/05 E5 1 2 Filter/Sand/Debris 17.4 P
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Date Location No. | Grid No. Waste Source (TonleTz) result

10/11/05 E5 2 2 Filter/Sand/Debris 17.4 P
10/11/05 E5 3 2 Filter/Sand/Debris 20.8 P
10/11/05 E5 4 2 Filter/Sand/Debris 20.8 P
10/11/05 E5 5 2 Filter/Sand/Debris 20.8 P
10/11/05 E5 6 2 Filter/Sand/Debris 27.8 P
10/11/05 E5 7 2 Filter/Sand/Debris 20.8 P
10/11/05 E5 8 2 Filter/Sand/Debris 24.3 P
10/11/05 E5 9 2 Filter/Sand/Debris 243 P
10/11/05 E5 10 2 Filter/Sand/Debris 20.8 P
10/11/05 F4 1 2 Filter/Sand/Debris 20.8 P
10/11/05 F4 2 2 Filter/Sand/Debris 20.8 P
10/11/05 F4 3 2 Filter/Sand/Debris 20.8 P
10/11/05 F4 4 2 Filter/Sand/Debris 20.8 P
10/11/05 F4 5 2 Filter/Sand/Debris 27.8 P
10/11/05 F4 6 2 Filter/Sand/Debris 27.8 P
10/11/05 F4 7 2 Filter/Sand/Debris 38.2 P
10/11/05 F4 8 2 Filter/Sand/Debris 20.8 P
10/11/05 F4 9 2 Filter/Sand/Debris 243 P
10/11/05 F4 10 2 Filter/Sand/Debris 243 P
10/11/05 F5 1 Filter/Sand/Debris 243 P
10/11/05 F5 2 Filter/Sand/Debris 27.8 P
10/11/05 F5 3 Filter/Sand/Debris 27.8 P
10/11/05 F5 4 Filter/Sand/Debris 20.8 P
10/11/05 F5 5 Filter/Sand/Debris 27.8 P
10/11/05 F5 6 Filter/Sand/Debris 17.4 P
10/11/05 F5 7 Filter/Sand/Debris 17.4 P
10/11/05 F5 8 Filter/Sand/Debris 20.8 P
10/11/05 F5 9 Filter/Sand/Debris 34.7 P
10/11/05 F5 10 Filter/Sand/Debris 38.2 P
10/11/05 G4 1 Filter/Sand/Debris 20.8 P
10/11/05 G4 2 Filter/Sand/Debris 20.8 P
10/11/05 G4 3 Filter/Sand/Debris 20.8 P
10/11/05 G4 4 Filter/Sand/Debris 17.4 P
10/11/05 G4 5 Filter/Sand/Debris 17.4 P
10/11/05 G4 6 Filter/Sand/Debris 27.8 P
10/11/05 G4 7 Filter/Sand/Debris 17.4 P
10/11/05 G4 8 Filter/Sand/Debris 24.3 P
10/11/05 G4 9 Filter/Sand/Debris 34.7 P
10/11/05 G4 10 Filter/Sand/Debris 27.8 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/11/05 G5 1 Filter/Sand/Debris 27.8 P
10/11/05 G5 2 Filter/Sand/Debris 27.8 P
10/11/05 G5 3 Filter/Sand/Debris 27.8 P
10/11/05 G5 4 Filter/Sand/Debris 34.7 P
10/11/05 G5 5 Filter/Sand/Debris 24.3 P
10/11/05 G5 6 Filter/Sand/Debris 34.7 P
10/11/05 G5 7 Filter/Sand/Debris 20.8 P
10/11/05 G5 8 Filter/Sand/Debris 17.4 P
10/11/05 G5 9 Filter/Sand/Debris 17.4 P
10/11/05 G5 10 Filter/Sand/Debris 243 P
10/11/05 H4 1 2 Filter/Sand/Debris 17.4 P
10/11/05 H4 2 2 Filter/Sand/Debris 20.8 P
10/11/05 H4 3 2 Filter/Sand/Debris 20.8 P
10/11/05 H4 4 2 Filter/Sand/Debris 20.8 P
10/11/05 H4 5 2 Filter/Sand/Debris 243 P
10/11/05 H4 6 2 Filter/Sand/Debris 20.8 P
10/11/05 H4 7 2 Filter/Sand/Debris 27.8 P
10/11/05 H4 8 2 Filter/Sand/Debris 20.8 P
10/11/05 H4 9 2 Filter/Sand/Debris 20.8 P
10/11/05 H4 10 2 Filter/Sand/Debris 27.8 P
10/11/05 H5 1 2 Filter/Sand/Debris 20.8 P
10/11/05 H5 2 2 Filter/Sand/Debris 27.8 P
10/11/05 H5 3 2 Filter/Sand/Debris 27.8 P
10/11/05 H5 4 2 Filter/Sand/Debris 17.4 P
10/11/05 H5 5 2 Filter/Sand/Debris 20.8 P
10/11/05 H5 6 2 Filter/Sand/Debris 20.8 P
10/11/05 H5 7 2 Filter/Sand/Debris 243 P
10/11/05 H5 8 2 Filter/Sand/Debris 20.8 P
10/11/05 H5 9 2 Filter/Sand/Debris 27.8 P
10/11/05 H5 10 2 Filter/Sand/Debris 27.8 P
10/11/05 A1 1 2 Filter/Sand/Debris 243 P
10/11/05 A1 2 2 Filter/Sand/Debris 27.8 P
10/11/05 A1 3 2 Filter/Sand/Debris 34.7 P
10/11/05 A1 4 2 Filter/Sand/Debris 20.8 P
10/11/05 A1 5 2 Filter/Sand/Debris 20.8 P
10/11/05 A1 6 2 Filter/Sand/Debris 243 P
10/11/05 A1 7 2 Filter/Sand/Debris 20.8 P
10/11/05 A1 8 2 Filter/Sand/Debris 20.8 P
10/11/05 A1 9 2 Filter/Sand/Debris 27.8 P
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10/11/05 A1 10 2 Filter/Sand/Debris 27.8 P
10/11/05 A2 1 2 Filter/Sand/Debris 20.8 P
10/11/05 A2 2 2 Filter/Sand/Debris 27.8 P
10/11/05 A2 3 2 Filter/Sand/Debris 243 P
10/11/05 A2 4 2 Filter/Sand/Debris 24.3 P
10/11/05 A2 5 2 Filter/Sand/Debris 20.8 P
10/11/05 A2 6 2 Filter/Sand/Debris 20.8 P
10/11/05 A2 7 2 Filter/Sand/Debris 27.8 P
10/11/05 A2 8 2 Filter/Sand/Debris 34.7 P
10/11/05 A2 9 2 Filter/Sand/Debris 17.4 P
10/11/05 A2 10 2 Filter/Sand/Debris 20.8 P
10/11/05 A3 1 2 Filter/Sand/Debris 20.8 P
10/11/05 A3 2 2 Filter/Sand/Debris 27.8 P
10/11/05 A3 3 2 Filter/Sand/Debris 243 P
10/11/05 A3 4 2 Filter/Sand/Debris 27.8 P
10/11/05 A3 5 2 Filter/Sand/Debris 20.8 P
10/11/05 A3 6 2 Filter/Sand/Debris 17.4 P
10/11/05 A3 7 2 Filter/Sand/Debris 17.4 P
10/11/05 A3 8 2 Filter/Sand/Debris 20.8 P
10/11/05 A3 9 2 Filter/Sand/Debris 27.8 P
10/11/05 A3 10 2 Filter/Sand/Debris 34.7 P
10/11/05 Ad 1 2 Filter/Sand/Debris 34.7 P
10/11/05 A4 2 2 Filter/Sand/Debris 27.8 P
10/11/05 A4 3 2 Filter/Sand/Debris 27.8 P
10/11/05 A4 4 2 Filter/Sand/Debris 17.4 P
10/11/05 A4 5 2 Filter/Sand/Debris 20.8 P
10/11/05 A4 6 2 Filter/Sand/Debris 243 P
10/11/05 Ad 7 2 Filter/Sand/Debris 27.8 P
10/11/05 A4 8 2 Filter/Sand/Debris 27.8 P
10/11/05 A4 9 2 Filter/Sand/Debris 38.2 P
10/11/05 A4 10 2 Filter/Sand/Debris 38.2 P
10/11/05 B1 1 2 Filter/Sand/Debris 20.8 P
10/11/05 B1 2 2 Filter/Sand/Debris 20.8 P
10/11/05 B1 3 2 Filter/Sand/Debris 20.8 P
10/11/05 B1 4 2 Filter/Sand/Debris 27.8 P
10/11/05 B1 5 2 Filter/Sand/Debris 31.3 P
10/11/05 B1 6 2 Filter/Sand/Debris 31.3 P
10/11/05 B1 7 2 Filter/Sand/Debris 34.7 P
10/11/05 B1 8 2 Filter/Sand/Debris 24.3 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/11/05 B1 9 2 Filter/Sand/Debris 27.8 P
10/11/05 B1 10 2 Filter/Sand/Debris 27.8 P
10/11/05 C1 1 2 Filter/Sand/Debris 34.7 P
10/11/05 C1 2 2 Filter/Sand/Debris 20.8 P
10/11/05 C1 3 2 Filter/Sand/Debris 20.8 P
10/11/05 C1 4 2 Filter/Sand/Debris 20.8 P
10/11/05 C1 5 2 Filter/Sand/Debris 27.8 P
10/11/05 C1 6 2 Filter/Sand/Debris 31.3 P
10/11/05 C1 7 2 Filter/Sand/Debris 20.8 P
10/11/05 C1 8 2 Filter/Sand/Debris 20.8 P
10/11/05 C1 9 2 Filter/Sand/Debris 17.4 P
10/11/05 C1 10 2 Filter/Sand/Debris 20.8 P
10/11/05 D1 1 2 Filter/Sand/Debris 243 P
10/11/05 D1 2 2 Filter/Sand/Debris 34.7 P
10/11/05 D1 3 2 Filter/Sand/Debris 31.3 P
10/11/05 D1 4 2 Filter/Sand/Debris 20.8 P
10/11/05 D1 5 2 Filter/Sand/Debris 27.8 P
10/11/05 D1 6 2 Filter/Sand/Debris 17.4 P
10/11/05 D1 7 2 Filter/Sand/Debris 20.8 P
10/11/05 D1 8 2 Filter/Sand/Debris 243 P
10/11/05 D1 9 2 Filter/Sand/Debris 20.8 P
10/11/05 D1 10 2 Filter/Sand/Debris 20.8 P
10/11/05 E1 1 2 Filter/Sand/Debris 20.8 P
10/11/05 E1 2 2 Filter/Sand/Debris 17.4 P
10/11/05 E1 3 2 Filter/Sand/Debris 243 P
10/11/05 E1 4 2 Filter/Sand/Debris 243 P
10/11/05 E1 5 2 Filter/Sand/Debris 243 P
10/11/05 E1 6 2 Filter/Sand/Debris 20.8 P
10/11/05 E1 7 2 Filter/Sand/Debris 20.8 P
10/11/05 E1 8 2 Filter/Sand/Debris 20.8 P
10/11/05 E1 9 2 Filter/Sand/Debris 34.7 P
10/11/05 E1 10 2 Filter/Sand/Debris 34.7 P
10/11/05 F1 1 2 Filter/Sand/Debris 243 P
10/11/05 F1 2 2 Filter/Sand/Debris 27.8 P
10/11/05 F1 3 2 Filter/Sand/Debris 20.8 P
10/11/05 F1 4 2 Filter/Sand/Debris 243 P
10/11/05 F1 5 2 Filter/Sand/Debris 17.4 P
10/11/05 F1 6 2 Filter/Sand/Debris 243 P
10/11/05 F1 7 2 Filter/Sand/Debris 20.8 P
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10/11/05 F1 8 2 Filter/Sand/Debris 27.8 P
10/11/05 F1 9 2 Filter/Sand/Debris 20.8 P
10/11/05 F1 10 2 Filter/Sand/Debris 20.8 P
10/11/05 G1 1 2 Filter/Sand/Debris 20.8 P
10/11/05 G1 2 2 Filter/Sand/Debris 20.8 P
10/11/05 G1 3 2 Filter/Sand/Debris 20.8 P
10/11/05 G1 4 2 Filter/Sand/Debris 20.8 P
10/11/05 G1 5 2 Filter/Sand/Debris 27.8 P
10/11/05 G1 6 2 Filter/Sand/Debris 24.3 P
10/11/05 G1 7 2 Filter/Sand/Debris 31.3 P
10/11/05 G1 8 2 Filter/Sand/Debris 20.8 P
10/11/05 G1 9 2 Filter/Sand/Debris 243 P
10/11/05 G1 10 2 Filter/Sand/Debris 243 P
10/12/05 A1 1 3 Filter/Sand/Debris 27.8 P
10/12/05 A1 2 3 Filter/Sand/Debris 27.8 P
10/12/05 A1 3 3 Filter/Sand/Debris 243 P
10/12/05 A1 4 3 Filter/Sand/Debris 27.8 P
10/12/05 A1 5 3 Filter/Sand/Debris 20.8 P
10/12/05 A1 6 3 Filter/Sand/Debris 27.8 P
10/12/05 A1 7 3 Filter/Sand/Debris 34.7 P
10/12/05 A1 8 3 Filter/Sand/Debris 31.3 P
10/12/05 A1 9 3 Filter/Sand/Debris 27.8 P
10/12/05 A1 10 3 Filter/Sand/Debris 20.8 P
10/12/05 A2 1 3 Filter/Sand/Debris 243 P
10/12/05 A2 2 3 Filter/Sand/Debris 20.8 P
10/12/05 A2 3 3 Filter/Sand/Debris 20.8 P
10/12/05 A2 4 3 Filter/Sand/Debris 27.8 P
10/12/05 A2 5 3 Filter/Sand/Debris 20.8 P
10/12/05 A2 6 3 Filter/Sand/Debris 20.8 P
10/12/05 A2 7 3 Filter/Sand/Debris 27.8 P
10/12/05 A2 8 3 Filter/Sand/Debris 31.3 P
10/12/05 A2 9 3 Filter/Sand/Debris 31.3 P
10/12/05 A2 10 3 Filter/Sand/Debris 243 P
10/12/05 A3 1 3 Filter/Sand/Debris 20.8 P
10/12/05 A3 2 3 Filter/Sand/Debris 20.8 P
10/12/05 A3 3 3 Filter/Sand/Debris 20.8 P
10/12/05 A3 4 3 Filter/Sand/Debris 27.8 P
10/12/05 A3 5 3 Filter/Sand/Debris 20.8 P
10/12/05 A3 6 3 Filter/Sand/Debris 20.8 P
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10/12/05 A3 7 3 Filter/Sand/Debris 27.8 P
10/12/05 A3 8 3 Filter/Sand/Debris 27.8 P
10/12/05 A3 9 3 Filter/Sand/Debris 24.3 P
10/12/05 A3 10 3 Filter/Sand/Debris 243 P
10/12/05 A4 1 3 Filter/Sand/Debris 20.8 P
10/12/05 A4 2 3 Filter/Sand/Debris 20.8 P
10/12/05 Ad 3 3 Filter/Sand/Debris 24.3 P
10/12/05 A4 4 3 Filter/Sand/Debris 20.8 P
10/12/05 Ad 5 3 Filter/Sand/Debris 20.8 P
10/12/05 A4 6 3 Filter/Sand/Debris #VALUE! P
10/12/05 A4 7 3 Filter/Sand/Debris 20.8 P
10/12/05 Ad 8 3 Filter/Sand/Debris 243 P
10/12/05 A4 9 3 Filter/Sand/Debris 243 P
10/12/05 A4 10 3 Filter/Sand/Debris 243 P
10/12/05 B4 1 3 Filter/Sand/Debris 243 P
10/12/05 B4 2 3 Filter/Sand/Debris 20.8 P
10/12/05 B4 3 3 Filter/Sand/Debris 17.4 P
10/12/05 B4 4 3 Filter/Sand/Debris 20.8 P
10/12/05 B4 5 3 Filter/Sand/Debris 20.8 P
10/12/05 B4 6 3 Filter/Sand/Debris 20.8 P
10/12/05 B4 7 3 Filter/Sand/Debris #VALUE! P
10/12/05 B4 8 3 Filter/Sand/Debris 34.7 P
10/12/05 B4 9 3 Filter/Sand/Debris 34.7 P
10/12/05 B4 10 3 Filter/Sand/Debris 34.7 P
10/12/05 B5 1 3 Filter/Sand/Debris 243 P
10/12/05 B5 2 3 Filter/Sand/Debris 27.8 P
10/12/05 B5 3 3 Filter/Sand/Debris 20.8 P
10/12/05 B5 4 3 Filter/Sand/Debris 243 P
10/12/05 B5 5 3 Filter/Sand/Debris 27.8 P
10/12/05 B5 6 3 Filter/Sand/Debris 31.3 P
10/12/05 B5 7 3 Filter/Sand/Debris 20.8 P
10/12/05 B5 8 3 Filter/Sand/Debris 20.8 P
10/12/05 B5 9 3 Filter/Sand/Debris 27.8 P
10/12/05 B5 10 3 Filter/Sand/Debris 20.8 P
10/12/05 C4 1 3 Filter/Sand/Debris 20.8 P
10/12/05 C4 2 3 Filter/Sand/Debris 27.8 P
10/12/05 C4 3 3 Filter/Sand/Debris 27.8 P
10/12/05 C4 4 3 Filter/Sand/Debris 34.7 P
10/12/05 C4 5 3 Filter/Sand/Debris 24.3 P
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10/12/05 C4 6 3 Filter/Sand/Debris 24.3 P
10/12/05 C4 7 3 Filter/Sand/Debris 20.8 P
10/12/05 C4 8 3 Filter/Sand/Debris 24.3 P
10/12/05 C4 9 3 Filter/Sand/Debris 27.8 P
10/12/05 C4 10 3 Filter/Sand/Debris 27.8 P
10/12/05 C5 1 3 Filter/Sand/Debris 27.8 P
10/12/05 C5 2 3 Filter/Sand/Debris 27.8 P
10/12/05 C5 3 3 Filter/Sand/Debris 27.8 P
10/12/05 C5 4 3 Filter/Sand/Debris 34.7 P
10/12/05 C5 5 3 Filter/Sand/Debris 38.2 P
10/12/05 C5 6 3 Filter/Sand/Debris 20.8 P
10/12/05 C5 7 3 Filter/Sand/Debris 20.8 P
10/12/05 C5 8 3 Filter/Sand/Debris 20.8 P
10/12/05 C5 9 3 Filter/Sand/Debris 20.8 P
10/12/05 C5 10 3 Filter/Sand/Debris 20.8 P
10/12/05 D5 1 3 Filter/Sand/Debris 20.8 P
10/12/05 D5 2 3 Filter/Sand/Debris 20.8 P
10/12/05 D5 3 3 Filter/Sand/Debris 243 P
10/12/05 D5 4 3 Filter/Sand/Debris 243 P
10/12/05 D5 5 3 Filter/Sand/Debris 27.8 P
10/12/05 D5 6 3 Filter/Sand/Debris 27.8 P
10/12/05 D5 7 3 Filter/Sand/Debris 27.8 P
10/12/05 D5 8 3 Filter/Sand/Debris 34.7 P
10/12/05 D5 9 3 Filter/Sand/Debris 27.8 P
10/12/05 D5 10 3 Filter/Sand/Debris 243 P
10/12/05 D4 1 3 Filter/Sand/Debris 27.8 P
10/12/05 D4 2 3 Filter/Sand/Debris 27.8 P
10/12/05 D4 3 3 Filter/Sand/Debris 34.7 P
10/12/05 D4 4 3 Filter/Sand/Debris 34.7 P
10/12/05 D4 5 3 Filter/Sand/Debris 243 P
10/12/05 D4 6 3 Filter/Sand/Debris 20.8 P
10/12/05 D4 7 3 Filter/Sand/Debris 17.4 P
10/12/05 D4 8 3 Filter/Sand/Debris 20.8 P
10/12/05 D4 9 3 Filter/Sand/Debris 20.8 P
10/12/05 D4 10 3 Filter/Sand/Debris 27.8 P
10/12/05 E4 1 3 Filter/Sand/Debris 27.8 P
10/12/05 E4 2 3 Filter/Sand/Debris 24.3 P
10/12/05 E4 3 3 Filter/Sand/Debris 27.8 P
10/12/05 E4 4 3 Filter/Sand/Debris 20.8 P
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10/12/05 E4 5 3 Filter/Sand/Debris 20.8 P
10/12/05 E4 6 3 Filter/Sand/Debris 20.8 P
10/12/05 E4 7 3 Filter/Sand/Debris 20.8 P
10/12/05 E4 8 3 Filter/Sand/Debris 20.8 P
10/12/05 E4 9 3 Filter/Sand/Debris 27.8 P
10/12/05 E4 10 3 Filter/Sand/Debris 27.8 P
10/12/05 E5 1 3 Filter/Sand/Debris 20.8 P
10/12/05 E5 2 3 Filter/Sand/Debris 20.8 P
10/12/05 E5 3 3 Filter/Sand/Debris 24.3 P
10/12/05 E5 4 3 Filter/Sand/Debris 243 P
10/12/05 E5 5 3 Filter/Sand/Debris 243 P
10/12/05 E5 6 3 Filter/Sand/Debris 27.8 P
10/12/05 E5 7 3 Filter/Sand/Debris 27.8 P
10/12/05 E5 8 3 Filter/Sand/Debris 27.8 P
10/12/05 E5 9 3 Filter/Sand/Debris 27.8 P
10/12/05 E5 10 3 Filter/Sand/Debris 34.7 P
10/12/05 F5 1 3 Filter/Sand/Debris 20.8 P
10/12/05 F5 2 3 Filter/Sand/Debris 20.8 P
10/12/05 F5 3 3 Filter/Sand/Debris 20.8 P
10/12/05 F5 4 3 Filter/Sand/Debris 27.8 P
10/12/05 F5 5 3 Filter/Sand/Debris 27.8 P
10/12/05 F5 6 3 Filter/Sand/Debris 27.8 P
10/12/05 F5 7 3 Filter/Sand/Debris 27.8 P
10/12/05 F5 8 3 Filter/Sand/Debris 34.7 P
10/12/05 F5 9 3 Filter/Sand/Debris 20.8 P
10/12/05 F5 10 3 Filter/Sand/Debris 243 P
10/12/05 F4 1 3 Filter/Sand/Debris 17.4 P
10/12/05 F4 2 3 Filter/Sand/Debris 17.4 P
10/12/05 F4 3 3 Filter/Sand/Debris 34.7 P
10/12/05 F4 4 3 Filter/Sand/Debris 34.7 P
10/12/05 F4 5 3 Filter/Sand/Debris 27.8 P
10/12/05 F4 6 3 Filter/Sand/Debris 20.8 P
10/12/05 F4 7 3 Filter/Sand/Debris 243 P
10/12/05 F4 8 3 Filter/Sand/Debris 20.8 P
10/12/05 F4 9 3 Filter/Sand/Debris 27.8 P
10/12/05 F4 10 3 Filter/Sand/Debris 27.8 P
10/12/05 G5 1 3 Filter/Sand/Debris 20.8 P
10/12/05 G5 2 3 Filter/Sand/Debris 20.8 P
10/12/05 G5 3 3 Filter/Sand/Debris 20.8 P
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10/12/05 G5 4 3 Filter/Sand/Debris 24.3 P
10/12/05 G5 5 3 Filter/Sand/Debris 243 P
10/12/05 G5 6 3 Filter/Sand/Debris 24.3 P
10/12/05 G5 7 3 Filter/Sand/Debris 27.8 P
10/12/05 G5 8 3 Filter/Sand/Debris 27.8 P
10/12/05 G5 9 3 Filter/Sand/Debris 34.7 P
10/12/05 G5 10 3 Filter/Sand/Debris 27.8 P
10/12/05 G4 1 3 Filter/Sand/Debris 27.8 P
10/12/05 G4 2 3 Filter/Sand/Debris 27.8 P
10/12/05 G4 3 3 Filter/Sand/Debris 38.2 P
10/12/05 G4 4 3 Filter/Sand/Debris 38.2 P
10/12/05 G4 5 3 Filter/Sand/Debris 243 P
10/12/05 G4 6 3 Filter/Sand/Debris 27.8 P
10/12/05 G4 7 3 Filter/Sand/Debris 20.8 P
10/12/05 G4 8 3 Filter/Sand/Debris 20.8 P
10/12/05 G4 9 3 Filter/Sand/Debris 243 P
10/12/05 G4 10 3 Filter/Sand/Debris 243 P
10/12/05 G1 1 3 Filter/Sand/Debris 20.8 P
10/12/05 G1 2 3 Filter/Sand/Debris 20.8 P
10/12/05 G1 3 3 Filter/Sand/Debris 17.4 P
10/12/05 G1 4 3 Filter/Sand/Debris 17.4 P
10/12/05 G1 5 3 Filter/Sand/Debris 20.8 P
10/12/05 G1 6 3 Filter/Sand/Debris 17.4 P
10/12/05 G1 7 3 Filter/Sand/Debris 20.8 P
10/12/05 G1 8 3 Filter/Sand/Debris 27.8 P
10/12/05 G1 9 3 Filter/Sand/Debris 27.8 P
10/12/05 G1 10 3 Filter/Sand/Debris 243 P
10/12/05 F1 1 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 2 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 3 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 4 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 5 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 6 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 7 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 8 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 9 3 Filter/Sand/Debris 20.8 P
10/12/05 F1 10 3 Filter/Sand/Debris 20.8 P
10/12/05 E1 1 3 Filter/Sand/Debris 243 P
10/12/05 E1 2 3 Filter/Sand/Debris 27.8 P
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10/12/05 E1 3 3 Filter/Sand/Debris 27.8 P
10/12/05 E1 4 3 Filter/Sand/Debris 20.8 P
10/12/05 E1 5 3 Filter/Sand/Debris 20.8 P
10/12/05 E1 6 3 Filter/Sand/Debris 20.8 P
10/12/05 E1 7 3 Filter/Sand/Debris 27.8 P
10/12/05 E1 8 3 Filter/Sand/Debris 34.7 P
10/12/05 E1 9 3 Filter/Sand/Debris 34.7 P
10/12/05 E1 10 3 Filter/Sand/Debris 20.8 P
10/12/05 D1 1 3 Filter/Sand/Debris 20.8 P
10/12/05 D1 2 3 Filter/Sand/Debris 27.8 P
10/12/05 D1 3 3 Filter/Sand/Debris 20.8 P
10/12/05 D1 4 3 Filter/Sand/Debris 20.8 P
10/12/05 D1 5 3 Filter/Sand/Debris 27.8 P
10/12/05 D1 6 3 Filter/Sand/Debris 20.8 P
10/12/05 D1 7 3 Filter/Sand/Debris 243 P
10/12/05 D1 8 3 Filter/Sand/Debris 243 P
10/12/05 D1 9 3 Filter/Sand/Debris 20.8 P
10/12/05 D1 10 3 Filter/Sand/Debris 20.8 P
10/12/05 C1 1 3 Filter/Sand/Debris 20.8 P
10/12/05 C1 2 3 Filter/Sand/Debris 20.8 P
10/12/05 C1 3 3 Filter/Sand/Debris 20.8 P
10/12/05 C1 4 3 Filter/Sand/Debris 20.8 P
10/12/05 C1 5 3 Filter/Sand/Debris 27.8 P
10/12/05 C1 6 3 Filter/Sand/Debris 20.8 P
10/12/05 C1 7 3 Filter/Sand/Debris 17.4 P
10/12/05 C1 8 3 Filter/Sand/Debris 34.7 P
10/12/05 C1 9 3 Filter/Sand/Debris 27.8 P
10/12/05 C1 10 3 Filter/Sand/Debris 20.8 P
10/12/05 B1 1 3 Filter/Sand/Debris 38.2 P
10/12/05 B1 2 3 Filter/Sand/Debris 34.7 P
10/12/05 B1 3 3 Filter/Sand/Debris 34.7 P
10/12/05 B1 4 3 Filter/Sand/Debris 27.8 P
10/12/05 B1 5 3 Filter/Sand/Debris 17.4 P
10/12/05 B1 6 3 Filter/Sand/Debris 27.8 P
10/12/05 B1 7 3 Filter/Sand/Debris 27.8 P
10/12/05 B1 8 3 Filter/Sand/Debris 34.7 P
10/12/05 B1 9 3 Filter/Sand/Debris 27.8 P
10/12/05 B1 10 3 Filter/Sand/Debris 20.8 P
10/13/05 A1 1 4 Filter/Sand/Debris 20.8 P
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10/13/05 A1 2 4 Filter/Sand/Debris 27.8 P
10/13/05 A1 3 4 Filter/Sand/Debris 20.8 P
10/13/05 A1 4 4 Filter/Sand/Debris 24.3 P
10/13/05 A1 5 4 Filter/Sand/Debris 17.4 P
10/13/05 A1 6 4 Filter/Sand/Debris 27.8 P
10/13/05 A1 7 4 Filter/Sand/Debris 34.7 P
10/13/05 A1 8 4 Filter/Sand/Debris 27.8 P
10/13/05 A1 9 4 Filter/Sand/Debris 20.8 P
10/13/05 A1 10 4 Filter/Sand/Debris 20.8 P
10/13/05 A2 1 4 Filter/Sand/Debris 27.8 P
10/13/05 A2 2 4 Filter/Sand/Debris 243 P
10/13/05 A2 3 4 Filter/Sand/Debris 243 P
10/13/05 A2 4 4 Filter/Sand/Debris 243 P
10/13/05 A2 5 4 Filter/Sand/Debris 27.8 P
10/13/05 A2 6 4 Filter/Sand/Debris 27.8 P
10/13/05 A2 7 4 Filter/Sand/Debris 27.8 P
10/13/05 A2 8 4 Filter/Sand/Debris 34.7 P
10/13/05 A2 9 4 Filter/Sand/Debris 20.8 P
10/13/05 A2 10 4 Filter/Sand/Debris 20.8 P
10/13/05 A3 1 4 Filter/Sand/Debris 20.8 P
10/13/05 A3 2 4 Filter/Sand/Debris 243 P
10/13/05 A3 3 4 Filter/Sand/Debris 34.7 P
10/13/05 A3 4 4 Filter/Sand/Debris 243 P
10/13/05 A3 5 4 Filter/Sand/Debris 243 P
10/13/05 A3 6 4 Filter/Sand/Debris 20.8 P
10/13/05 A3 7 4 Filter/Sand/Debris 20.8 P
10/13/05 A3 8 4 Filter/Sand/Debris 27.8 P
10/13/05 A3 9 4 Filter/Sand/Debris 27.8 P
10/13/05 A3 10 4 Filter/Sand/Debris 27.8 P
10/13/05 Ad 1 4 Filter/Sand/Debris 243 P
10/13/05 Ad 2 4 Filter/Sand/Debris 20.8 P
10/13/05 Ad 3 4 Filter/Sand/Debris 20.8 P
10/13/05 Ad 4 4 Filter/Sand/Debris 20.8 P
10/13/05 Ad 5 4 Filter/Sand/Debris 243 P
10/13/05 A4 6 4 Filter/Sand/Debris 20.8 P
10/13/05 Ad 7 4 Filter/Sand/Debris 20.8 P
10/13/05 A4 8 4 Filter/Sand/Debris 27.8 P
10/13/05 Ad 9 4 Filter/Sand/Debris 34.7 P
10/13/05 A4 10 4 Filter/Sand/Debris 38.2 P
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Pocket
Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/13/05 B4 1 4 Filter/Sand/Debris 24.3 P
10/13/05 B4 2 4 Filter/Sand/Debris 20.8 P
10/13/05 B4 3 4 Filter/Sand/Debris 20.8 P
10/13/05 B4 4 4 Filter/Sand/Debris 20.8 P
10/13/05 B4 5 4 Filter/Sand/Debris 17.4 P
10/13/05 B4 6 4 Filter/Sand/Debris 20.8 P
10/13/05 B4 7 4 Filter/Sand/Debris 20.8 P
10/13/05 B4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 B4 9 4 Filter/Sand/Debris 27.8 P
10/13/05 B4 10 4 Filter/Sand/Debris 243 P
10/13/05 C4 1 4 Filter/Sand/Debris 243 P
10/13/05 C4 2 4 Filter/Sand/Debris 243 P
10/13/05 C4 3 4 Filter/Sand/Debris 27.8 P
10/13/05 C4 4 4 Filter/Sand/Debris 27.8 P
10/13/05 C4 5 4 Filter/Sand/Debris 243 P
10/13/05 C4 6 4 Filter/Sand/Debris 20.8 P
10/13/05 C4 7 4 Filter/Sand/Debris 20.8 P
10/13/05 C4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 C4 9 4 Filter/Sand/Debris 20.8 P
10/13/05 C4 10 4 Filter/Sand/Debris 27.8 P
10/13/05 D4 1 4 Filter/Sand/Debris 20.8 P
10/13/05 D4 2 4 Filter/Sand/Debris 20.8 P
10/13/05 D4 3 4 Filter/Sand/Debris 17.4 P
10/13/05 D4 4 4 Filter/Sand/Debris 243 P
10/13/05 D4 5 4 Filter/Sand/Debris 34.7 P
10/13/05 D4 6 4 Filter/Sand/Debris 27.8 P
10/13/05 D4 7 4 Filter/Sand/Debris 34.7 P
10/13/05 D4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 D4 9 4 Filter/Sand/Debris 243 P
10/13/05 D4 10 4 Filter/Sand/Debris 17.4 P
10/13/05 E4 1 4 Filter/Sand/Debris 243 P
10/13/05 E4 2 4 Filter/Sand/Debris 20.8 P
10/13/05 E4 3 4 Filter/Sand/Debris 27.8 P
10/13/05 E4 4 4 Filter/Sand/Debris 20.8 P
10/13/05 E4 5 4 Filter/Sand/Debris 20.8 P
10/13/05 E4 6 4 Filter/Sand/Debris 243 P
10/13/05 E4 7 4 Filter/Sand/Debris 20.8 P
10/13/05 E4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 E4 9 4 Filter/Sand/Debris 20.8 P
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Lift Subcell Pentrometer Test
Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/13/05 E4 10 4 Filter/Sand/Debris 20.8 P
10/13/05 F4 1 4 Filter/Sand/Debris 27.8 P
10/13/05 F4 2 4 Filter/Sand/Debris 27.8 P
10/13/05 F4 3 4 Filter/Sand/Debris 243 P
10/13/05 F4 4 4 Filter/Sand/Debris 17.4 P
10/13/05 F4 5 4 Filter/Sand/Debris 20.8 P
10/13/05 F4 6 4 Filter/Sand/Debris 27.8 P
10/13/05 F4 7 4 Filter/Sand/Debris 20.8 P
10/13/05 F4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 F4 9 4 Filter/Sand/Debris 20.8 P
10/13/05 F4 10 4 Filter/Sand/Debris 20.8 P
10/13/05 G4 1 4 Filter/Sand/Debris 243 P
10/13/05 G4 2 4 Filter/Sand/Debris 27.8 P
10/13/05 G4 3 4 Filter/Sand/Debris 27.8 P
10/13/05 G4 4 4 Filter/Sand/Debris 34.7 P
10/13/05 G4 5 4 Filter/Sand/Debris 20.8 P
10/13/05 G4 6 4 Filter/Sand/Debris 20.8 P
10/13/05 G4 7 4 Filter/Sand/Debris 20.8 P
10/13/05 G4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 G4 9 4 Filter/Sand/Debris 20.8 P
10/13/05 G4 10 4 Filter/Sand/Debris 27.8 P
10/13/05 G1 1 4 Filter/Sand/Debris 20.8 P
10/13/05 G1 2 4 Filter/Sand/Debris 20.8 P
10/13/05 G1 3 4 Filter/Sand/Debris 20.8 P
10/13/05 G1 4 4 Filter/Sand/Debris 20.8 P
10/13/05 G1 5 4 Filter/Sand/Debris 243 P
10/13/05 G1 6 4 Filter/Sand/Debris 243 P
10/13/05 G1 7 4 Filter/Sand/Debris 243 P
10/13/05 G1 8 4 Filter/Sand/Debris 27.8 P
10/13/05 G1 9 4 Filter/Sand/Debris 27.8 P
10/13/05 G1 10 4 Filter/Sand/Debris 34.7 P
10/13/05 F1 1 4 Filter/Sand/Debris 34.7 P
10/13/05 F1 2 4 Filter/Sand/Debris 17.4 P
10/13/05 F1 3 4 Filter/Sand/Debris 17.4 P
10/13/05 F1 4 4 Filter/Sand/Debris 34.7 P
10/13/05 F1 5 4 Filter/Sand/Debris 31.3 P
10/13/05 F1 6 4 Filter/Sand/Debris 27.8 P
10/13/05 F1 7 4 Filter/Sand/Debris 243 P
10/13/05 F1 8 4 Filter/Sand/Debris 27.8 P
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Date Location Test No.| No. | Grid No. Waste Source (TonleTz) Comments result

10/13/05 F1 9 4 Filter/Sand/Debris 27.8 P
10/13/05 F1 10 4 Filter/Sand/Debris 27.8 P
10/13/05 E1 1 4 Filter/Sand/Debris 20.8 P
10/13/05 E1 2 4 Filter/Sand/Debris 34.7 P
10/13/05 E1 3 4 Filter/Sand/Debris 27.8 P
10/13/05 E1 4 4 Filter/Sand/Debris 27.8 P
10/13/05 E1 5 4 Filter/Sand/Debris 24.3 P
10/13/05 E1 6 4 Filter/Sand/Debris 20.8 P
10/13/05 E1 7 4 Filter/Sand/Debris 24.3 P
10/13/05 E1 8 4 Filter/Sand/Debris 20.8 P
10/13/05 E1 9 4 Filter/Sand/Debris 27.8 P
10/13/05 E1 10 4 Filter/Sand/Debris 243 P
10/13/05 D1 1 4 Filter/Sand/Debris 34.7 P
10/13/05 D1 2 4 Filter/Sand/Debris 27.8 P
10/13/05 D1 3 4 Filter/Sand/Debris 243 P
10/13/05 D1 4 4 Filter/Sand/Debris 27.8 P
10/13/05 D1 5 4 Filter/Sand/Debris 243 P
10/13/05 D1 6 4 Filter/Sand/Debris 27.8 P
10/13/05 D1 7 4 Filter/Sand/Debris 20.8 P
10/13/05 D1 8 4 Filter/Sand/Debris 20.8 P
10/13/05 D1 9 4 Filter/Sand/Debris 20.8 P
10/13/05 D1 10 4 Filter/Sand/Debris 27.8 P
10/13/05 C1 1 4 Filter/Sand/Debris 27.8 P
10/13/05 C1 2 4 Filter/Sand/Debris 20.8 P
10/13/05 C1 3 4 Filter/Sand/Debris 20.8 P
10/13/05 C1 4 4 Filter/Sand/Debris 243 P
10/13/05 C1 5 4 Filter/Sand/Debris 27.8 P
10/13/05 C1 6 4 Filter/Sand/Debris 27.8 P
10/13/05 C1 7 4 Filter/Sand/Debris 27.8 P
10/13/05 C1 8 4 Filter/Sand/Debris 243 P
10/13/05 C1 9 4 Filter/Sand/Debris 27.8 P
10/13/05 C1 10 4 Filter/Sand/Debris 20.8 P
10/13/05 B1 1 4 Filter/Sand/Debris 20.8 P
10/13/05 B1 2 4 Filter/Sand/Debris 17.4 P
10/13/05 B1 3 4 Filter/Sand/Debris 27.8 P
10/13/05 B1 4 4 Filter/Sand/Debris 27.8 P
10/13/05 B1 5 4 Filter/Sand/Debris 27.8 P
10/13/05 B1 6 4 Filter/Sand/Debris 20.8 P
10/13/05 B1 7 4 Filter/Sand/Debris 20.8 P
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8/10/05 A1 1 1 A1 Pad Cyclone sand 17.4 P
8/10/05 A1 2 1 A1 Pad Cyclone sand 20.8 P
8/10/05 A1 3 1 A1 Pad Cyclone sand 20.8 P
8/10/05 A1 4 1 A1 Pad Cyclone sand 17.4 P
8/10/05 A1 5 1 A1 Pad Cyclone sand 20.8 P
8/10/05 A1 6 1 A1 Pad Cyclone sand 24.3 P
8/10/05 A1 7 1 A1 Pad Cyclone sand 20.8 P
8/10/05 A1 8 1 A1 Pad Cyclone sand 17.4 P
8/10/05 A1 9 1 A1 Pad Cyclone sand 17.4 P
8/10/05 A1 10 1 A1 Pad Cyclone sand 17.4 P
8/10/05 B1 1 1 B1 Pad Cyclone sand 20.8 P
8/10/05 B1 2 1 B1 Pad Cyclone sand 20.8 P
8/10/05 B1 3 1 B1 Pad Cyclone sand 20.8 P
8/10/05 B1 4 1 B1 Pad Cyclone sand 20.8 P
8/10/05 B1 5 1 B1 Pad Cyclone sand 17.4 P
8/10/05 B1 6 1 B1 Pad Cyclone sand 24.3 P
8/10/05 B1 7 1 B1 Pad Cyclone sand 17.4 P
8/10/05 B1 8 1 B1 Pad Cyclone sand 20.8 P
8/10/05 B1 9 1 B1 Pad Cyclone sand 20.8 P
8/10/05 B1 10 1 B1 Pad Cyclone sand 17.4 P
8/12/05 B2 40 1 B2 Cyclone / filter 17.4 P
8/12/05 A2 41 1 A2 Cyclone / filter 17.4 P
8/12/05 A2 42 1 A2 Cyclone / filter 20.8 P
8/12/05 A2 43 1 A2 Cyclone / filter 20.8 P
8/12/05 A2 44 1 A2 Cyclone / filter 243 P
8/12/05 A2 45 1 A2 Cyclone / filter 17.4 P
8/12/05 A2 46 1 A2 Cyclone / filter 17.4 P
8/12/05 A2 47 1 A2 Cyclone / filter 17.4 P
8/12/05 A2 48 1 A2 Cyclone / filter 243 P
8/12/05 A2 49 1 A2 Cyclone / filter 20.8 P
8/12/05 A2 50 1 A2 Cyclone / filter 20.8 P
8/12/05 C1 11 1 C1 Cyclone / filter cake 17.4 P
8/12/05 C1 12 1 C1 Cyclone / filter cake 17.4 P
8/12/05 C1 13 1 C1 Cyclone / filter cake 17.4 P
8/12/05 C1 14 1 C1 Cyclone / filter cake 20.8 P
8/12/05 C1 15 1 C1 Cyclone / filter cake 24.3 P
8/12/05 C1 16 1 C1 Cyclone / filter cake 17.4 P
8/12/05 C1 17 1 C1 Cyclone / filter cake 20.8 P
8/12/05 C1 18 1 C1 Cyclone / filter cake 20.8 P
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Pocket
Subcell Pentrometer Test
Date Location No. | Grid No. Waste Source (TonleTz) result

10/13/05 B1 8 4 Filter/Sand/Debris 20.8 P
10/13/05 B1 9 4 Filter/Sand/Debris 20.8 P
10/13/05 B1 10 4 Filter/Sand/Debris 17.4 P
10/13/05 H4 1 4 Filter/Sand/Debris 243 P
10/13/05 H4 2 4 Filter/Sand/Debris 27.8 P
10/13/05 H4 3 4 Filter/Sand/Debris 27.8 P
10/13/05 H4 4 4 Filter/Sand/Debris 27.8 P
10/13/05 H4 5 4 Filter/Sand/Debris 34.7 P
10/13/05 H4 6 4 Filter/Sand/Debris 20.8 P
10/13/05 H4 7 4 Filter/Sand/Debris 20.8 P
10/13/05 H4 8 4 Filter/Sand/Debris 20.8 P
10/13/05 H4 9 4 Filter/Sand/Debris 20.8 P
10/13/05 H4 10 4 Filter/Sand/Debris 20.8 P
10/13/05 H5 1 4 Filter/Sand/Debris 27.8 P
10/13/05 H5 2 4 Filter/Sand/Debris 20.8 P
10/13/05 H5 3 4 Filter/Sand/Debris 20.8 P
10/13/05 H5 4 4 Filter/Sand/Debris 20.8 P
10/13/05 H5 5 4 Filter/Sand/Debris 20.8 P
10/13/05 H5 6 4 Filter/Sand/Debris 34.7 P
10/13/05 H5 7 4 Filter/Sand/Debris 27.8 P
10/13/05 H5 8 4 Filter/Sand/Debris 243 P
10/13/05 H5 9 4 Filter/Sand/Debris 243 P
10/13/05 H5 10 4 Filter/Sand/Debris 20.8 P
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